DGT, M/0 Skill Development & Entrepreneurship **VTIP**

Status: *Updated*

Procurement Activity Schedule: Consulting Services

Printed: 4/3/2018 15:52

Number	PP Status	Category Component- wise	Package No.	Contract Ref.	Description of Services	Estimate Cost in USD	Method of Selection (QCBS/QBS/CQS/LCS/FBS/SSS)	Post/Prior Review Status	Preparation of TOR, cost estimate, sanction etc.,	Transmit TOR and cost estimate to IDA	IDA clearance of TOR and Cost estimate	Transmit EOI for Publication to WB and Publication by PIU	REOI (Closing Date)	Transmit Shortlist (ER + RFP) to IDA	IDA Clearance of short-list and RFP	Issue of RFP	Opening of RFP (Technical Proposal)	Transmit the TER (Technical Evaluation Report) to IDA	IDA Clearance of TER	Opening of Financial Proposal	Transmit CER (Combined Evaluation Report), Negotiation - Draft Contract to IDA	IDA clearance of draft contract	Clerance by CA	Signing of Contract	Mobilization of Contract	Contract Completion Date	Name of Contractor/Nationality& zip code	Contract Value	Expenditure Incurred to Date	
1	**Planned**				Hiring of Consulting firm for Conducting Audit of Civil Works, Assets procured and Environment management Framework	92,478.4	QCBS	Post	12-Mar-18	21-Mar-18	24-Mar-18	27-Mar-18	*	*	*	*	*	*	*	*	*	*	*	27-May-18	17-Jun-18	23-Sep-18		USD 92478.4 (INR 60,00,000)	Nil	
	Revised																													
	Actual																													