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1. EXECUTIVE SUMMARY  

1. The scheme of ñSkill Development in 47 Districts Affected by Left Wing Extremism (LWE)ò 

was formulated in 2011 to increase the infrastructure for skill training in the Left Wing 

Extremism affected areas so that the local youth may get enhanced opportunity to have a decent 

livelihood by acquiring skills. The scheme envisages the creation of Skill Development 

Infrastructure closer to the people of left-wing extremism (LWE) affected districts. The 

implementation of the scheme by setting up of ITIs would help prevent local youth from 

disruptive activities, as it is one of the scheme's overarching objectives. The scheme is centrally 

monitored by the Directorate General of Training, Ministry of Skill Development & 

Entrepreneurship (MSDE), Government of India. The scheme also aims at improving the 

employability of the youth of LWE areas either for wage or self-employment. This will result in 

the improvement of living standards and mainstreaming the youth of the LWE areas. The 

capacity building of youths through skill training in districts affected by LWE is executed 

through short term and long term skill trainings.  

2. The scheme of skill development in 47 districts affected by LWE has two-pronged strategies, 

viz. (1) to provide skill training programmes in both long-term training and short-term training 

for youth in the existing institutes,  and (2) to create additional infrastructure for 47 Industrial 

training Institution (ITIs) and 68 Skill Development Centres. However, the latest revision dated 

August 5, 2016, under the recommendations of SFC on point number 8, the component for skill 

training and SDCs was dropped. The scheme was revised from Skill Development for 34 

Districts affected by Left Wing Extremismò to ñSkill Development in 47 Districts affected by 

Left Wing Extremismò in November 2016 by including 13 new districts on the recommendations 

received from the Ministry of Home Affairs (MHA), Government of India.  

3. Under the scheme, there were seven approved components with the revised cost of Rs. 407.85 

crore. The seven components were (1) establishment of 20 ITIs @ Rs. 532.60 lakh per ITI and 

68 SDCs @ Rs. 50 lakh per SDC, (2) Establishment of 14 ITIs @ Rs. 734.60 lakh per ITI which 

are yet to be started, (3) Establishment of 13 ITIs @ Rs. 734.60 lakh per ITI, (4) Skill training of 

5340 youth (34 existing covered districts), (5) Monitoring unit at the central level, (6) Skill gap 

survey in 47 districts of 9 states, and (7) One-time grant @ Rs. 100 lakh per ITI to the IMCs to 

47 ITIs. After the revision, there exist five components which are: (i) Skill training programme 
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(in long term & short term and instructor training course) for 5340 youth in existing Government 

institutes for 34 pre-revised districts (This component has been dropped), (ii) the creation of 

infrastructure for 47 Industrial Training Institutes (ITIs) in covered 47 districts, and (ii) creation 

of 68 Skill Development Centres (SDCs) in 34 districts, (iv) skill gap survey in all the 47 

districts, (v) funding monitoring cell at the central level, and (vi) funding Institute Management 

Committee in each ITI.  

4. The National Policy for Skill Development and Entrepreneurship-2015 dovetails empowering 

the individual by enabling him/her to realize their full potential through the process of lifelong 

learning where competencies are the key elements. The skill development strategy proposes to 

help the socially and geographically disadvantaged and marginalized groups. Thus, setting up of 

ITIs and SDCs in unserved blocks of the country not only expands the outreach of the skilling 

programme but they also provide employability to youths in duress and unrest. 

5. As individuals grow, society and nation also benefit from their productivity and growth. The 

maximum allocation is visible in Jharkhand, as compared to the other nine states with the 

maximum number of completed SDCs (5), followed by Chhattisgarh (6). The approved 

budgetary allocation for the scheme is Rs. 404.3 crore of which, Rs. 254.2 crore was central 

share, Rs. 84.7 crore- State share, Rs. 47 crores central share allocated to IMC, and Rs.18.4 

crores central share allocated to skill trainings. Out of the allocated heads, Rs. 187.9 crores were 

released by Centre, Rs. 62.6 crores by States, and Rs. 8.8 crores were released by Centre on skill 

training head for 10 states for ITIs and SDCs. This is the broad framework within which the 

scheme articulates its meaning and deserves importance.  

6. The scheme intends to plug-in the gaps created by left-wing extremism in some of the states 

of our country. It has been found that due to inadequate availability in the Naxal affected area, 

the incidence of communal tension, caste violence, separatism, and insurgency affect public 

order. There are also incidents of left-wing extremism violence in the areas of certain states that 

have been found seriously increasing. It has also been found that the spread of extremism 

ideology is primarily a consequence of bad governance & ruthless exploitation of the poor and 

the marginalized. Most of the areas affected by LWE do not have basic amenities such as water, 

power, health care, or education. The LWE has resulted in peasant movement against landlords 

and money lenders, concomitantly. It has fast taken the shape of a revolutionary movement 

against landlords and money lenders. The LWE found it easier to extend its network in areas that 
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had a large tribal, and backward class population. Exploited by corrupt and cruel machinery, the 

people were getting increasingly frustrated and angry. Deprived of most essential services, 

unemployed young men were found in their armed cadres a new hope of survival. In the states 

affected by LWE, in 5 out of 9 identified districts of Jharkhand, 3 out of 5 identified districts of 

Odisha, and all identified districts of Madhya Pradesh, Maharashtra, and Uttar Pradesh, average 

agricultural labor was found more than the state average. The composition of SC and ST 

population in 15 out of 29 LWE affected districts, average SC population was found more than 

the State average, and in 22 districts average ST population was found more than the state 

average. At the same time, 22 districts are under the forest cover and having no proper access to 

required amenities. In 18 LWE affected, the percentage of villages connected through the paved 

approach road was found less than the state average. The inadequate primary health sub-centers, 

power supply, and primary schools are some of the critical that circumscribes the LWE areas. 

This is the background within which the setting up of 47 ITIs and 68 SDCs were to be instituted 

across 47 identified districts of 10 States.  

7. The instrumental objective of the scheme of óSkill Development in 47 Districts Affected by 

Left Wing Extremismô  is to increase the infrastructure for skill training in the LWE areas so that 

the local youth may get enhanced opportunity to have a decent livelihood by acquiring skills. 

The key focus is on the creation of Skill Development Infrastructure closer to the people of left-

wing extremism (LWE) affected districts. The role of the Industrial Training Institutes (ITIs) and 

Skill Development Centers (SDCs) is to bring the misguided youth back into the mainstream and 

provide enhanced opportunities to have a decent livelihood by acquiring skills. This results in 

preventing local youth from disruptive activities. Overall, against the set target of construction of 

47 ITIs, 51.1 % of target has been achieved whereas, in the case of SDCs, 82.4% of 

achievement, recorded. It is worth mentioning that the States of Maharashtra (4), West Bengal 

(2), and Bihar (1) have proposed to drop the plan of the setting of the SDCs. The scheme flows 

from the Secretary labor and employment department of respective States, followed by the 

Director, Deputy Director, Assistant Director, and Principal of ITIs and SDCs (as applicable). 

The release of fund happens in two installments. The first installment of 75% is released to the 

State and after utilization of 80% of the amount and subsequent submission of the utilization 

certificate, the remaining amount of 25% is released.  
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8. The progress of ITIs completion has grown over the years. Strides need to be taken to make 

the number of completed ITIs relatively more effective to minimize incurring opportunity costs. 

Based on 100% verification of SDCs, it was found that of 68 SDCs to be set-up, 4 SDCs in 

Maharashtra, 2 SDCs in West Bengal, and one SDC in Bihar were dropped. In the SDCs 

verified, 90.2% of SDCs were completed, 8.2% of SDCs óin progressô, and 1.6% of SDCs óyet to 

startô. As such, the progress level of SDCs is relatively astounding in sharp contrast with the 

ITIs.   

9. The scheme of ñSkill Development in 47 District Affected by Left Wing Extremism (LWE)ò 

is aligned with the objectives of the 2030 Agenda for Sustainable Development Goals. The SDG 

goal number 1.3 (Implement nationally appropriate social protection of men, women, and 

children of all ages living in poverty in all its dimensions according to national definitions) & 

SDG goal number 4.3 (By 2030, ensure equal access for all women and men to affordable and 

quality technical, vocational and tertiary education, including university) are aligned with the 

scheme. The scheme intends to facilitate the marginalized and vulnerable sections of the society 

through skilling thereby providing enhanced access to socio-economic conditions. The skill 

development amongst the youths of LWE districts would provide them livelihood opportunities. 

This would result in encouraging them to leave dismantling activities and social unrest. The 

scheme under the evaluation is appropriately aligned with SDGs as mentioned above.  

10. To rapidly scale up skill development efforts in India, by creating an end-to-end, outcome-

focused implementation framework, this aligns demands of the employers for a well-trained 

skilled workforce with aspirations of Indian citizens for sustainable livelihoods. The policy 

framework has been developed to accomplish the vision of Skill India by adhering to the 

objectives laid down in national development priorities through National Policy for Skill 

Development and Entrepreneurship 2015. The framework outlines eleven major paradigm 

enablers to achieve the objectives of skilling India. These are (1) Aspiration and Advocacy (2) 

Capacity (3) Quality (4) Synergy (5) Mobilization and Engagement (6) Promotion of Skilling 

among women (7) Global partnership (8) Outreach (9) ICT enablement (10) Trainers and 

Assessors and (11) Inclusivity. It has been emphasized that focus on an outcome-based approach 

towards quality skilling that on one hand results in increased employability and better livelihood 

for individuals, and on the other hand translates into improved productivity across primary 

secondary and tertiary sectors. The skill needs of the socially and geographically disadvantaged 
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and marginalized groups like SCs, STs, OBCs, minorities, and differently-abled persons, etc. are 

appropriately taken care of. The National Skill Development Mission consists of seven sub-

missions under its purview. Each sub-mission acts as a building block for achieving the overall 

objectives of the Mission. Key focus areas of the sub-mission include: (1) addressing the long-

term and short-term skilling needs through revamping of existing institutional training 

framework and establishing new institutions; (2) undertake sector-specific skill training 

initiatives; (3) ensure convergence of existing skill development programmes; (4) leverage 

existing public infrastructure for skilling; (5) focus on training of trainers, (6) facilitate overseas 

employment, and (7) promote sustainable livelihoods. The scheme of Skill Development in 47 

Districts affected by Left Wing Extremism is aligned with the policy framework of the skilling 

India. The schemeôs coverage in the socially vulnerable area shows its prominence and 

articulation.  

11. The budgetary allocation and expenditure pattern of the scheme in the last four years 

indicate that in the FY 2016-17 the actual incurred expenditure has been recorded as Rs.22.41 

crore, in 2017-18, Rs. 40.25 crore, in 2018-19, Rs. 5.72 crores, and in 2019-20, Rs. 10.70 crore. 

For the year 2016-17 and 2017-18, the actual expenditure has increased by 44.32% whereas, in 

2018-19, it has decreased by 85.8% and in 2019-20, the same has accounted for an escalation of 

46.5%. The fluctuation in the expenditure pattern is related to the number of ITIs being set-up in 

LWE affected districts. The increase in the revised expenditure with a sharp contrast to budgeted 

expenditure shows that the actual expenditure has incurred based on the number of physical 

progress planned and anticipated execution under the scheme. 

12. To evaluate the scheme of Skill Development in 47 Districts affected by LWE, the 

objectives set-up  were: (a) to physically verify whether the state- of- the-art infrastructure has 

been created in line with NCVT guidelines for the target ITIs; (b) to find out whether the ITIs 

under the scheme have been set-up in Naxal Affected area; (c) to examine whether the 

surrendered Naxals or vulnerable to adopt Naxalism have been covered in the beneficiary pool 

under the scheme; (d) to know whether the machinery and equipment procured under the scheme 

are adequate, modern, and aptly maintained; (e) to identify the number of infrastructures created 

and utilized by the target group; (f) to identify the percentage of candidates completed the 

training; (g) to assess the persons employed and earning their satisfactory wages; (h) to assess 

the level of awareness and accessibility of the Skill Development Centres (SDCs) amongst 
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potential beneficiaries; (i) to evaluate the extent to which the IMCs have been conceived and 

they are guiding the ITIs; (j) to identify reasons for the delay in the start of ITIs in terms of (i) 

Planning, (ii) Monitoring, (iii) Execution, and (iv) Mobilization; (k) to list down the reasons for 

not employing human resource in the ITIs; (l) to document the feedback of trained beneficiaries 

on short and long-term courses imparted by training Institutions under the Scheme; (m) to study 

the implications of skill-gap analysis conducted by selected districts; (n) to find out whether the 

structure and design of the scheme require any change; and (o) suggestions to improve the 

effectiveness of the Scheme. 

13. The approach for the study took cognizance of the objectives, processes, and outcomes of 

the scheme. Parameters were designed to quantitatively and qualitatively assess the objectives of 

the scheme. The sample under study was selected based on the total number of ITIs and SDCs 

óconstructedô, ówork in progressô, and óyet to startô. The total number of ITIs and SDCs was 

statistically put to a 95% confidence level and a 5% margin of error. Based on this, a total of 42 

samples for ITIs and 54 SDCs were worked out to be studied across 10 states.  Based on the key 

objectives of the scheme, structured questionnaires were prepared. The questionnaires were duly 

sent to the Ministry for approval before being administered to the beneficiaries and other 

stakeholders. Telephonic conversation and video conferencing were commenced with many 

beneficiaries to arrive at objective findings. While interacting with the beneficiary trainees, the 

observation was applied as a qualitative tool. As such, the study has used research tools like 

observation, questionnaires, in-depth interviews, and focus group discussions (FGDs) with the 

State Director (Labour Department), District Skill officer, ITIsô & SDCsô heads, contactors, and 

beneficiary trainees.  Most significantly, to arrive at the unbiased and actual impact of the 

scheme on the beneficiaries, Randomised Control Trial (RCT) has been conducted by taking up 

symmetrical non-beneficiaries with identical socio-economic background as that of the 

controlled group. The study was also backed with extensive meta-analysis to come with the 

objective assessment of the scheme.  

14. The study has followed a multistage sampling technique. In the first stage, the ITIs & SDCs 

ócompletedô, ówork in progressô, and óyet to startô were categorised. Using a 95% confidence 

level and 5% margin of error, the number of ITIs and SDCs were worked out.  In the second 

stage, the information from ITI & SDC heads and state representatives of the directorate of Skill 

development were obtained. Besides, the district representatives of the Labour Department have 
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shared their feedback. In the third stage, the proposed number of beneficiaries and non-

beneficiaries were purposively selected to get effective feedback on the scheme. To know the 

delay in the work, the contractors were contacted to share their views and the same has been 

documented in the study. A total of 52 SDCs, 39 ITIsô heads, 10 state representatives, 574 

beneficiaries, 566 non-beneficiaries, and 76 FGD based samples constituted the total sample size 

of the study. Thus, a total of 1321 instrument based samples were studied from different layers.   

15. To be able to effectively provide value & experience-based knowledge and skill training, it 

is of utmost importance to have quality and standard state-of-the-art infrastructure. Out of the 26 

ITI buildings constructed, a total of 17 ITI buildings were found to be maintaining state-of-the-

art infrastructure whereas, such appearance-based responses were not found with the remaining 9 

ITI buildings. Out of the total state-of-the-art buildings visited, the maximum number of ITI 

buildings were found to be in the states of Bihar and Chhattisgarh. Most ITI buildings were 

found in Jharkhand which was not considered as the state-of-the-art infrastructure buildings.  

Overall, 65.4% of the ITIs built in the study area were found to have state-of-the-art 

infrastructure. However, 34.6% of the ITIs building were not found having state-of-the-art 

infrastructure.  

16. In Andhra Pradesh, an ITI was to be set-up in Vishakhapatnam. In Telangana, the ITIs were 

to be set-up in Khammam district. In Bihar, besides the ITIs which were to be set up in Jamui, 

Gaya, Aurangabad, Rohtas, Jehanabad, and Arwal, there existed three additional ITIs as per the 

MHA proposal that were to be set up in Muzzaferpur, Banka, and Nawada. In Chhatisgarh, apart 

from setting up the ITIs in Dantewada, Bastar, Kanker, Surguja, Rajnandgaon, Bijapur, and 

Narayanpur, two ITIs in Sukma and Kondagaon were to be established. In Jharkhand, a total of 

16 ITIs are going to be set up in Chatra, West Singhbhum, Palamau, Garhwa, East Singhbhum, 

Bokaro, Lohardaga, Gumla, Latehar, and Hazaribagh. Additional ITIs are to be set up in Giridih, 

Khunti, Ranchi, Dumka, Ramgarh, and Simdega. In Madhya Pradesh, an ITI building was to be 

built in Balaghat. In Maharashtra, two ITIs, named Gadchiroli K and Gondia were going to be 

established. In Odisha, in addition to setting up of ITIs in Gajapati, Malkangiri, Rayagada, 

Deogarh, and Sambalpur, an additional unit of ITI would be set up in Koraput. In Uttar Pradesh, 

an ITI will be set up in Sonebhadra. In West Bengal, an ITI will be set up in Paschim Midnapur 

(Lalgarh area). Every district of the states- Andhra Pradesh, Telengana, Madhya Pradesh, Uttar 

Pradesh, and West Bengal will be getting an ITI to be set up. One ITI in each of the two districts 
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of Maharashtra, six districts in Odisha, 9 districts in Bihar and Chhatisgarh, and 16 districts of 

Jharkhand will be set up.  The overarching concern of the scheme is to establish new ITIs in 

unserved blocks in the above-said districts. However, it has also been found that ITIs in such 

districts are facing lack of connectivity both at industry partners and habitation level.  

17. Three slabs of distance were formed based on data received to identify the distance of ITIs 

from Naxal areas, namely 0-1 km, less than 2 km, less than 3 km, less than 4 km, and more than 

4 km. The study shows that out of the information collected for 39 ITIs, the majority of the ITIs 

(25) is located in ó0-1kmô of the Naxal affected areas. Five ITIs were found located in óless than 

2 kmô of the Naxal area.  Two ITIs were found to be located in the range of óless than 3 kmô, one 

in óless than 4 kmô and 6 in ómore than 4 kmô. 64.1% of ITIs were found to be located in the core 

of the Naxal affected area. 12.8% of the ITIs were located slightly away from the Naxal affected 

areas. 5.1% of the ITIs were located relatively farther from the Naxal affected areas. 2.6% of the 

ITIs were found located within the range of óless than 4 Kmsô range of the Naxal affected areas. 

15.4% of the ITIs were located in the range of ómore than 4 kmô of the Naxal affected areas. If 

we consider óupto 4 kmô as the normal proximity range, approximately 84.6% of the ITIs were 

found to be located in the Naxal affected areas. This shows us a good sign in terms of the 

location of the ITIs. If the data is generalized for a total of 47 ITIs, we can conclude that 

approximately 40 ITIs are located in the Naxal affected areas. 

18. The maximum number of ITIs have been set up in core Naxal affected areas. Only six ITIs 

of which, one each in Andhra Pradesh, Telangana, and Uttar Pradesh and 3 in Odisha have been 

set up óover 4 kmô of the Naxal affected area. The maximum number of ITIs are set-up near 

Bihar, Chhattisgarh, Jharkhand, and Madhya Pradesh. Moreover, a lot of ITIs have been 

proposed and set-up in these states. Out of the total 30 ITIs verified, it has been found that 21 

ITIs are located in the Naxal affected area. 5 ITIs are set-up around the Naxal area whereas 4 

ITIs are in a radius of about 10 Kms. As such, most of the ITIs are located in the Naxal affected 

areas. In the ITI, Jamui, ITI Banka, and SDC Jaridih, a total of 116 Naxals have integrated with 

the skill training programme. 

19. Out of the 574 beneficiary respondents collected from ITIs and SDCs, a total of 116 Naxal 

surrendered candidates were found being put to the skill training programme. The Naxal 

surrendered beneficiary candidates were 20.2% of the total sample size. All the Naxal 

surrendered beneficiaries were found to be in the state of Bihar, and Jharkhand.   
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20. The role of SDCs has been found significant so far as catering to the maximum number of 

surrendered Naxals are concerned. In the Jaridih district of Jharkhand, the information about the 

100 Naxals were obtained. From Banka and Jamui districts of Bihar, Naxals were integrated 

through ITI skill training.  It shows that the scheme is largely delivering its desired results 

through the intervention. It is clear that the highest number of surrendered Naxals have been 

reported from the district of Jaridih in the state of Jharkhand. Out of the total surrendered Naxals 

reported, 86.2% of the surrendered Naxals were reported from the SDCs whereas, 13.8% from 

ITIs. It is to be noted that from the sampled ITIs & SDCs studied, most of the ITIs & SDCs 

heads were found to be reluctant to express the information about the surrendered Naxals 

integrated with the scheme.  

21. A total of 3 buildings were found, out of which only one ITI was operational and another, 

found to be not in operation. The ITI is still under construction in Jharkhand. A total of four ITIs 

were found which were not under a proper working condition in the states of Bihar, Jharkhand, 

Maharashtra, and Odisha. The ITIs in the state of Chhattisgarh had the highest number of 

óbuilding, infrastructure, tool, and equipment which is 4. The other states that follow are Madhya 

Pradesh having 1, Odisha having 2 and Bihar, Jharkhand, Telangana, Uttar Pradesh, and West 

Bengal having one. The ITI building in Bihar was not found. Bihar and Chhattisgarh each 

provide course material in their ITI buildings. óNew construction machines operational were 

found in only one ITI of Bihar. Two ITI buildings in Jharkhand were yet to be connected by road 

and there was no provision for hostel facilities. An ITI building in Jharkhand was yet to get an 

affiliation with NCVT. 

22. The crucial objective of the scheme is to increase the infrastructure for skill training in the 

left-wing extremism affected areas so that the local youth may get enhanced opportunity to have 

a decent livelihood by acquiring skills. As a result, it is expected that local youth would be 

prevented from disruptive activities. The infrastructure created and utilized by beneficiaries 

indicates the usefulness of the assets created. Out of 62 beneficiaries received advanced 

vocational training from the ITIs across 9 states, the maximum number of beneficiaries were 

found in the ITIs of Madhya Pradesh (61.3%), followed by Uttar Pradesh (16.1%), Telangana 

(12.9%), Odisha (6.5%) and Bihar (3.2%). In the training received for an apprenticeship, 25.7% 

of the beneficiaries on the component got from the ITIs of West Bengal, followed by 21.3% each 

from Chhattisgarh and Telangana, Bihar (20.8%), Andhra Pradesh (5.5%), 2.2% each from 
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Madhya Pradesh and Odisha and merely 1.1% in Uttar Pradesh. For the craftsmen training 

scheme (CTS), the maximum percentage of trainees were identified in Andhra Pradesh (23.9%), 

followed by Odisha (22.1%), Telangana (18.8%), Uttar Pradesh (16.4%), Chhattisgarh (9.4%), 

Bihar (8%) and Madhya Pradesh (1.4%). The trainees have been found receiving two important 

skill sectors, namely craftsmen training and the dual system of training. Out of 60 sampled 

beneficiaries under the craftsmen training, the maximum percentage was visible in the SDCs of 

Jharkhand (98.3%), followed by Andhra Pradesh (1.7%). The maximum number of trainee 

percentage have been found in the ITIs of  West Bengal (47), followed by 39 each in 

Chhattisgarh and Telangana, followed by Bihar (38), Andhra Pradesh (10), 4 each in Madhya 

Pradesh and Odisha, and 2 in Uttar Pradesh. Out of the total Craftsman training, Telangana has a 

maximum percentage i.e. 17.1, followed by Madhya Pradesh (11.5), Andhra Pradesh (10.8). 

Another state like Uttar Pradesh, which has 10.6% of the Total Craftsmen Training is further 

followed by Bihar, Chhattisgarh, Jharkhand, and Odisha at 10.5% each and West Bengal has the 

lowest percentage of 8.2. 

23.  The number of passed out candidates scored the highest in Chhattisgarh (71-100%) and the 

lowest in Jharkhand (<50%) while under the SDCs only Telangana responded positively where 

the success rate was 100%. There is only 1 ITI in Andhra Pradesh which has 71-100% of passed 

out candidates. Bihar has 4 ITIs with less than 50% of passed out candidates followed by 3 ITIs 

in the range of 50-70% and only 1 in the bracket of 71-100%. In the case of Chhattisgarh, which 

is leading with 7 ITIs in the highest bracket of 71-100% of passed out candidates but has 1 ITI 

each in the less than 50% and 50-70% range of passed out candidates. Jharkhand, Maharashtra, 

and Telangana have all of its 8 ITIs and 1 ITI each respectively in less than 50% bracket of 

passed out candidates but there is only 1 ITI which has candidates in the range of 71-100% from 

the state of Madhya Pradesh, Uttar Pradesh, and West Bengal. Lastly, in the state of Odisha there 

are 2 ITIs both in the range of 71-100% and for less than 50% but only one ITI which shows 50-

70% of passed out candidates. 

24. The T-test on the information collected for 3 states, i.e. Bihar, Odisha, and Chhattisgarh 

from MIS Portal NCVT, shows that the number of seats allotted was not fully occupied. The p-

value comes out to be less than 0.05 i.e. 0.0059, which implies that the externality created due to 

different spatial as well as socio-economic factors played instrumental roles in the outreach of 

the scheme to the districts affected by LWE. Odisha is shown to have occupied the largest 
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number of allotted seats, on the contrary, Bihar comes out to be at the lower end of the occupied 

seats from the number of seats allotted to them, which in turn affects the employability status of 

the state and the contribution to the economic development of the country. Overall, the seats 

allocated and occupied are incongruent across the states based on information garnered from the 

NCVT-MIS portal. 

25. In the regression model, we have treated the expenditure of the beneficiaries as their earning 

level that impacts the employability of the beneficiary trained. The R square value of the above 

regression model is 0.47 which indicates that the independent variables being Satisfaction Level 

and Before Training Monthly Expenditure is explained by the dependent variable i.e. After 

Training Monthly Expenditure. The coefficient of variable pertaining to the satisfaction level is 

321.56 which implies that one percent change in the independent variable would amount to 

321.56% change in the dependent variable. Similarly, a unit change in independent variable i.e. 

Before Training Monthly Expenditure would change the After Training Monthly Expenditure by 

0.86, and both the variables are statistically significant at a 5 % level of significance. The 

positive sign of the coefficients of both variables imply that variables, i.e. Satisfaction Level and 

Before Training Monthly Expenditure are positively related to the After Training Monthly 

Expenditure.  

26. The Central Government in India has formulated programs and policies over the years for 

mainstreaming the youths of LWE areas. However, despite these policies, the youths are not 

integrated with such schemes. The reasons attributed to the conditions are not having adequate 

information.  As such, they continue to be amongst the most disadvantaged in terms of access to 

skill training. It is also because the trades under skill training do not fit-in with their needs. Based 

on the focus group discussion with non-beneficiaries and beneficiaries, it was identified that 

publicity about the skill courses is dismal and lugubrious. Several factors that influence the 

accessibility of skill-training emanate from perceptions of parents of trainees and their 

difficult ies in helping, infrastructure, inadequate levels of training of key stakeholders, invisible 

promotion by communities, poverty, lack of acceptance, lack of interest, gender discrimination, 

lack of awareness,  and poor physical access. 

27. As per the survey conducted in the district of Bokaro, Jharkhand, it can be noted that every 

person has undergone training from the Craftsmen Training Scheme (CTS). It can be inferred 

that all the people who have availed the scheme/ programme feel that they were able to fill up the 
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gap through the training that they received during the programme. All the participants received 

short-term training helped them hone their skills. Most of the participants havenôt completed the 

training successfully which has resulted in them being unemployed.  No one to date has given 

any assessment test after the training completion. The people received information about the 

programme through advertisement on print/radio/audio-visual media (38), Community group 

meeting/interview (1), Local academic circle (10), peer group (2), mobile van campaign (1), and 

through village leaders who motivated them to better their skills through the inclusion under the 

skill training.  

28. Most of the ITIs are facing lack of connection with the industry. To have a better connection 

with the industry, the formation of the Institute Management Committee (IMC) is essential. One 

time grant of Rs. one crore is prescribed under the scheme for IMC. The grant may be utilized 

for the payment of contract faculty by the IMC in place of vacant posts of institutes. The 

payment for the faculty to short term courses for the local youth as per need is also admissible. 

However, the grant is provided only after the construction is completed, and the IMC society is 

formed. The IMC society is encouraged to generate revenue through various activities including 

production work.  Thus, the formation of IMC is quintessential for the promotion of the ITIs and 

develop a revenue model.  The survey conducted informs that few ITIs are having IMC. 

29. There are 2 states i.e. Madhya Pradesh (Balaghat) and Odisha (Sambalpur) having a model 

ITI which duly formed IMCs and the trades run by the institutions are computer hardware and 

networking maintenance, electrician and wireman, fitter and mechanics of diesel vehicles. None 

of the units in both states have been funded through the past schemes. The reason for the delay in 

the construction of ITI for the state of Madhya Pradesh has been socio-political unrest.  Both the 

ITIs cater to less than two unserved blocks. The states have conducted a skill gap survey and the 

recommendation of the survey has been integrated with the training contents. 

30. The state of West Bengal conducted a skill-gap survey in the district of Jhargram where-in 

the enumerators constituted as diploma holder, a daily wager, and a farmer. They participated in 

skill training which they got to know through village leaders and door-to-door campaigns. The 

motivation for joining these programmes came through an increase in income level where they 

received apprenticeship training for 5 hours daily. They were unsatisfied with the use of the 

digital tool for training, the placement cell, and not able to complete the training successfully. To 

some extent, they were satisfied with the certification of training. Counseling for getting 
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employment was given to them but many people from their batch opted out of their courses and 

their status of skills remained being un-skilled. The suggestions given to improve the 

effectiveness and outreach of skill training programmes were to be given resources, 

transportation, accommodation, water supply, and security which would have helped them stay 

until the course completion.   

31. Uttar Pradesh has the highest population of male beneficiaries in the General Category (21), 

followed by Odisha (18) and Telangana (13). For female beneficiaries in the Minority and ST 

Category, Jharkhand leads among all the states by a huge margin, i.e 16 and 27. The next better-

performing state, i.e. Telangana has a total of 5 and 21 male beneficiaries in the Minority and ST 

Category in urban and rural areas, respectively. The bordering states of West Bengal and Bihar 

differ marginally, i.e. 45 and 44, respectively for the highest number of male OBC Category 

beneficiaries from the working of the scheme in the rural areas. Lastly, in the SC Category, 

Madhya Pradesh has the highest number of male beneficiaries, which is 19, followed by Bihar 

and Telangana, i.e. 10 and 9, respectively. Now, for urban areas, Andhra Pradesh has 3 male 

beneficiaries in the General Category as well as in the Minority Category, followed by Odisha 

and Telangana at 2 each in General Category. Also, Andhra Pradesh has 17 and 3 male 

beneficiaries in the OBC and SC Category which is the highest among all the states for urban 

areas. So, conclusively, it is gathered from the above analysis that irrespective of the 

geographical location the benefit has reached all the sub-section of the population across the 

targeted states and the inter-temporal allocation of the funds have been utilized to an optimal 

level. 

32.  The ST population of females availing the scheme is the highest in the state of Jharkhand 

while in males of ST population it's Telangana. The male beneficiaries availing the scheme in the 

OBC category is the highest in the state of Bihar and West Bengal by a marginal number while it 

is only one beneficiary each in females in the states of Andhra Pradesh and Telangana. The state 

of Uttar Pradesh has the highest number of men availing the beneficiaries in the General 

Category while it is nil in every state for women. The numbers of SC category was found more 

in Madhya Pradesh. The state of Andhra Pradesh has the highest number of male beneficiaries 

availing the scheme in SC and OBC categories amongst all the urban areas. Thus, we can 

conclude by saying that the ST population is highly benefited from the scheme. 
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33. The rural areas have considerable number of beneficiaries, as compared to the urban areas. 

The district of Jhargram has the highest number of male beneficiaries in the OBC category i.e. 44 

followed by Sonbhadra (31), Balaghat (17), Bokaro (16), and Baster, Bhadradri Kothagudem 

with 15, respectively. There are 27 female beneficiaries in the Bokaro district who were below 

the ST category while OBC and minority category numbers were 16 each in the specified 

districts. Balaghat has the highest number of male beneficiaries (19) in the SC category availing 

the scheme. In the urban areas, the number of beneficiaries is relatively low with the highest 

being in Vishakapatnam i.e. 16 males and 7 females, respectively in the specified category.  

34. The administrators monitoring the scheme require capacity building in terms of assessing the 

quality of building construction for the ITIs and SDCs. The skill training to be given as per the 

NCVT guidelines should also be ensured. The equipment and machinery being procured for the 

ITIs and SDCs require improved accountable and transparent systems. The allied infrastructure 

construction in the convergence of different other schemes need to be prioritized. It requires 

customized capacity building programmes for all the administrators involved in the setting up 

and conduction of ITIs and SDCs.  The Ministry of Skill Development and Entrepreneurship 

may train its team working on the project to ensure quality monitoring of the infrastructure 

created under the scheme so that money can judiciously be used. 

35. The creation of ITIs in 47 LWE districts and 61 SDCs in seven states are related to extensive 

asset creation. The assets created under the scheme would be harnessed provided all the targeted 

ITIs and SDCs are set-up and affiliated with NCVT. The building needs to be completed at an 

early date. So long as the buildings are in the construction process or yet to be constructed, 

involves huge opportunity costs because it is not serving the purpose it was meant for. The 

transfer of the money from the state treasuries has been identified as one of the reasons that have 

led to slow down the process of building constructions of ITIs.  

36. The evaluation of the training outcomes of Skill Development in 47 LWE affected districts 

have been processed through Randomized Controlled Trial (RCT). RCT is a scientific 

experiment that aims to reduce certain sources of bias when testing the effectiveness of new 

treatments; this is accomplished by randomly allocating subjects to two or more groups, treating 

them differently, and then comparing them with respect to a measured response. As such, a total 

of 574 trainee beneficiaries and 566 non-beneficiary respondents from identical background 

were selected while conducting the RCT. The p-value for two tail is 0.486 which is more than 
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0.05 as an accepted value that fails to reject the hypothesis. The f-critical one-tail value is 1.644 

which is greater than the F value i.e. 1.051. As such, both the treatment and controlled groups are 

statistically identical. The success rate of the beneficiary (who received the training) is higher 

than the non-beneficiary in Madhya Pradesh (89%), followed by Bihar (88%), Chhattisgarh 

(85%), Odisha (83%), West Bengal (82%), Uttar Pradesh (54%).  Conclusively, out of ten states, 

six states received positive impact as a result of training received. 

37. The statistically computed absolute t-value (2.97) is greater than t-critical value (2.14) at a 

5% level of significance, which implies that we can accept our assumed alternate hypothesis i.e. 

average of beneficiary and non-beneficiary who got the job are unequal. The same also gets 

reflected through the processed p-value i.e. 0.01<0.05. The t-test analysis reveals that the average 

number of candidates from the treatment group performed better as compared to non-

beneficiaries that shows overarching objectives of the scheme being productive and meaningful.  

38. The scheme of Skill Development in 47 Naxal affected districts has been found as a positive 

initiative to mainstream the LWE affected youths through skilling and providing employment 

opportunities. However, most of the ITIs were not having courses in specific study areas. The 

reasons were either ITIs under construction, or yet to be constructed, or not having affiliation 

with the NCVT. The flow of the fund from treasuries to the executive heads was found to be an 

arduous process. The 75% central share was largely accessible to the states but the States were 

found to be a little hesitant to arrange funds for the scheme. The states found other social welfare 

schemes to be more important than this. 

39. The professionals engaged in the ITIs and SDCs seemed to be least interested in speedy 

delivery of the services that they were assigned. The out of the box approach for the immediate 

execution of the work was found to be bleak. Most of the ITIs involved with ongoing courses did 

not have permanent trainers/faculty that created a huge compromise on the quality delivery of the 

training. The equipment and instruments for the practical classes were found to be inaccessible to 

the trainees. The equipment procured was found to be outdated and sub-standard.  

40. The skill gap analysis was not conducted in Andhra Pradesh, Bihar, Maharashtra, Telangana, 

Uttar Pradesh, Uttar Pradesh, and West Bengal. The skill gap analysis was observed only 

conducted in Chhattisgarh, Odisha, and Madhya Pradesh. The skill gap analysis informs the 

specific gaps where the skill training was to be given. It was suggested that the identified skill 

gaps were in the area of masons, electricians, career counselling, and computer operation, etc. As 
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per the National Policy for Skill Development and Entrepreneurship 2015, out of the 24 

identified sectors, the incremental human resources were required more in building construction 

(31.3), followed, by retail (17.35), and transportation & logistics (11.66). These sectors were not 

completely aligned to the identified skill-gap shared by the 10 state representatives.  

41. The skill development strategy in LWE districts requires a multi-pronged approach where 

the trainee can be attracted through incentives. However, in the case of West Bengal, the trainees 

were given a monthly stipend of Rs. 6000/-. In Jharkhand, such monthly incentives were Rs. 300 

and Rs. 500 for general and SC/ST candidates, respectively.  The provision of the stipend could 

have attracted sufficient number of trainees, to fulfill the seats available at different ITIs in the 

districts of Giridih, Dumaria, Babhandi, Rohtas, Jehanabad, Rajnadangaon, Bastar, Bijapur, 

Surguja, Rayagada, Deogarh, and Sambhalpu in their running courses. 

42. The construction of ITIs building is subjected to several approvals leading to delay in the 

work completion. More than 60% of the buildings are yet to be completed, and affiliation yet to 

be received from the NCVT. The connectivity related issues pertaining to link roads with most of 

the ITIs were found bleak. This creates problems not only in the monitoring but also in common 

accessibility. There are various items in the standard list of tools & equipment, required to be 

installed at the ITIs and SDCs, which were found old and rusted.  The resources available and 

with no use create a major bottleneck. Need-based courses, relevant to market demand need to be 

prioritized in short term courses at ITIs and SDCs.  The expenditure on skill training has to be 

considered and perceived as an investment that enhances efficiency & earning of an individual 

with the availability of skilled manpower for the country, the productivity of organization which 

in turn boosts GDP of the country and lifestyle of the individual. As such, State Governments 

should have prioritized the building construction of ITIs and SDCs. Most crucial component is 

the availability of an adequate number of trainers and their deployment in LWE affected districts 

for manning various ITIs and SDCs. 

43. The land acquired free cost from the states is a kind of incurred marginal private cost and 

land being non-producing the agro-related crops as marginal damage can be clubbed as the 

marginal social cost to the society. In the LWE affected districts where the ITIs are not imparting 

the training is incurring huge marginal social costs which have been identified as one of the 

major externalities. 



24 

 

 

44. Though the scheme is mostly meant for LWE affected youths, many non-Naxals have also 

received skill training from the ITIs which is a positive externality. The ineffective monitoring of 

civil construction would demand more costs on its maintenance which is also one of the 

externalities.  Without creating a proper motivation and mobilization of youth, the potential 

beneficiaries from Naxals cannot be part of the skill training. The quality of the skill training 

should be standardized in such a way that it leads to employment opportunities. In most of the 

cases of functional ITIs and SDCs, proper trainer induction is negligent. This finally impacts the 

quality of skill received by the beneficiary trainees. The fund transfer from the Ministry to the 

executers is also one of the externalities which have undue time induced costs. The process 

should be stipulated in such a way that the duration involved in remittance to the executers is 

minimized.  It has also been detected that the trainers deployed to the ITIs in LWE affected 

districts, they are mostly reluctant to opt for the opportunity. They carry the fear of Naxalism to 

render their services in LWE affected districts. This mind-set requires to be changed. The youth 

from the LWE affected districts are mostly from the lower socio-economic background. They are 

not aware of the market mechanism about the significance of skill training. As such, it is difficult 

to mobilize and attract them to the pool of potential beneficiaries for skill training.  

Recommendation for scheme with reasons  

The scheme of Skill Development in 47 districts affected by LWE is one of its kind. Its unique 

outreach in Naxal affected districts, the positive impact of the skill training on youths, and 

relatively better access to employability, satisfaction level of beneficiary trainees recognized 

through the result of Randomized Controlled Trial (RCT) makes the scheme incredibly effective. 

As such, the scheme of Skill Development in 47 districts affected by Left Wing Extremism 

(LWE)  is recommended for continuation. The recommendations to improve the effectiveness 

of the scheme are as under: 

1. The non-functional ITIs to be completed, affiliated, and made functional in LWE districts 

within two years. The Ministry, State Government, and District functionaries, in coordination, 

should take effective steps. 

2. The construction quality of ITIs buildings need to monitored to ensure state-of-the-art 

buildings.  

3. As a long-term measure, new ITIs and Skill Development Centres (SDCs) are suggested to be 

set-up in the sub-serviced blocks affected by LWE so that quality training infrastructure is 
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available at the doorsteps of the youth. As such, the scheme may be stretched from LWE affected 

districts to all the sub-serviced and LWE affected blocks.  

4. The regular faculty for the required trades should be inducted in the functional ITIs and SDCs 

to ensure quality skill training.  

5. The procurement of the modern equipment and instruments for practical labs should be made 

available to respective functional ITIs and SDCs.  

6. The ITIs where the IMC have not been formed, the industry partners from reputed industries 

may be invited to take over the charges of chairpersons so that the ITIs have IMC and develops 

in a guided direction.  

7. Since this scheme is largely catering to our national interest, the fund required for the scheme 

may also be mobilized from Corporate Social Responsibility (CSR) repository. A mandatory 

financial top-up need to be given to attract more potential beneficiaries.   

8. The skill-gap survey requires to be conducted in all 47 districts through a centrally selected 

competent agency.  

9. The present evaluation is a kind of mid-term evaluation of the scheme. The next evaluation 

should be conducted after 3 years when all the ITIs are constructed, and have become functional 

for one year. 
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2. OVERVIEW OF THE SCHEME  

The scheme of ñSkill Development in 47 Districts Affected by Left Wing Extremism (LWE)ò 

was formulated in 2011 to increase the infrastructure for skill training in the Left Wing 

Extremism affected areas so that the local youth may get enhanced opportunity to have a decent 

livelihood by acquiring skills. The scheme envisages the creation of Skill Development 

Infrastructure closer to the people of left-wing extremism (LWE) affected districts. The 

implementation of the scheme by setting up of ITIs would help prevent local youth from 

disruptive activities is one of the central objectives that the scheme addresses. The scheme of 

ñSkill Development in 47 District Affected by Left Wing Extremism (LWE)ò is centrally 

monitored by the Directorate General of Training, Ministry of Skill Development & 

Entrepreneurship (MSDE), Government of India. The scheme aims at improving the 

employability of the youth of LWE areas either for wage or self-employment. This will result in 

the improvement of living standards and mainstreaming the youth of the LWE areas. The 

capacity building of youths through skill training in districts affected by LWE would be 

improved through short term and long term skill trainings.   

The scheme of skill development in 47 districts affected by LWE has two-pronged strategies, 

namely to provide skill training programmes in both long-term training and short-term training 

for youth in the existing institutes and to create additional infrastructure for 47 Industrial 

Training Institution (ITIs) and 68 Skill Development Centres. However, the latest revision dated 

August 5, 2016 under the recommendations of SFC on point number 8, the component for skill 

training and SDCs was dropped.  The scheme was revised from "Skill Development for 34 

Districts affected by Left Wing Extremismò to ñSkill Development in 47 Districts affected by 

Left Wing Extremismò in November 2016 by including 13 new districts on the recommendations 

received from the MHA.  Under the unrevised version of scheme, there were seven approved 

components with the cost of Rs. 407.85 crore. The seven components were (1) establishment of 

20 ITIs @ Rs. 532.60 lakh per ITI and 68 SDCs @ Rs. 50 lakh per SDC, (2) Establishment of 14 

ITIs @ Rs. 734.60 lakh per ITI which are yet to be started, (3) Establishment of 13 ITIs @ Rs. 

734.60 lakh per ITI, (4) Skill training of 5340 youth (34 existing covered districts), (5) 

Monitoring unit at the central level, (6) Skill gap survey at 47 districts of 9 states, and (7) One-

time grant @ Rs. 100 lakh per ITI to the IMCs to 47 ITIs. After the revision, the seven 
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components were rationalized into five unleashing instruments which are: (i) Skill training 

programme (in long term & short term and instructor training course) for 5340 youth in existing 

Government institutes for 34 pre-revised districts (This component has been dropped), (ii) the 

creation of infrastructure for 47 Industrial Training Institutes (ITIs) in covered 47 districts, and 

(ii) creation of 68 Skill Development Centres (SDCs) in 34 districts, (iv) skill gap survey in all 

the 47 districts, (v) funding monitoring cell at the central level and (vi) funding Institute 

Management Committee in each ITI. Out of the above five, only four key factors were 

considered under the scheme.    

The National Policy for Skill Development and Entrepreneurship-2015 vouches for empowering 

the individual by enabling him/her to realize their full potential through a process of lifelong 

learning where competencies are accounted for. The skill development strategy proposes to help 

the socially and geographically disadvantaged and marginalized groups. It caters to the youth in 

duress and hardships enabling them for skill based employability. As individuals grow, society 

and nation also benefit from their productivity and growth. The maximum allocation is visible in 

Jharkhand, as compared to the other nine states with the maximum number of completed SDCs 

(5), followed by Chhatisgarh (6). The approved budgetary allocation for the scheme is Rs. 404.3 

crore of which, Rs. 254.2 crore was central share, Rs. 84.7 crore- State share, Rs. 47 crores 

central share allocated to IMC, and Rs.18.4 crores central share allocated to skill trainings. Out 

of the allocated heads, Rs. 187.9 crores was released by Centre, Rs. 62.6 crores by States, and 

Rs. 8.8 crores by Centre on skill training head for ITIs and SDCs in 10 states. This is the broad 

framework within which the scheme articulates its meaning and deserves importance.  

2.1 Background of the Scheme  

The scheme intends to plug-in gaps created by left-wing extremism in some of the states of our 

country. It has been found that due to inadequate availability in the Naxal affected area, the 

incidence of communal tension, caste violence, separatism, and insurgency affect public order. 

There are also incidents of left-wing extremism violence in the areas of certain states that have 

been found seriously increasing. It has also been found that the spread of extremism ideology is 

primarily a consequence of ineffective governance & ruthless exploitation of the poor and the 

marginalized. Most of the areas affected by LWE do not have basic amenities such as water, 

power, health care, or education. The LWE has resulted in peasant movement against landlords 

and money lenders. It has fast taken the shape of a revolutionary movement against landlords and 
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money lenders. The LWE found it easier to extend its network in areas that had a large tribal, 

backward class population. Exploited by corrupt and cruel machinery, the people were getting 

increasingly frustrated and angry. Deprived of most essential services, unemployed young men 

were found in their armed cadres a new hope of survival. In the states affected by LWE, in 5 out 

of 9 identified districts of Jharkhand, 3 out of 5 identified districts of Odisha, and all identified 

districts of Madhya Pradesh, Maharashtra, and Uttar Pradesh, average agricultural labor was 

found more than the state average. The composition of SC and ST population in 15 out of 29 

LWE affected districts, average SC population was found more than the State average and in 22 

districts, average ST population was found more than the state average. At the same time, 22 

districts are under the forest cover and having no proper access to required amenities. In 18 LWE 

affected districts, the percentage of villages connected through the paved approach road was 

found less than the state average. The inadequate primary health sub-centers, power supply, and 

primary schools are some of the critical issues that largely circumscribes the LWE areas. The 

wretched conditions of poor lot in LWE affected areas required attention of the Government to 

unleash them from abject poverty stricken socio-economic conditions. This is the background 

within which the setting up of 47 ITIs and 68 SDCs were to be instituted across 47 identified 

districts of 10 States.  

a) Brief write up on the scheme including Objectives, Implementation 

Mechanism, Scheme Architecture and Design 

The scheme ñSkill Development in 47 District Affected by Left Wing Extremism (LWE)ò 

envisages the creation of infrastructure for 47 Industrial Training Institutes (ITIs) @ one ITI per 

district in 47 districts of 10 States and the creation of infrastructure for 68 Skill Development 

Centres (SDCs) @ 2 SDCs per districts in 34 districts of 9 States. The scheme is premised upon 

(i) establishment of 47 Industrial Training Institutes (ITIs) and 68 Skill Development Centres 

(SDCs) with 75% Central and 25% State share funding, (ii ) Funding and Monitoring Cells at 

Central Level with 100% Central share funding, (iv) Skill-Gap Survey in all 47 districts with 

100% Central share funding, (v) One-time grant to 47 Institute Management Committee (IMC) 

@Rs. one crore per IMC.  

The prime objective of the scheme of óSkill Development in 47 Districts Affected by Left Wing 

Extremismô  is to increase the infrastructure for skill training in the LWE areas so that the local 

youth may get enhanced opportunity to have a decent livelihood by acquiring skills. The key 
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focus is on the creation of Skill Development Infrastructure closer to the people of left-wing 

extremism (LWE) affected districts. The role of the Industrial Training Institute (ITI) and Skill 

Development Centres (SDC) is to bring the misguided youth back into the mainstream and 

provide enhanced opportunities to have a decent livelihood by acquiring skills. This would result 

in preventing local youth from disruptive activities. Setting up of ITIs are yet to start in five 

states, namely Jharkhand (6), Bihar (3), Chhattisgarh (2), one each in Maharashtra and Andhra 

Pradesh. Five each ITIs and SDCs are in progress in the State of Jharkhand. The maximum 

number of ITIôs construction is yet to start in Jharkhand (6), followed by Bihar (3). The 

Maximum number of SDCs construction is yet to start in Maharashtra (4) and West Bengal (2). 

Overall, against the set target of construction of 47 ITIs, 51.1 % target has been achieved 

whereas, in the case of SDCs, 82.4% of achievement, recorded. It is worth mentioning that the 

States of Maharashtra (4) and West Bengal (2) have proposed to drop the plan of the setting of 

the SDCs. 

The scheme is centrally monitored by the Director-General of Training, Ministry of Skill 

Development and Entrepreneurship, Government of India. The scheme flows from the secretary 

labor and employment department of respective States, followed by the Director, Deputy 

Director, Assistant Director, and Principal of ITIs and SDCs (as applicable). The installment for 

funding is given in two installments. The first installment of 75% is released to the State and 

after utilization of 80% of the amount and subsequent submission of the utilization certificate, 

the remaining amount of 25% is released.   

b) Name of Sub-Schemes/Components  

The scheme of Skill Development in 47 Districts Affected by Left Wing Extremism has two 

major components: 

(1) Construction of ITIs in Left Wing Extremism Affected Districts; and 

(2) Construction of SDCs in Left Wing Extremism Affected Districts.  

These components are implemented keeping in view the worst affected districts by LWE that 

may be mainstreamed through skilling. The óunder constructionô and óyet to constructô ITIs 

require sooner completion so that other districts forwarded by MHA can be taken into account 

for similar measures to combat the activities related to Left Wing Extremism. The construction 
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work of the ITIs and SDCs completed required to get affiliation from NCVT to start the skill 

development courses.      

c) Year of commencement of the Scheme  

The scheme of Skill development in 47 Districts Affected by Left Wing Extremism was started 

in January 2011. Subsequently, the scheme was revised in November 2016. The name of the 

scheme óSkill development in 34 Districts Affected by Left Wing Extremismô was replaced and 

rechristened as ñSkill Development in 47 Districts affected by Left Wing Extremismò.  

d) Present Status and the Coverage of the Scheme 

A total of 47 LWE affected districts are to be covered under the scheme. Out of the 47 Industrial 

Training Institute to be constructed (one in each district), a total of 24 ITIs have been completed 

in seven states, namely (1) Chhatisgarh-6, (2) Jharkhand-5, (3) Odisha -5, (4) Uttar Pradesh-1, 

(5) Madhya Pardesh-1, (6) Bihar-5, and (7) West Bengal-1. The construction of 10 ITIs is óin 

progressô of which the maximum number of ITIs were found in Jharkhand (5), followed by Bihar 

(2) and one each in Maharashtra, Odisha, and Chhattisgarh. The setting up of ITIs are óyet to 

startô in five states, namely Jharkhand (6), Bihar (2), Chhattisgarh (2), one each in Maharashtra 

and Andhra Pradesh. The information is based on the data shared by the Department General of 

Training, Ministry of Skill Development, Government of India and verified by the study team 

thereto. Presently, out of the total ITIs physically verified in Bihar, 5 ITIs and 11 SDCs have 

been found to be completed.  However, a total of 2 ITIsô works were found 'in progress'. A total 

of 2 ITIs and one SDC's works were found 'yet to start'. In Jharkhand, out of the 16 verified ITIs, 

the completed works were identified as 5, work in progress-5, and yet to start-6. In the case of 

SDCs, out of the total 20 verified, 15 SDCs were completed whereas, 5 SDCôs works, in 

progress. In the State of Chhattisgarh, out of the total 8 verified ITIs, the completed works were 

identified as 6, work in progress-1, and yet to start-2. A total of 13 SDCs have been completed in 

the state of Chhattisgarh. A total of 1 completed ITI was verified in West Bengal. In the state of 

Madhya Pradesh, a total of 1 completed ITI and 2 completed SDCs were verified. In Odisha, the 

total number of verified ITIs is 6, out of which 5 are completed, and 1 in progress. There are a 

total of 10 SDCs in Odisha. In Uttar Pradesh, there are a total of 1completed ITI and 2 completed 

SDCs. In the state of Telangana, a total of 1 ITI and 2 SDCs have been completed and verified. 

Maharashtra has a total of 2 verified ITIs, one each 'yet to start' and 'works in progress'. Andhra 
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Pradesh has a total of 1 verified ITI, which is yet to start. In Maharashtra, 2 ITIs are verified, 1 

ITI work is in progress and 1 ITI work is yet to start. As such, 52.2% of the ITIs have been 

completed out of the total 46 verified ITIs. However, the work in progress for the ITIs have been 

recorded as 21.7%. At the same time, 26.1% of ITIs are yet to start. Overall, the progress of ITIs 

completed has grown over the years. Strides need to be taken to make the number of completed 

ITIs relatively more effective to minimize the intensity of incurring opportunity costs.  Out of the 

total 68 SDCs to be set-up, 4 SDCs in Maharashtra and 2 SDCs in West Bengal and 1 SDC in 

Bihar were dropped. Thus, out of the total, 100% SDCs were physically verified. In the SDCs 

verified, 90.2% of SDCs were found to be completed, 8.2% óin progressô and 1.6% óyet to startô. 

As such, the progress level of SDCs is relatively astounding in sharp contrast with the ITIs.   

e) Sustainable Development Goals (SDG) Served  

The scheme of ñSkill Development in 47 District Affected by Left Wing Extremism (LWE)ò is 

aligned with the objectives of the 2030 Agenda for Sustainable Development Goals (SDGs). 

SDG goal number 1.3 (Implement nationally appropriate social protection of men, women, and 

children of all ages living in poverty in all its dimensions according to national definitions) & 

SDG goal number 4.3 (By 2030, ensure equal access for all women and men to affordable and 

quality technical, vocational and tertiary education, including university). Keeping in view the 

aforementioned SDGs, the scheme of the Skill Development in 47 Districts affected by Left 

Wing Extremism aims at providing skills to youth under duress and hardships. The skills 

imparted would potentially empower them to get rid of abject poverty and is also aligned with 

SDG number 1.3 and 4.3. The scheme intends to facilitate the marginalized and vulnerable 

sections of the society through skilling thereby providing enhanced access to socio-economic 

conditions. The skill development amongst the youths of LWE districts would provide them 

livelihood opportunities. This would result in encouraging them to leave dismantling activities 

and social unrest. The scheme under the evaluation is appropriately aligned with SDGs as 

mentioned above.     

f) National Development Plan Served  

To rapidly scale up skill development efforts in India, by creating an end-to-end, outcome-based 

implementation framework, in alignment with the demands of the employers for a well-trained 

skilled workforce and aspirations of Indian citizens for sustainable livelihoods, the scheme of 
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Skill Development in 47 districts affected by LWE was designed. The policy framework has 

been developed to accomplish the vision of Skill India by adhering to the objectives laid down in 

national development priorities through National Policy for Skill Development and 

Entrepreneurship 2015. The framework outlines eleven major paradigm enablers to achieve the 

objectives of skilling India. These are (1) Aspiration and Advocacy (2) Capacity (3) Quality (4) 

Synergy (5) Mobilization and Engagement (6) Promotion of Skilling among women (7) Global 

partnership, (8) Outreach (9) ICT enablement (10) Trainers and Assessors and (11) Inclusivity. It 

has been emphasized that focus on an outcome-based approach towards quality skilling that on 

one hand results in increased employability and better livelihood for individuals, and on the other 

translates into improved productivity across primary secondary and tertiary sectors. The skill 

needs of the socially and geographically disadvantaged and marginalized groups like SCs, STs, 

OBCs, minorities, differently-abled persons, and Naxal-affected youth are considered to be able 

to get skill training under the scheme.  National Skill Development Mission consists of seven 

sub-missions under its purview. Each sub-mission will act as a building block for achieving the 

overall objectives of the Mission. Key focus areas of the sub-mission include: (1) addressing the 

long-term and short-term skilling needs through revamping of existing institutional training 

framework and establishing new institutions; (2) undertake sector-specific skill training 

initiatives; (3) ensure convergence of existing skill development programmes; (4) leverage 

existing public infrastructure for skilling; (5) focus on training of trainers, (6) facilitate overseas 

employment, and (7) promote sustainable livelihoods. The scheme of Skill Development in 47 

Districts affected by Left Wing Extremism is aligned with the policy framework of the skilling 

India. The schemeôs coverage of the socially vulnerable lot indicates its robust framework and 

inclusive nature. 

2.2 Budgetary allocation and expenditure pattern of the scheme 

The budgetary strength of the scheme is largely associated with its coverage-potential. The 

scheme under evaluation has considered the budgetary allocation of the scheme to analyse its 

cost effectiveness. The information shared by the department with regard to the budgetary 

allocation and expenditure pattern pertaining to the scheme of Skill Development in 47 districts 

affected by Left Wing Extremism are as under:  
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Table2.1: Budget allocation in last 4 years under the scheme- skill development in 47 

districts affected by LWE 

(Rs. in Crore) 

FY BE RE Actual 

2016-17  20.00   25.55  22.41 

2017-18  20.00  40.26  40.25 

2018-19  12.00  6.06  5.72 

2019-20  10.99  10.99  10.70 

The table shows the budgetary allocation and expenditure pattern of the scheme in the last four 

years. It indicates that the actual incurred expenditure has been recorded as Rs.22.41 crore in 

2016-17, Rs. 40.25 crore in 2017-18, Rs. 5.72 crore in 2018-19 and Rs. 10.70 crore in 2019-20. 

For the year 2016-17 and 2017-18, the actual expenditure has increased by 44.32% whereas, in 

2018-19, it has decreased by 85.8% and in 2019-20, the same has accounted for an escalation of 

46.5%. The fluctuation in the expenditure pattern is related to the number of ITIs being set-up in 

LWE affected districts. The increase in the revised expenditure with a sharp contrast to budgeted 

expenditure shows that the actual expenditure has incurred based on the number of physical 

progress planned and execution thereof. The same may also be shown through the bar diagram 

drawn below:  

 

 

Figure2.1: Budgetary allocation and expenditure pattern of the scheme 
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In the bar diagram drawn above, the first bar stands for budgeted expenditure, followed by 

revised expenditure and actual expenditure. The maximum expenditure is evident in the year 

2017-18, followed by 2016-17, 2018-19, and 2019-20. It shows that the construction work of 

ITIs are mostly in progress, as the actual expenditure from the year 2017-18 is in descending 

order.  

Based on the budgetary information, the exponential smoothing has also been drawn which is 

under:  

 

Figure2.2: Exponential smoothing of the actual expenditure 

The graph above shows the actual expenditure and forecasted expenditure for the FYs. The 

expenditure pattern shows that for the year 2017-18, the forecast expenditure should have been 

Rs. 22.41 crore as against the actual expenditure of Rs. 40.25 crores. Overall, the actual 

expenditure pattern exists below the forecasted expenditure which shows the expenditure under 

the scheme has been released considering all externalities. The implementation of the scheme at 

the level of fund release shows quite efficient and outcome-based.  The line graph of forecasted 

expenditure remains almost linear throughout the years. However, the line graph for actual 

expenditure remains horizontally of 'Z' type. The graph plotted also indicates that the maximum 

expenditure has incurred in 2017-18, as compared to FY2018-19. Considering the greenfield 
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nature of the scheme, it starts with maximum investment of the funds in the beginning two years 

and gradually gets tapered in the subsequent years. 

Table2.2: Forecasting accuracy calculation through óMean Absolute Percentage Errorô 

(MAPE)  

Year Actual Predicted Absolute Percentage 

Error  

2016-17 22.41 #N/A 0.00 

2017-18 40.25 22.41 44.32 

2018-19 5.72 24.194 322.97 

2019-20 10.7 22.3466 108.85 

MAPE 119.04 

 

One of the most common measures used to calculate the forecasting accuracy is mean absolute 

percentage error (MAPE) that has been used in the exponential smoothing. The formula to 

calculate MAPE is as follows: 

MAPE = (1/n) * Ɇ(|actual ï forecast| / |actual|) * 100 

The MAPE value calculated is 119.04 % which shows an acute average difference between the 

actual expenditure and forecasted expenditure. However, the lower the value for MAPE, the 

better a model is able to forecast values with the existing forecast and actual expenditure. The 

difference is not considered acceptable when it gets recorded to more than 10%. As such, the 

forecasted line graph is unable to predict the expenditure pattern against the actual expenditure 

considering the expenditure pattern of the scheme across the years. 

2.3 Summary of the Past Evaluation since Inception 

1. Year of evaluation: 2011 

2. The agency hired for Evaluation: Development & Research Services (P.) Ltd., New Delhi 

3. Recommendations made and accepted:  

The recommendations were made by the third party evaluating agency which are as under:  

There is a need for the articulation of guidelines at the planning stage of different skill training 

programmes in the Left Wing Extremism for their formulation and execution. This should be 

built up in the scheme itself. 
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The cost of materials and logistics varies from state to state. Therefore, there should be a 

provision of variable funding depending on the cost requirements of different states. 

The design of the scheme should be realigned with the current scenario and the needs of youth. 

Keeping in view the future vision of New India, the programme design should include a focus on 

8 point development programmes with detailed initiatives on each, to charter high growth path 

and deliver good governance to the citizens; development and harnessing of the talents and 

energies of youth towards constructive channels to promote the heritage of Indiaôs rich social and 

cultural diversity, its tradition and the aspirations of the youth and women. The major 

recommendations of the third-party evaluation were accepted.  

3. METHODOLOGY  

The approach for the study took cognizance of the objectives, processes, and outcomes of the 

scheme. Parameters were designed to quantitatively and qualitatively assess the objectives. The 

objective-based approach measured if the initially set goals of the scheme were duly met. Apart 

from the evaluation of the objectives of the scheme, its processes, and its outcomes were also 

studied. Attempts were also made to assess whether the process of the scheme has been 

instrumental in achieving the desired objectives. Finally, the outcomes of the scheme, in addition 

to the objectives were evaluated to understand the impact of the scheme on the trainees receiving 

skill training in LWE affected states from the respective ITIs and SDCs. The evaluation strategy 

made use of both primary and secondary data garnered from various sources. Secondary 

information in the form of Scheme Budget, particularly actual budget from the Directorate 

General of Training, Ministry of Skill Development, and Entrepreneurship was obtained. One of 

the instruments for obtaining primary data was questionnaires. They were made available to the 

direct beneficiaries of the scheme to understand and gauge the overall impact of the scheme. The 

building construction work of most of the ITIs under the scheme were physically verified to see 

whether they complied with the laid down principles of NCVT. Overall, the impact assessment 

involved a holistic approach to evaluate the benefits of the scheme, collate suggestions and 

recommendations received in the form of responses obtained from the candidates who availed 

the scheme benefits.  

The selection of samples under any study is crucial for the evaluation strategy. The sample under 

study was selected based on the total number of ITIs and SDCs óconstructedô, ówork in progressô, 
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and óyet to startô. The total number of ITIs and SDCs was statistically put to a 95% confidence 

level and a 5% margin of error. Based on this, a total of 42 ITIs and 54 SDCs were sampled 

across 10 states.    

In accordance with the provisions and guidelines set out by the Ministry for conducting the 

evaluation study, taking into account the set of key objectives of the scheme, structured 

questionnaires were prepared by the study team. The questionnaires were duly sent to the 

Ministry for approval before being administered to the beneficiaries and other stakeholders of the 

scheme.  

Subsequent telephonic follow-ups were conducted with the beneficiaries at several stages of the 

evaluation study to mitigate concerns of attrition bias- a typical factor that tends to undermine 

scheme evaluation study. The several interaction rounds proved to be significantly effective in 

obtaining the feedback in terms of existential challenges faced by the stakeholders of the scheme 

under study. Telephonic conversation and video conferencing were commenced with many 

beneficiaries to arrive at objective findings. While interacting with the beneficiary trainees, the 

observation was also applied. As such, the study has used research tools like observation, 

questionnaires, in-depth interviews, and focus group discussions (FGDs) with the State Director 

(Labour Department), District Skill officer, ITIsô & SDCsô heads, contactors, and beneficiary 

trainees. The collected information in the excel sheet was sorted and objective-based findings 

were brought out. The measure of central tendency has been used to find the quantitative value 

of indicators with regard to the objectives of the study. We have also assessed the extent to 

which the scheme has increased the employability for beneficiary trainees.  Most significantly, to 

arrive at the unbiased and actual impact of the scheme on the beneficiaries, Randomised Control 

Trial (RCT) has also been applied by taking up the symmetrical non-beneficiaries as the 

controlled group. The study was also backed with extensive meta-analysis to identify the nuances 

in the course of benefit being transferred to the beneficiaries.  

In primary sources, the study consisted of the beneficiary, non-beneficiary, representatives of 

ITIs and SDCs, District Skill Development officers, and contractors. Additionally, 2 focus group 

discussions were conducted in each of the 10 States. 
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3.1 Approach (Methodology Adopted), Division of   Country into 6 Geographical Regions 

as Classified By NSSO 

With the comprehensive methodology and pragmatic approach, the evaluation of skill 

Development in 47 districts affected by Left Wing Extremism was conducted. The methodology 

under the study was designed in such a way that it took the sample size representative of the 

population (universe). Since the scheme has been implemented in 10 states, so all the ten states 

were selected. The selection of the states was not done based on NSSO classifications, as the 

scheme was implemented in the 10 States which do not fully fall into NSSO classified zones. 

From the sampled states, non-beneficiaries with identical socio-economic backgrounds were 

purposively selected under the controlled group. The sample-size finalized for the evaluation of 

the scheme by the state are as under:  

Table3.1: Selection of sample-size across 10 states 

State ITI 

Heads 

SDCs ITI 

Building  

State 

Representative 

Beneficiaries Non-

Beneficiaries 

FGD Total 

Andhra 

Pradesh 

1 8 0 1 62 30 8 110 

Bihar 8 0 5 1 60 60 8 137 

Chhattisgarh 9 13 6 1 60 60 8 151 

Jharkhand 8 18 7 1 60 64 8 159 

Madhya 

Pradesh 

4 0 3 1 66 66 8 145 

Maharashtra 1 0 1 1 0 0 8 10 

Odisha 5 11 5 1 60 70 8 155 

Telangana 1 2 1 1 98 95 8 205 

Uttar 

Pradesh 

1 0 1 1 61 61 8 132 

West 

Bengal 

1 0 1 1 47 60 8 117 

Total 39 52 30 10 574 566 80 1321 

 

Instead of the 1262 sample-size proposed in the inception report, a total of 1321 sample-size was 

covered across the 10 states during the evaluation of the scheme.  

The selection of states has been done based on the coverage of the scheme. The number of ówork 

completedô, ówork in progressesô, and óyet to startô for setting up of ITIs were stipulated as the 

major criteria for the selection of the states.   
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3.2 Sample-size and sample selection process, tools used 

The study has followed a multi-stage sampling technique procedure. In the first stage, the ITIs & 

SDCs ócompletedô, ówork in progressô, and óyet to startô were classified. Using a 95% confidence 

level and 5% margin of error, the number of ITIs and SDCs were worked out.  

In the second stage, the information from ITI & SDC heads and State representatives of the 

Directorate of Skill Development have been taken. However, the district representatives of the 

Labour Department have also shared their feedback.  

In the third stage, the proposed number of beneficiaries and non-beneficiaries were purposively 

selected to get effective feedback on the accrual of the benefit under the scheme.  

To know the delay in the work, the contractors were contacted to share their views and the same 

has been documented in the study.  

Based on the coverage of the scheme by state, the sample size was worked out proportionally. To 

evaluate the accurate performance of the scheme, with an identical background of beneficiaries, 

a symmetrical size of non-beneficiaries were purposively selected and processed through 

Randomized Controlled Trial (RCT). A total of 574 beneficiary trainees and 566 non-

beneficiaries were sampled and covered. Thus, the proposed sample-size constituted a total of 

1140 respondents including beneficiaries and non-beneficiaries. A total of 52 SDCs, 39 ITIsô 

heads, 10 state representatives, 574 beneficiaries, 566 non-beneficiaries, and 76 FGD based 

samples constituted the complete study universe. Thus, a total of 1321 samples were studied 

from different layers of respondents. 

Table3.2: Research tools used for data collection from various stakeholders 

Beneficiaries, Non-Beneficiaries & Contractors ¶ Questionnaire 

¶ Focus Group Discussion 

¶ Observation 

State Representative and ITIs & SDCsô heads  ¶ In-depth interview  

Representative of the labor department, 

Beneficiaries, Non-beneficiaries, and ITI 

Buildings   

¶ Interview Schedule 

¶ Observation 

MSDE ¶ In-depth discussion  
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a. Questionnaire 

The questionnaire was divided into 4 sections, namely basic details, thematic details, and pre and 

after coverage under the scheme. The first section dealt with the personal details of the 

beneficiary. The thematic section incorporated questions focusing on skill learning.  Emphasis 

was laid to identify the total number of surrendered Naxals who were then mainstreamed to the 

skill development centres.   

Post Scheme section covered similar questions as that of the pre-scheme section, this part dealt to 

assure, whether the benefits received after being enrolled brought any change in the socio-

economic conditions of the beneficiary trainees.  

b. In -depth Interview  

The study team individually interacted with Institutional heads, representatives of Directorate 

Skill development, Labour department at the district level, and Ministry to elicit responses 

relating to the overall achievement of the scheme. The instrument provided qualitative 

information to the study team. The in-depth interview helped the study team to identify implicit 

bottlenecks that have been used to strengthen the recommendation part of the study.  

c. Focus Group Discussions (FGDs) 

The focus group discussion involved different stakeholders. It involved gathering people from 

different capacities relating to the scheme. The different nuances of the schemes were discussed 

to arrive at the precision. The perceptions of both demand and supply-side stakeholders were 

asked and responses were documented in the research diary. The participants were given full 

freedom to explain the issues and concerns in detail. The discussion under FGD was moderated 

by the study team. One of the objectives of the FGDs was to cross-check the claims of the 

institutes and actual amenities that were available for the beneficiary trainees.  

d. Observation 

Observation as a tool was used in understanding the issues and challenges of the scheme. It 

involved three processes, i.e. (i) sensation (ii) attention (iii )perception. The sensation was gained 

through the idea of pre-conceived through secondary information. The attention was paid to the 

way stakeholders responded. The perception comprises the interpretation of benefits vis-à-vis 

supply of the subsidized mobility. Thus, observation served the purpose of (i) studying collective 

behavior and complex situations; (ii) following up of individual units composing the situations; 

https://www.mbaknol.com/management-principles/perception-in-organizations/
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(iii) understanding the whole and the parts in their interrelation; (iv) getting the out of the way 

details of the situation.  

The coverage of the scheme has provided the basic foundation for the sample selection. The 

coverage of the scheme by the state is as under:  

 

Figure3.1: Coverage of the scheme by state 

 The line graph above shows the coverage of the scheme in the 10 states. For drawing the line 

graph, the total number of ITIs and SDCs have been added (completed, work in progress, and yet 

to start). The lowest coverage of the scheme is visible in Andhra Pradesh and West Bengal. The 

highest coverage of the scheme is evident in Jharkhand, followed by Chhattisgarh, Bihar, and 

Odisha. The judicious allocation of the number of ITIs and SDCs are evident in the states 

keeping in view the LWE vulnerable social groups and communities.  
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4. OBJECTIVE OF THE STUDY   

To evaluate the scheme of Skill Development in 47 Districts affected by LWE, the following 

objectives were set-up: 

1. To physically verify whether the state- of- the art infrastructure has been created in line with 

NCVT guidelines for the target ITIs; 

2. To find out whether the ITIs under the scheme have been set-up in Naxal Affected area; 

3. To examine whether the surrendered Naxals or vulnerable to adopt Naxalism have been 

covered in the beneficiary pool under the scheme; 

4. To know whether the machinery and equipment procured under the scheme are adequate, 

modern, and aptly maintained; 

5. To identify the number of infrastructures created and utilized by the target group; 

6. To identify the percentage of candidates successfully completed the trainings; 

7. To assess the persons employed and earning their satisfactory wages;  

8. To assess the level of awareness and accessibility of the Skill Development Centres (SDCs) 

amongst potential beneficiaries; 

9. To evaluate the extent to which the IMCs have been conceived and they are guiding the ITIs;  

10. To identify reasons for the delay in the start of ITIs in terms of (a) Planning, (b) Monitoring, 

(c) Execution, and (d) Mobilization; 

11. To list down the reasons for not employing human resource in the ITIs;  

12. To document the feedback of trained beneficiaries on short- and long-term courses imparted 

by training Institutions under the Scheme; 

13. To study the implications of skill-gap analysis conducted by selected districts;   

14. To find out whether the structure and design of the scheme require any change; and 

15. Suggestions to improve the effectiveness of the Scheme. 

4.1 Performance of the scheme based on Output/Outcome indicators 

1. The state-of-the-art infrastructure in line with NCVT guidelines for the target ITIs. 

2. Construction of ITIs under the scheme in the Naxal affected area. 

3. Coverage/ inclusion of surrendered Naxals or vulnerable to adopt Naxalism in the beneficiary 

pool. 

4. Machinery and equipment procured. 
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5. Infrastructures were created and utilized. 

6. Percentage of candidates completed training  

7. Satisfaction Level from employability and earnings. 

8. Awareness and accessibility of the Skill Development Centres (SDCs)  

9. Formation of IMCs for guiding the ITIs. 

10. Delay in Construction of ITIs in terms of (a) Planning, (b) Monitoring, (c) Execution, and 

(d) Mobilization.  

11. Implications of Skill-Gap Analysis.  

1. Physical Status of ITIs 

Table4.1: Physical verified status of ITIs 

Name of State Name of 

District  

Name of the ITI Status   

Completed Work in  

Progress 

Yet to Start Total 

Andhra 

Pradesh 

Vishakhapat

nam 

ITI, Vishakhapatnam 0 0 1 1 

Bihar Arwal ITI (Orbigha 

Sonbhadra), Arwal. 

0 1 0 1 

Aurangabad Govt. ITI (LWE), 

Babhandi, Aurangabad.  

1 0 0 1 

Banka ITI, Baushi 0 0 1 1 

Gaya ITI Dumariya, Gaya 1 0 0 1 

Jehanabad ITI (Makdumpur 

Kahana Bad), 

Jehanabad. 

1 0 0 1 

Jamui ITI (Kishor Jamui), 

Jamui 

1 0 0 1 

Muzaffarpur ITI, Muzaffarpur 0 0 1 1 

Nawada ITI, Nawada 0 0 1 1 

Rohtas ITI, Tumba 1 0 0 1 

Chhattisgarh Baster ITI Bakawand, Baster 1 0 0 1 

Bijapur ITI Bhairamgarh, 

Bijapur 

1 0 0 1 

Kanker ITI, Narharpur, Kanker 0 1 0 1 

Kondagaon ITI, Mardapal 0 0 1 1 

Narayanpur ITI, Narayanpur 1 0 0 1 

Rajnandgaon ITI Ambagarh, 

Rajnandangaon. 

1 0 0 1 

Sarguja ITI Sitapur, Sarguja 1 0 0 1 
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Name of State Name of 

District  

Name of the ITI Status   

Completed Work in  

Progress 

Yet to Start Total 

Sukma IIT, Sukma (Chindgarh) 0 0 1 1 

 Sukma ITI Konta, Sukma. 1 0 0 1 

Jharkhand Bokaro ITI, Nawadiha 0 1 0 1 

Chatara ITI Kisanpur, Chatra 1 0 0 1 

Dumka ITI, Dumka 0 0 1 1 

East 

Singhbhum 

ITI, Ghatsila 0 1 0 1 

Garhwa ITI Chiniya ( GIMIT), 

Garhwa. 

1 0 0 1 

Giridih ITI , Girdih 0 0 1 1 

Gumla ITI Sisai, Bilashpur, 

Gumla 

0 1 0 1 

Hazaribagh ITI, V ishnugarh 0 1 0 1 

Khunti ITI, Khunti 0 0 1 1 

Latehar ITI Barwadih, Latehar 1 0 0 1 

Lohardaga ITI Kairo, Lohardaga. 1 0 0 1 

Palamu ITI Vishrampur, 

Palamu. 

1 0 0 1 

Ramgarh ITI, Ramgarh 0 0 1 1 

Ranchi ITI, Ranchi 0 0 1 1 

Simdega ITI, Simdega 0 0 1 1 

West 

Singhbhum 

ITI Khutpani, West 

Singhbhum 

0 1 0 1 

Madhya 

Pradesh 

Balaghat ITI Paldogri, Balaghat 1 0 0 1 

Maharashtra Gadchiroli ITI, Jimalgatta 0 0 1 1 

Gondia ITI, Palandur, Gondia 1 0 0 1 

Odisha Deogarh ITI Barkote, Deograh 1 0 0 1 

Gajapati Govt. ITI Rayagada, 

Gajapati. 

1 0 0 1 

Koraput Govt.ITI Nandapur, 

Koraput 

0 1 0 1 

Malkangiri ITI ,Matheli 1 0 0 1 

Rayagada Govt ITI Gajabahal 

Bissam, Cuttack 

1 0 0 1 

Sambalpur ITI Rasanpur, 

Sambalpur 

1 0 0 1 

Telangana Kothagudem ITI Kothagudem, 

Kothagudem 

1 0 0 1 
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Name of State Name of 

District  

Name of the ITI Status   

Completed Work in  

Progress 

Yet to Start Total 

Uttar Pradesh Sonebhadra G. I. T. I. Ghorawal 

Sonbhadra, Sonebhadra 

1 0 0 1 

West Bengal Jhargram ITI Binpur Jhargram, 

Jhargram 

1 0 0 1 

Total     26 8 13 47 

The above shows that out of 47 ITIs, a total of 26 ITIs have been completed, followed by 8 ITIs 

ówork in progressô and 13 ITIs óyet to startô. Though 47 ITIs have been proposed under the 

scheme, two mini ITIs have been found in the State of Madhya Pradesh. These two mini ITIs 

have been converted from the SDCs in the State. However, a total of 15 ITIs are functional, and 

running the courses as per the information garnered from the MIS-NCVT.     

2. State-of-the-art infrastructure in line with NCVT  guidelines for the target ITIs  

To be able to effectively provide value & experience-based knowledge and skill training, it is of 

utmost importance to have quality and standard state-of-the-art infrastructure. The state-of-the-

art infrastructure efficiently provides for a vivid experience to build strong foundations and base 

for an avid learner. Specific facilities precisely dedicated for the need-based skill training and 

enhancement ensure holistic learning and easy grasping of required skills. Trainees are provided 

an opportunity to construct their understanding of the subject and be able to grow in an 

environment for conducive learning through the state-of- the-art infrastructure. Institutions 

equipped with the State-of -the art propel rapid development and attract improved bandwidth of 

trainees to grow and cable their aspirations and requirements. This type of infrastructure provides 

a unique opportunity while coordinating with best practices around the country, and focuses on 

increasing the potential of a learner with affordable, accessible, and usable resources. During the 

physical verification of ITI buildings, the responses reported by the study team is as under: 

Table4.2: State-of-the-art i nfrastructure of  the sampled ITI  buildings 

State No Yes Total 

Bihar 0 5 5 

Chhattisgarh 1 5 6 

Jharkhand 5 0 5 

Madhya Pradesh 0 1 3 

Maharashtra 1 0 1 

Odisha 1 4 5 

Telangana 1 0 1 
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Uttar Pradesh 0 1 1 

West Bengal 0 1 1 

Total 9 17 26 

 

The table shows that out of the 26 ITI buildings constructed, a total of 17 ITI buildings were 

found to be maintaining state-of-the-art infrastructure whereas, such appearance-based responses 

were not found with the remaining 9 ITI buildings. Out of the total state-of-the-art buildings 

visited, the maximum number of ITI buildings were found in the states of Bihar and 

Chhattisgarh. Most of the ITI buildings found in Jharkhand were not considered to be developed 

as the state-of-the-art infrastructure.  Overall, 65.4% of the ITIs built in the study area were 

found to be developed as state-of-the-art infrastructure. However, 34.6% of the ITIs built were 

not found having state-of-the-art infrastructure. The state of the art buildings is considered to be 

the highest level of general development, as of a device, technique, or scientific field achieved at 

a particular time through common methodologies employed. 

The state of the art buildings of the ITIs built by the state are depicted through the graph drawn 

below:  

 

Figure 4.1: Distribution of ITIs by s tate-of-the-art buildings  

The line graph drawn above shows that the maximum of state of the art buildings is seen in the 

state of Bihar and Chhattisgarh. The status of these buildings is evident in the line graph drawn 

above.  
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3. Construction of ITIs under the scheme in Naxal Affected area 

The scheme guidelines stipulate that the ITIs are to be set-up in the unserved blocks of the Naxal 

affected area.  The MHA has forwarded a list of 35 worst affected districts out of which 22 

districts are common with 34 districts covered in the present scheme with an addition of 13 new 

districts. Thus, the scheme is to cover 47 (34+13) districts in the continuation phase. In Andhra 

Pradesh, an ITI is to be set-up in Vishakhapatnam. In Telangana, the ITIs are to be set-up in 

Khammam district. In Bihar, besides the ITIs which are to be set up in Jamui, Gya, Aurangabad, 

Rohtas, Jehanabad, and Arwal, there are three additional ITIs as per the MHA proposal are to be 

set up in Muzzaferpur, Banka, and Nawada. In Chhatisgarh, apart from setting up the ITIs in 

Dantewada, Bastar, Kanker, Surguja, Rajnandgaon, Bijapur, and Narayanpur, two ITIs in Sukma 

and Kondagaon were to be established. In Jharkhand, a total of 16 ITIs are going to be set up in 

Chatra, West Singhbhum, Palamau, Garhwa, East Singhbhum, Bokaro, Lohardaga, Gumla, 

Latehar, and Hazaribagh. Additional ITIs will be set up in Giridih, Khunti, Ranchi, Dumka, 

Ramgarh, and Simdega. In Madhya Pradesh, an ITI building will be built in Balaghat. In 

Maharashtra, two ITIs, named Gadchiroli K and Gondia are going to be established. In Odisha, 

in addition to setting up of ITIs in Gajapati, Malkangiri, Rayagada, Deogarh, and Sambalpur, an 

additional unit of ITI will be set up in Koraput. In Uttar Pradesh, an ITI will be set up in 

Sonebhadra. In West Bengal, an ITI will be set up in Paschim Midnapur (Lalgarh area). Every 

district of the states Andhra Pradesh, Telengana, Madhya Pradesh, Uttar Pradesh, and West 

Bengal will be getting an ITI building set up. One ITI in each of the two districts of Maharashtra, 

six districts in Odisha, 9 districts in Bihar and Chhatisgarh, and 16 districts of Jharkhand will be 

set up.  The intention under the scheme is to establish new ITIs in unserved blocks in the above-

said districts. However, it has also been found that ITIs in such districts are facing a lack of 

connectivity both at industry partners and habitations level. The construction of ITIs under the 

scheme is to be set-up in Naxal Affected areas. The details of which are as under: 

Table 4.3: Distance-based locations of ITIs in 10 states 

State 0-1 Km Less than  

2 Kms 

Less than 

 3 Kms 

Less than  

4 Kms 

More 

than 

 4 Kms 

Total 

Andhra Pradesh 0 0 0 0 1 1 

Bihar 8 0 0 0 0 8 

Chhattisgarh 8 1 0 0 0 9 
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Jharkhand 4 2 2 0 0 8 

Madhya Pradesh 3 1 0 0 0 4 

Maharashtra 1 0 0 0 0 1 

Odisha 0 1 0 1 3 5 

Telangana 0 0 0 0 1 1 

Uttar Pradesh 0 0 0 0 1 1 

West Bengal 1 0 0 0 0 1 

Total 25 5 2 1 6 39 

 

The study was conducted to identify the distance between ITIs and Naxal affected areas. Three 

slabs of distance were formed, namely 0-1 km, less than 2 km, less than 3 km, less than 4 km, 

and more than 4 km. The study shows that out of the information collected for 39 ITIs, the 

majority of the ITIs (25) is located in ó0-1kmô of the Naxal affected areas. Five ITIs were found 

located in óless than 2 kmô of the Naxal area.  Two ITIs were found located in the range of óless 

than 3 kmô, one in óless than 4 kmô and 6 in ómore than 4 kmô. 64.1% of ITIs were found to be 

located in the core of the Naxal affected area. 12.8% of the ITIs are located slightly away from 

the Naxal affected areas. 5.1% of the ITIs are located relatively farther away from the Naxal 

affected areas. 2.6% of the ITIs were found located within the range of óless than 4 Kmsô range 

of the Naxal affected areas. 15.4% of the ITIs were located in the range of ómore than 4 kmô of 

the Naxal affected areas. If we consider óupto 4 kmô the proximity range, approximately 84.6% 

of the ITIs are located in the Naxal affected areas. This shows us a good sign in terms of the 

location of the ITIs. If the data is generalized for a total of 47 ITIs, we can conclude that 

approximately 40 ITIs are located in the Naxal affected areas. The location of the ITIs can be 

shown through the diagram given below:  
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Figure4.2: Location of ITIs from Naxal affected area by state 

The bar chart drawn above shows that the maximum number of ITIs have been set up in core 

Naxal affected areas. Only six ITIs of which, one each in Andhra Pradesh, Telangana, and Uttar 

Pradesh and 3 in Odisha have been set up óover 4 kmô of the Naxal affected area. The maximum 

number of ITIs is set-up near Bihar, Chhattisgarh, Jharkhand, and Madhya Pradesh. Moreover, a 

lot of ITIs have been proposed and set-up in these states. 

Out of the total 30 ITIs verified, it has been found that 21 ITIs are located in the Naxal affected 

area. 5 ITIs are set-up around the Naxal area whereas 4 ITIs are in a radius of about 10 Kms. As 

such, most of the ITIs are located in the Naxal affected areas. The ITIs details by district and 

State are given below:  

Table4.4: Location of ITIs in naxal affected area 

Name of the 

State 

Name of the 

District  

Name of the ITI In Naxal 

Area 

Around  

Naxal 

Ar ea 

Within 

10 Km  

Andhra 

Pradesh 

Vishakhapatn

am 

ITI Vishakhapatnam 0 0 1 

Bihar Aurangabad Govt. ITI (LWE), Babhandi, 

Aurangabad.  

1 0 0 

Gaya ITI Dumariya, Gaya 1 0 0 

Jahanabad ITI (Makdumpur Kahana 1 0 0 
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Bad), Jehanabad. 

Jamui ITI (Kishor Jamui), Jamui 1 0 0 

Rohtash ITI, Tumba 1 0 0 

Chhatisgarh Baster ITI Bakawand, Baster 1 0 0 

Bijapur ITI Bhairamgarh, Bijapur 1 0 0 

Narayanpur ITI, Narayanpur 1 0 0 

Rajnandgaon ITI Ambagarh, 

Rajnandangaon. 

1 0 0 

Sarguja ITI Sitapur, Sarguja 1 0 0 

Sukma ITI Konta, Sukma. 1 0 0 

Jharkhand Chatara ITI Kisanpur, Chatra. 0 1 0 

Garhwa ITI Chiniya (GIMIT), 

Garhwa. 

0 1 0 

Latehar ITI Barwadih, Latehar 1 0 0 

Lohardaga ITI Kairo, Lohardaga. 1 0 0 

Palamu ITI Vishrampur, Palamu. 0 1 0 

Madhya 

Pradesh 

Balaghat Government ITI Birsa, 

Balaghat 

1 0 0 

Maharashtra Gondia ITI, Palandur, Gondia 1 0 0 

Odisha Deogarh ITI Barkote, Deograh 0 1 0 

Gajapati Govt. ITI Rayagada, 

Gajapati. 

0 1 0 

Malkangiri ITI ,Matheli 1 0 0 

Rayagada Govt ITI Gajabahal Bissam, 

Cuttack 

0 0 1 

Sambalpur ITI Rasanpur, Sambalpur 0 0 1 

Telangana Kothagudem ITI Kothagudem, 

Kothagudem 

0 1 0 

Uttar 

Pradesh 

Sonbhadra G. I. T. I. Ghorawal 

Sonbhadra, Sobhadra 

0 1 0 

West Bengal Jhargram ITI Binpur Jhargram, 

Jhargram 

1 0 0 

Total 27 27 17 7 3 

 

The table shows the number of ITIs completed and their distance from the LWE areas. A 

significant number of ITIs concentration were found in the states of Jharkhand and Bihar in the 

LWE areas.   
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4. Coverage/ inclusion of surrendered Naxals or vulnerable to adopt Naxalism in the 

beneficiary pool 

The scheme has to primarily cater to the Naxal affected area so that the Naxals or vulnerable to 

Naxalism can be mainstreamed through skill training. The local youth may get an enhanced 

opportunity to have a decent livelihood by acquiring skills. The skill-set acquired by beneficiary 

trainees can augment employment opportunities.  During the evaluation of the scheme, the study 

team attempted to find a list of Naxals being integrated with the skill training programme across 

the states. Getting information is very sensitive for both the information giver and information 

receivers. In the ITI, Jamui, ITI Banka, and SDC Jaridih, a total of 116 Naxals have integrated 

with the skill training programme.  The information on the component was obtained which is 

summarized as under:     

Table 4.5: Inclusion of surrendered naxals under the scheme 

State District  Number of Naxal Surrendered 

Bihar 

  

ITI, Jamui 11 

ITI, Banka 5 

Jharkhand SDC, Jaridih 100 

Total  116 

 

Out of the 574 beneficiary samples collected from ITIs and SDCs, a total of 116 Naxal 

surrendered candidates were found being put to the skill training programme. The Naxal 

surrendered beneficiary was 20.2% of the total sample size. All the Naxal surrendered 

beneficiaries were found to be in the state of Bihar, and Jharkhand.  The Naxal surrendered 

beneficiaries can be shown through the pie diagram for both the states of Bihar and Jharkhand. 

The diagram is as under: 
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Figure 4.3: Naxal surrendered beneficiary trainees identified in the target group 

 

The pie chart drawn above shows that the maximum number of surrendered Naxals have been 

found being mainstreamed through SDCs as compared to ITIs. The role of SDCs has been found 

significant so far as the maximum number of surrendered Naxals are concerned.   In the Jaridih 

district of Jharkhand, the information about the 100 Naxals were obtained. From Banka and 

Jamui districts of Bihar, Naxals were integrated through ITIs skill training.  It shows that the 

scheme is largely delivering its desired results through the intervention. From the above diagram, 

it is clear that the highest number of surrendered Naxals have been reported from the district of 

Jaridih in the state of Jharkhand. Out of the total surrendered Naxals reported, 86.2% of the 

surrendered Naxals were reported from the SDCs whereas, 13.8% from ITIs. It is to be noted that 

from the sampled ITIs & SDCs studied, most of the ITIs & SDCs heads were found to be 

reluctant to express the information about the surrendered Naxals integrated with the scheme.  
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5. Machinery and equipment procured 

The machinery and equipment are the major required items that help the trainees to learn their subject matter properly and the same 

has also been prescribed by the NCVT. The collected information from the 30 ITIs are summarized as under:  

Table 4.6: Procurement regarding machinery 

State Building  

Found 

Build ing 

 not fond 

Building, 

Infrastructure,  

Tool and  

Equipment 

Operational ITIs  Yet to  

Function 

Not 

Operational 

ITI  

Course 

Materials 

New 

construction 

 Machines 

connected 

 with 

electricity 

Yet to get 

 affiliation  

 from 

NCVT 

Total 

Bihar 0 1 1 0 0 1 1 1 0 5 

Chhattisgarh 1 0 4 0 0 0 1 0 0 6 

Jharkhand 0 0 1 1 1 1 0 0 1 5 

Madhya Pradesh 0 0 1 0 0 0 0 0 0 1 

Maharashtra 0 0 0 0 0 1 0 0 0 1 

Odisha 2 0 2 0 0 1 0 0 0 5 

Telangana 0 0 1 0 0 0 0 0 0 1 

Uttar Pradesh 0 0 1 0 0 0 0 0 0 1 

West Bengal 0 0 1 0 0 0 0 0 0 1 

Total 3 1 12 1 1 4 2 1 1 26 
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From the table mentioned above, a total of 3 buildings were found, out of which only one ITI 

was operational and another one which was found not in operation as it is still in construction, 

which was found in Jharkhand. A total of four ITIs were found which were not under a proper 

working condition which was found in the states of Bihar, Jharkhand, Maharashtra, and Odisha. 

The ITIs in the state of Chhattisgarh had the highest number of óbuilding, infrastructure, tool, and 

equipment which is 4. The other states that follow are Madhya Pradesh having 1, Odisha having 

2 and Bihar, Jharkhand, Telangana, Uttar Pradesh, and West Bengal having one. The ITI 

building in Bihar was not found.  Bihar and Chhattisgarh each provide course material in their 

ITI buildings. óNew construction machines which are operationalô were found in only one ITI i.e. 

in Bihar. Two ITI buildings in Jharkhand are yet to be connected by road and there has been no 

provision of hostel facilities. An ITI building in Jharkhand is yet to get an affiliation from 

NCVT. 

 

Figure 4.4: Procurement related matters across the sampled ITIs 

The graph given above shows that procurement related items have been done in the different ITIs 

of the sampled states. The maximum number of building infrastructures has been recognized in 

the state of Chhattisgarh, followed by Madhya Pradesh, Odisha, Telangana, Uttar Pradesh, and 

West Bengal.  
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The procurement of materials related to tools and equipment have not shown impressive figures, 

as most of the ITIs are not operational.  

6. Infrastructures created and utilized 

The crucial objective of the scheme to increase the infrastructure for skill training in the left-

wing extremism affected areas so that the local youth may get enhanced opportunity to have a 

decent livelihood by acquiring skill. As a result, it is expected that local youth would be 

prevented from disruptive activities.  

Table 4.7: In frastructure created and utilised by beneficiary trainees 

State ITI  SDC 
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Andhra Pradesh 0 (0.0) 10(5.5) 51(23.9) 0 (0.0) 1(1.7) 0 (0.0) 62(10.8) 

Bihar 2 (3.2) 38 (20.8) 17(8.0) 3(5.6) 0 (0.0) 0 (0.0) 60(10.5) 

Chhattisgarh 0 (0.0) 39(21.3) 20(9.4) 1(1.9) 0 (0.0) 0 (0.0) 60(10.5) 

Jharkhand 0 (0.0) 0 (0.0) 0 (0.0) 0 (0.0) 59(98.3) 1(50.0) 60(10.5) 

Madhya Pradesh 38(61.3) 4(2.2) 3(1.4) 20(37.0) 0 (0.0) 1(50.0) 66(11.5) 

Odisha 4(6.5) 4(2.2) 47(22.1) 5(9.3) 0 (0.0) 0 (0.0) 60(10.5) 

Telangana 8(12.9) 39(21.3) 40(18.8) 11(20.4) 0 (0.0) 0 (0.0) 98(17.1) 

Uttar Pradesh 10(16.1) 2(1.1) 35(16.4) 14(25.9) 0 (0.0) 0 (0.0) 61(10.6) 

West Bengal 0 (0.0) 47(25.7) 0 (0.0) 0 (0.0) 0 (0.0) 0 (0.0) 47(8.2) 

Total 62(100.0) 183(100.0) 213(100.0) 54(100.0) 60(100.0) 2(100.0) 574(100.0) 

 

The infrastructure created and utilized by beneficiaries indicates the usefulness of the assets 

created. The table shows that out of 62 beneficiaries received advanced vocational training from 

the ITIs across 9 states, the maximum number of beneficiaries are vivid in the ITIs of Madhya 

Pradesh (61.3%), followed by Uttar Pradesh (16.1%), Telangana (12.9%), Odisha (6.5%) and 

Bihar (3.2%). In the training received for an apprenticeship, 25.7% of the beneficiaries on the 

component got from the ITIs of West Bengal, followed by 21.3% each from Chhattisgarh and 

Telangana, followed by Bihar (20.8%), Andhra Pradesh (5.5%), 2.2% each from Madhya 

Pradesh and Odisha and merely 1.1% in Uttar Pradesh. For the craftsmen training scheme (CTS), 

the maximum percentage of trainees were identified in Andhra Pradesh (23.9%), followed by 



56 

 

 

Odisha (22.1%), Telangana (18.8%), Uttar Pradesh (16.4%), Chhattisgarh (9.4%), Bihar (8%) 

and Madhya Pradesh (1.4%).  

The trainees have been found receiving two important skill sectors, namely craftsmen training 

and the dual system of training. Out of 60 sampled beneficiaries under the craftsmen training, the 

maximum percentage is visible in the SDCs of Jharkhand (98.3%), followed by Andhra Pradesh 

(1.7%). The maximum number of trainee percentage have been found in the ITIs of  West 

Bengal (47), followed by 39 each in Chhattisgarh and Telangana, followed by Bihar (38), 

Andhra Pradesh (10), 4 each in Madhya Pradesh and Odisha, and 2 in Uttar Pradesh. Out of the 

total Craftsman training, Telangana has a maximum percentage i.e. 17.1 which is followed by 

Madhya Pradesh at 11.5 and further by Andhra Pradesh at 10.8. Another state like Uttar Pradesh, 

which has 10.6% of the Total Craftsmen Training is further followed by Bihar, Chhattisgarh, 

Jharkhand, and Odisha at 10.5% each and West Bengal has the lowest percentage of 8.2. 

7. Percentage of candidates completed the training  

The successful completion of training is essentially required for the trainees put to training 

programmes. The responses on the component have been received from a total of 26 ITIs. It has 

been found that the maximum number of ITIs in Chhattisgarh have imparted training in all the 

three ranges as mentioned below:    

Table 4.8: Percentage of candidates completed the training 

State Percentage of Candidates passed out 

ITIs  SDCs 

<50% 50-70% 71-100% 100% 

Andhra Pradesh 
0 

0 1 0 

Bihar 4 3 1 0 

Chhattisgarh 1 1 7 0 

Jharkhand 8 0 0 0 

Madhya Pradesh 0 0 1 0 

Maharashtra 1 0 0 0 

Odisha 2 1 2 0 

Telangana 1 0 0 1 

Uttar Pradesh 0 0 1 0 

West Bengal 0 0 1 0 

Total 17 5 14 1 
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The above table presents the number of passed out candidates in percentages in ITIs and SDCs. 

Under the ITIs, the highest percentage (71-100%) of passed out candidates is in Chhattisgarh and 

lowest in Jharkhand (<50%) while Under the SDCs only Telangana responded positively where 

the success rate was 100%. There is only 1 ITI in Andhra Pradesh which has 71-100% of passed 

out candidates. Bihar has 4 ITIs with less than 50% of passed out candidates followed by 3 ITIs 

in the range of 50-70% and only 1 in the bracket of 71-100%. In the case of Chhattisgarh, which 

is leading with 7 ITIs in the highest bracket of 71-100% of passed out candidates but has 1 ITI 

each in the less than 50% and 50-70% range of passed out candidates. Jharkhand, Maharashtra, 

and Telangana have all of its 8 ITIs and 1 ITI each respectively in less than 50% bracket of 

passed out candidates but there is only 1 ITI which has candidates in 71-100% range in case of 

Madhya Pradesh, Uttar Pradesh, and West Bengal. Lastly, in the state of Odisha there are 2 ITIs 

both in the range of 71-100% and for less than 50% but only one ITI which shows 50-70% of 

passed out candidates.  

Table 4.9: Allotment of seats and occupied in ITIs/SDCs 

State Name of the ITIs/SDC District  Trade Allotment  Occupied 

Bihar  

ITI (LWE) Giridih 6 312 57 

ITI (LWE) Dumaria 6 264 27 

ITI (LWE) Babhandi 6 264 56 

ITI (LWE), Tumba Rohtas 6 220 40 

Govt. ITI, Daura Jehanabad 6 224 58 

Chhattisgarh 

Govt. ITI, Ambagarh chowk  Rajnandgaon 1 48 44 

Govt. ITI, Bakawand Bastar 1 48 39 

Govt. ITI, Bhairamgarh Bijapur 1 48 40 

Govt. ITI, Konta Sukuma 1 48 48 

Govt. ITI, Sitapur Surguja 1 48 44 

Odisha  

Govt. ITI, Gajabahal, 

Bisaam, Cuttack Rayagada 3 208 188 

Govt. ITI, Barkote  Deogarh 3 208 146 

Govt. ITI, Rasanpur Sambalpur 3 208 130 

ITI, Rayagada Gajapati 2 80 80 

ITI, Matheli Malkangiri 3 128 127 

SDC, Rayagada Rayagada 1 40 0 

SDC Jimidipeta Rayagada 2 80 0 

(Date Source: MIS Portal NCVT accessed on 04.11.2020) 
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Table 4.10: T-Test for allotment and occupied seats 

T-Test: Two-Sample for Means     

  Allotment Occupied 

Mean 145.6470588 66.11765 

Known Variance 9174.117 2696.735 

Observations 17 17 

Hypothesized Mean Difference 0   

t Stat 3.009617257   

P(T<=t) one-tail 0.002950093   

t Critical one-tail 1.708140761   

P(T<=t) two-tail 0.005900186   

t Critical two-tail 2.059538553   
*Statistically significant at 5% level of Significance 

The t-Test on the information collected for 3 states, i.e. Bihar, Odisha, and Chhattisgarh from 

MIS Portal NCVT, shows that the number of seats allotted was not fully occupied. The p-value 

comes out to be less than 0.05 i.e. 0.0059, which implies the externality created due to different 

spatial as well as socio-economic factors playing instrumental roles in the outreach of the scheme 

to the districts affected by LWE. Odisha is shown to have occupied the largest number of allotted 

seats, on the contrary, Bihar comes out to be at the lower end of the occupied seats from the 

number of seats allotted to them, which in turn affects the employability status of the state and 

the contribution to the economic development of the country. Overall, the seats allocated and 

occupied are incongruent across the states based on information garnered from the NCVT-MIS 

portal. 

8. Satisfaction level from Employability and Earnings 

The satisfaction level of beneficiary trainees is largely dependent on their expenditure level. The 

beneficiary traineesô views have been taken on the rating scale starting from óhighly unsatisfiedô, 

óUnsatisfiedô, óNeutralô, óSatisfiedô, and highly satisfied. The summarized views of the 

beneficiary respondents are as under:    
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Table 4.11: Satisfaction level from employability and earnings 

States 

Highly 

Unsatisfied Unsatisfied Neutral Satisfied 

Highly 

Satisfied Total 

Andhra Pradesh 1(2.13) 
0(0.00) 20(16.95) 41(14.80) 0(0.00) 

62 

Bihar 
31(65.96) 18(16.67) 4(3.39) 7(2.53) 0(0.00) 

60 

Chhattisgarh 
0(0.00) 40(37.04) 8(6.78) 12(4.33) 0(0.00) 

60 

Jharkhand 
1(2.13) 8(7.41) 18(15.25) 33(11.91) 0(0.00) 

60 

Madhya Pradesh 
1(2.13) 2(1.85) 32(27.12) 31(11.19) 0(0.00) 

66 

Odisha 
3(6.38) 1(0.93) 1(0.85) 42(15.16) 13(54.17) 

60 

Telangana 
3(6.38) 1(0.93) 23(19.49) 65(23.47) 6(25.00) 

98 

Uttar Pradesh 
0(0.00) 0(0.00) 12(10.17) 44(15.88) 5(20.83) 

61 

West Bengal 
7(14.89) 38(35.19) 0(0.00) 2(0.72) 0(0.00) 

47 

Total 
47(100.00) 108(100.00) 118(100.00) 277(100.00) 24(100.00) 

574 

Parenthesis contains the percentage of beneficiaries 

 

The highest level of satisfaction from employability was seen to be at 54.17% of the 

beneficiaries surveyed in Odisha followed by Telangana at 25% and further by Uttar Pradesh, 

which is 20.83%. Telangana leads among all the states in the satisfaction level, as 23.47% of 

beneficiaries responded to be satisfied with their employment status. Uttar Pradesh, Odisha, 

Andhra Pradesh, Jharkhand, and Madhya Pradeshôs population differ marginally in terms of the 

satisfaction level at 15.88%, 15.16%, 14.80%, 11.91%, and 11.19%, respectively.  
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Figure 4.5: Satisfaction level of beneficiary trainees in the states 

 

Regression Model, 

 

 

Where, 

Y i : After Training Monthly Expenditure  

X1i : Satisfaction Level 

X2i : Before Monthly Expenditure 

i : Random error 

ɓO, ɓ1 & ɓ2 are parameters of the regression model. 

 

Table 4.12: Regression model of the satisfaction and earnings 

R-Square = 0.47   

After Training Monthly 

Expenditure  Coefficients Standard Error t Stat P-value 

Intercept 520.1211728 346.2298572 1.502242403 0.13358732 

Satisfaction Level 321.5670502 78.05929129 4.119523055 0.000044* 
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*Statistically significant at 5% level of significance 

 
Here, in the regression model, we have treated the expenditure of the beneficiaries as their 

earning level that impacts the employability of the beneficiary trained. The R square value of the 

above regression model is 0.47 which indicates that the independent variables being Satisfaction 

Level and Before Training Monthly Expenditure explains the dependent variable i.e. After 

Training Monthly Expenditure which is 47%. The coefficient of variable pertaining to the 

satisfaction level is 321.56 which implies that a unit change in the independent variable would 

change the dependent variable by 321.56. Similarly, a unit change in independent variable i.e. 

Before Training Monthly Expenditure would change the After Training Monthly Expenditure by 

0.86, and both the variables are statistically significant at a 5 % level of significance. The 

positive sign of the coefficients of both variables implies that variables, i.e. Satisfaction Level 

and Before Training Monthly Expenditure are positively related to the After Training Monthly 

Expenditure.  

9. Awareness and accessibility of the Skill Development Centres (SDCs)  

The Central governments in India have formulated programs and policies over the years for 

mainstreaming the youths of LWE areas. However, despite these policies, these youths are not 

integrated with such schemes. The simple reasons attributed to the conditions are not having 

adequate information.  As such, they continue to be amongst the most disadvantaged in terms of 

access to skill training. It is also because the trades under skill straining do not fit-in with their 

needs. Based on the focus group discussion with non-beneficiaries and beneficiaries, it was 

identified that publicity about the skill courses is dismal and lugubrious. A number of factors that 

influence the accessibility of skill-training emanate from perceptions of parents of trainees and 

their difficulties in helping, infrastructure, inadequate levels of training of key stakeholders, 

invisible promotion by communities, poverty, lack of acceptance, lack of interest, gender 

discrimination, lack of awareness,  and poor physical access.  

As per the survey conducted in the district of Bokaro, Jharkhand, it can be noted that every 

person has undergone training from the Craftsmen Training Scheme (CTS). It can be inferred 

that all the people who have availed of the scheme/ programme feel that they were able to fill up 

the gap through the training that they received during the programme. All the participants 

Before Training Monthly 

Expenditure 0.861564938 0.038094737 22.61637724 0.00000* 
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received short-term training which helped them hone their skills. Most of the participants havenôt 

completed the training successfully which has resulted in them being unemployed.  No one to 

date has given any assessment test after the training completion. The people received information 

about the programme through advertisement on print/radio/audio-visual media (38), Community 

group meeting/interview (1), Local academic circle (10), peer group (2), mobile van campaign 

(1), and through village leaders who motivated them to better their skills through the inclusion 

under the skill training.  

10. Formation of IMCs for guiding the ITIs  

It was found during the study that most of the ITIs are facing a lack of connection with the 

industry. To have a better connection with the industry, the formation of the Institute 

Management Committee (IMC) is essential. One time grant of Rs. one crore is prescribed under 

the scheme for IMC. The grant may be utilized for the payment of contract faculty by the IMC in 

place of vacant posts of institutes. The payment for the faculty to short term courses for the local 

youth as per need is also admissible. However, the grant is provided only after the construction is 

completed, and the IMC society is formed. The IMC society will be encouraged to generate 

revenue through various activities including production work.  Thus, the formation of IMC is 

quintessential for the promotion of the ITIs and develop a revenue model.  The survey conducted 

that few ITIs are having IMC.  

There are 2 states i.e. Madhya Pradesh (Balaghat) and Odisha (Sambalpur) having a model ITI 

which duly formed IMCs and the trades run by the institutions are computer hardware and 

networking maintenance, electrician and wireman, fitter and mechanics of diesel vehicles. None 

of the units in both states have been funded through the past schemes and funds for the ITIs. The 

reason for the delay in the construction of ITI for the state of Madhya Pradesh has been due to 

unrest in the mapped location. Both the ITIs cater to less than two blocks of unserved blocks. 

The states have conducted a skill gap survey and the recommendation of the survey has been 

integrated with the training contents. 

The states of Bihar, Odisha, Maharashtra, Jharkhand, Andhra Pradesh, Telengana, Chattisgarh, 

and Uttar Pradesh were not found with duly formed IMC. In some of the districts in Jharkhand, 

Odisha, Andhra Pradesh, and Telangana to date no operational ITIs were found in place and the 

principal of ITI in Narayanpur district of Chhatisgarh refused to give information due to the ITI 

being turned into a covid-19 centre. The trades run by the institutions are computer hardware and 
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networking maintenance, electrician and wireman, fitter, and mechanics of diesel vehicles. The 

number of trainees trained under additional short term courses is highest in Balaghat region. 

Most of the ITIs still need affiliation from NCVT.  

11. Delay in Construction of ITIs in terms of (a) Planning, (b) Monitoring, (c) Execution, 

and (d) Mobilization.  

The delay in the construction of ITIs was assessed in terms of planning, monitoring, execution, 

and mobilization. It has been found during the evaluation that the delay in construction works 

was found specific in different states. For instance, in ITI Banka, Bihar is facing the problem of 

delay in fund disbursement, ITI Kankar, Chhatisgarh related to renovation, ITI, Bastar & Bijapur 

Chhattisgarh related to human resource, ITI, Sukma, Chhatisgarh due to high tension wire passed 

over the land, ITI, Kothagudam, Telangana related to site problems, delay in remittance and 

heavy rainfall from June to September, ITI, Koraput, Odisha due to cyclone the works have 

adversely been affected. The details are given in the Enclosure-1   

12. Implications of Skill-Gap Survey 

Conducting a skill gap analysis is a three-step process that includes determining desired skills, 

assessing a candidateôs skills, and identifying gaps. The effective skill-gap survey should be 

conducted by a third party having no personal association with the industries. It assesses the 

employeeôs ability to perform each task to a required level. Establishing the required skill level 

for each task is a critical component to identify the employeeôs skill gap. The skill gap survey is 

an integral part of the scheme funded by the central government to the tune of 100%. The skill 

gap-survey needs to be conducted based upon the existing practice of experience and the 

application received for admission in the existing ITIs. The skill gap survey would help us to 

know the actual skill requirement with respect to the local demand. It is mandated to be 

researched in 47 LWE affected districts by employing a central agency.  

The state of West Bengal had a skill-gap survey in the district of Jhargram where they completed 

a diploma as their educational qualification where one of them was a daily wager and another 

one being a farmer. They participated in skill training which they got to know through village 

leaders and door-to-door campaigns. The motivation for joining these programmes came through 

an increase in income level where they received apprenticeship training for 5 hours daily. They 

were unsatisfied with the use of the digital tool for training, the placement cell, and were not able 

to complete the training successfully. To some extent, they were satisfied with the certification of 
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training. Counseling for getting employment was given to them but many people from their 

batch opted out of their courses and their status of skills being un-skilled. The suggestions given 

to improve the effectiveness and outreach of skill training programmes were to be given 

resources, transportation, accommodation, water supply, and security which would help them 

stay and complete their courses.   

4.2 Additional Parameters 

a) Coverage of Beneficiaries 

As per the Standing Finance Committee held for the continuation of the scheme on August 5th, 

2016, the states were finding it difficult to select and send trainees for skill training. However, a 

total of 2979 trainees completed their training as of 2016. With the additional inclusion of 13 

LWE districts, the number of districts has come to 47 with the previous 34 LWE Districts. 

Considering the inclusivity of the scheme, the information about skill training in LWE Districts 

seemed to have grown. It has been found during the study that a total of 116 Naxal surrendered 

persons were integrated with the skill training through the setting up of ITIs and SDCs. The 

present status of the target group in the sampled ITIs and SDCs are summarised as under on the 

required indicator: 

Table 4.13: Distributi on of sampled beneficiaries by gender, location, and social category 

State  Sex 
Rural  Urban 

General Minority  OBC SC ST General Minority  OBC SC ST 

Andhra Pradesh 
Female  0 1 1 1 0 1 0 7 1 0 

Male  10 1 10 3 0 3 3 17 3 0 

Bihar  
Female  0 0 0 1 0 0 0 0 0 0 

Male  4 1 44 10 0 0 0 0 0 0 

Chhattisgarh 
Female  0 0 0 1 5 0 0 0 0 0 

Male  2 0 32 6 14 0 0 0 0 0 

Jharkhand 
Female  1 16 16 0 27 0 0 0 0 0 

Male  0 0 0 0 0 0 0 0 0 0 

Madhya Pradesh 
Female  0 0 4 4 2 0 0 1 0 1 

Male  1 0 17 19 11 0 0 5 0 1 

Odisha 
Female  0 0 0 1 1 0 0 0 1 0 

Male  18 0 21 5 8 2 0 2 1 0 

Telangana 
Female  0 0 1 4 4 0 0 0 0 1 

Male  13 5 19 9 21 2 1 12 1 5 

Uttar Pradesh 
Female  0 0 0 0 0 0 0 0 0 0 

Male  21 0 31 8 1 0 0 0 0 0 
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State  Sex 
Rural  Urban 

General Minority  OBC SC ST General Minority  OBC SC ST 

West Bengal 
Female  0 0 0 0 0 0 0 0 0 0 

Male  0 0 45 2 0 0 0 0 0 0 

 

As per the information garnered through the survey, Uttar Pradesh has the highest population of male 

beneficiaries in the General Category, i.e. 21 and is followed by Odisha (18) and Telangana (13), 

subsequently. For female beneficiaries in the Minority and ST Category, Jharkhand leads among all the 

states by a huge margin, i.e 16 and 27. The next better-performing state, i.e. Telangana has a total of 5 and 

21 male beneficiaries in the Minority and ST Category in urban and rural areas respectively. The 

bordering states of West Bengal and Bihar differ marginally, i.e. 45 and 44, respectively for the highest 

number of male OBC Category beneficiaries from the working of the scheme in the rural areas. Lastly, in 

the SC Category, Madhya Pradesh has the highest number of male beneficiaries, which is 19, followed by 

Bihar and Telangana, i.e. 10 and 9, respectively. Now, for urban areas, Andhra Pradesh has 3 male 

beneficiaries in the General Category as well as in the Minority Category, followed by Odisha and 

Telangana at 2 each in General Category. Also, Andhra Pradesh has 17 and 3 male beneficiaries in the 

OBC and SC Category which is highest among all the states for urban areas. So, conclusively, it is 

gathered from the above analysis that irrespective of the geographical location the benefit has reached all 

the sub-section of the population across the targeted states and the inter-temporal allocation of the funds 

have been utilized to an optimal level. The graph for the same is shown as follows: 

 

 

Figure 4.6: Bar diagram representing social category by state 
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The graph above shows that the ST population of females availing the scheme is highest in the state of 

Jharkhand while in males of ST population its Telangana. The male beneficiaries availing the scheme in 

the OBC category is highest in the state of Bihar and West Bengal by a marginal number while it is only 

one beneficiary each in females in the states of Andhra Pradesh and Telangana. The state of Uttar Pradesh 

has the highest number of men availing the beneficiaries in the General Category while it is nil in every 

state for women. The numbers are less in the state of  In SC category, the state of Madhya Pradesh are the 

frontrunners for the highest number of male beneficiaries followed by Bihar and Telangana. The state of 

Andhra Pradesh has the highest number of male beneficiaries availing the scheme in SC and OBC 

categories among all the urban areas. Thus, we can conclude by saying that the ST population is highly 

being benefited by the scheme and the benefits are reaching the sub-sections of society and funds are 

being used to the optimal level. The district-wise data from each state is shown as follows: 

Table 4.14: Distribution  of sampled beneficiaries by district  

District  Sex 
Rural  Urban 

General Minority  OBC SC ST General Minority  OBC SC ST 

Aurangabad 
Female 0 0 0 1 0 0 0 0 0 0 

Male 0 0 4 4   0 0 0 0 0 

Balaghat  
Female 0 0 4 4 2 0 0 1 0 1 

Male 1 0 17 19 11 0 0 5 0 1 

Banka Male 1 0 9 0 0 0 0 0 0 0 

Baster Male 1 0 15 3 1 0 0 0 0 0 

Bhadradhi Male 1 0 0 0 0 0 0 0 0 0 

Bhadradri kothagudem 
Female 0 0 1 4 3 0 0 0 0 1 

Male 10 5 15 6 18 1 1 10 0 3 

Bhargram (Nainpur) Male 0 0 1 0 0 0 0 0 0 0 

Bokaro Female 1 16 16   27 0 0 0 0 0 

Deogarh Male 5 0 8 1 1 0 0 0 0 0 

East Godavari Male 0 0 0 0 0 0 0 1 0 0 

Gajapati Male 6 0 3 0 5 0 0 1 0 0 

Gaya Male 0 0 8 2 0 0 0 0 0 0 

Jahanabad Male 0 0 6 2 0 0 0 0 0 0 

Jamuai Male 0 0 1 1 0 0 0 0 0 0 

Jamui Male 1 0 9 0 0 0 0 0 0 0 

Jhargram Male 0 0 44 2 0 0 0 0 0 0 

Kahanabad Male 1 0 0 0 0 0 0 0 0 0 

Khammam 
Female 0 0 0 0 1 0 0 0 0 0 

Male 1 0 2 2 1 1 0 2 1 2 

Krishna Male 1 0 0 0 0 0 0 0 0 0 

Mahabubabad Male 1 0 2 0 0 0 0 0 0 0 

Mulugu Male 0 0 0 0 1 0 0 0 0 0 

Rajnandgaon 
Female 0 0 0 0 5 0 0 0 0 0 

Male 0 0 2 0 13 0 0 0 0 0 

Rayagada 
Female 0 0 0 1 1 0 0 0 0 0 

Male 4 0 6 2 1 0 0 0 0 0 

Rohtas Male 1 1 7 1 0 0 0 0 0 0 

Sambalpur 
Female 0 0 0 0 0 0 0 0 1 0 

Male 3 0 4 2 1 2 0 1 1 0 

Sonbhadra Male 21 0 31 8 1 0 0 0 0 0 
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District  Sex 
Rural  Urban 

General Minority  OBC SC ST General Minority  OBC SC ST 

Srikakulam Male 1 0 0 0 0 0 0 0 0 0 

Sukma 
Female 0 0 0 1 0 0 0 0 0 0 

Male 1 0 15 3 0 0 0 0 0 0 

Suryapet Male 0 0 0 0 1 0 0 0 0 0 

Visakhapatnam 
Female 0 1 1 1 0 1 0 7 1 0 

Male 6 1 9 3 0 3 3 16 3 0 

Vizianagaram 
Female 2 0 1 0 0 0 0 0 0 0 

Male 0 0 0 0 0 0 0 0 0 0 

Khammam Male 0 0 0 1 0 0 0 0 0 0 

As per the data collected from the sample districts, the rural areas have a huge number of 

beneficiaries compared to the urban areas. The district of Jhargram has the highest number of 

male beneficiaries in the OBC category i.e. 44 followed by Sonbhadra (31), Balaghat (17), 

Bokaro (16), and Baster, Bhadradri kothagudem with 15 respectively. There are 27 female 

beneficiaries in the Bokaro district who below the ST category while OBC and minority category 

numbers are 16 each in the specified district. Balaghat has the highest number of male 

beneficiaries (19) in the SC category availing the scheme. In the urban areas, the number of 

beneficiaries is relatively low with the highest being in Vishakapatnam i.e. 16 males and 7 

females, respectively in the specified category.  

b) Implementation Mechanism  

The scheme is implemented through the Directorate of State Labour department. Under the 

scheme of the States where ITIs and SDCs are to be set up in LWE districts, the land is to be 

provided by the state free of cost. The states are expected to provide 25% of the fixed cost of 

ITIs and SDCs. The funding from the central government is restricted in two installments, 

namely 75% and 25%. The institutes, i.e. ITIs and SDCs are run by the States as per the existing 

system. The states are expected to create and fill up required posts for the ITIs and SDCs, as 

soon as the implementation of the scheme starts.  The funds from the central government are 

transferred to the State treasury. The IMC is also to be formed to guide the mode and conduction 

within which the ITIs have to function. 100% grant to the tune of one crore is given to each of 

the IMCs by the Central Government. To form Institute Management Committees (IMCs), a 

chairman from industry has to be taken. The Rs. one crore funds released to the IMCs, it requires 

to be utilized by the IMC for the payment of contract faculty for vacant posts and also short term 

courses for local youth. The amount allocated for the short term courses is less than 5%. The 

scheme envisages the implementation of the scheme in the 47 LWE districts.  



68 

 

 

c) Training/ Capacity building of Administrato rs  

The administrators monitoring the scheme require capacity building in terms of assessing the 

quality of building construction for the ITIs and SDCs. The skill training to be given as per the 

NCVT guidelines should also be ensured. The equipment and machinery being procured for the 

ITIs and SDCs require improved accountable and transparent systems. The allied infrastructure 

construction in the convergence of different other schemes needs to be prioritized. It requires 

customized capacity building programmes for all the administrators involved in the setting up 

and conduction of ITIs and SDCs.  The Ministry of Skill Development and Entrepreneurship 

may train its team working on the project to ensure quality monitoring of the infrastructure 

created under the scheme so that money can judiciously be used.  

d) IEC Activities         

Information, education, and communication-related components for the scheme were ideally 

found magnum opus. The information dissemination about the skill training required to be 

promoted on priority. It was found during the focus group discussion with the beneficiary 

trainees that the expected level of information regarding the skill training programme had not 

percolated. The penetration of timely information regarding skill training programme at both 

SDCs and ITIs areas were not effective. However, skill training is the need of the hour to provide 

gainful opportunities to youth, particularly in LWE areas. The New Education Policy of 2020 

embarks upon keeping skill education in the centre of the learning process. The skill training in 

the LWE areas through effective information, smart education, and proper communication would 

wipe out all possible ironies. The scheme of ñSkill Development in 47 Districts affected by Left 

Wing Extremismò seems to be a unique intervention in the form of ópublic goodô.  

e) Benefits (Individual, Community)  

The scheme caters to individuals who are willing to receive skill training. As a result of skilling, 

the socio-economic conditions of the beneficiary households would be improved.  The youth of 

the LWE area would become more AtmaNirbhar and self-dependent contributing to the nation-

building project of our country. As of 2016, a total of 2979 youths were trained in the LWE 

districts. In the linear progression @ 596 trained beneficiaries each year, it would have covered a 

total of (596X8) 4768 youths trained. It adds on @ 3 members/beneficiaries. Thus, a total of 

14304 community members. It is important to note that in the current survey approximately 20% 

of beneficiaries were Naxal surrendered. If we interpret the same percentage with the 4768 



69 

 

 

youths, approximately 954 candidates would have been Naxal surrendered. The Greenfield 

project shows a positive sign in terms of mainstreaming the LWE youths.  

f) Convergence with Scheme of Own Ministry/department or Other 

Ministry/Department   

The scheme of Skill Development in 47 districts affected by Left Wing Extremism is one of its 

kind. Though no explicit convergence has been found with the scheme of the Ministry or other 

Ministry or Department, in recent years private players have also started setting up the ITIs or 

vocational training centres in LWE affected districts. But the vocational training centres set-up 

by the private partners are not in the core of the Naxal affected area. Most of the ITIs set-up in 

Naxal affected areas were found not connected with the link road. There are a number of 

schemes being implemented by different Ministries of the Govt. like PMGSY, MMSY, etc. 

which could be converged with the scheme to ensure an effective outcome. After all, the scheme 

is meant for people to teach the art of catching fish.     

g) Asset/ Service Creation and its Maintenance Plan  

The creation of ITIs in 47 LWE districts and 61 SDCs in seven states is related to extensive asset 

creation. The assets created under the scheme would be harnessed provided all the targeted ITIs 

and SDC are set-up and affiliated with NCVT. The building needs to be completed at an early 

date. So long as the buildings are in the construction process or yet to be constructed, involves 

huge opportunity costs because it is not serving the purpose it was meant for. The transfer of the 

money from the state treasuries has been identified as one of the reasons that have led to slow 

down the process of building constructions of ITIs. The services to be provided through the 

scheme is unique to the extent that the skill training programme is initiated. The maintenance 

plan of the building is considered to be the statesô responsibility.   

4.3 Randomised Controlled Trial (RCT) 

The evaluation of the scheme of Skill Development in 47 LWE affected districts have been 

processed through randomized controlled Trial. Randomized Controlled Trial (RCT) is a 

scientific experiment that aims to reduce certain sources of bias when testing the effectiveness of 

new treatments; this is accomplished by randomly allocating subjects to two or more groups, 

treating them differently, and then comparing them with respect to a measured response. One 

groupðthe experimental group (Treatment Group) ðreceives the intervention being assessed, 

while the otherðusually called the control groupðreceive no intervention. The groups are 

monitored under conditions of the trial design to determine the effectiveness of the experimental 
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intervention, and efficacy is assessed in comparison to the control. There may be more than one 

treatment group or more than one control group. In the evaluation study, the RCT has been 

applied for beneficiaries (treatment group) and non-beneficiaries (control group). In this study, 

the sampled trainees have been considered as treatment group/intervention group whereas, the 

randomly selected non-beneficiaries, as a controlled group. The randomization of both groups 

has been done in such a way that they were picked from identical socio-economic backgrounds. 

The beneficiaries and non-beneficiaries were selected from the same ITIs and surrounding, 

respectively. Their location was almost similar. The abled and Divyangjan, APL, and BPL, a 

social category like general, SC, ST, Minority, etc. were approximately maintained during the 

randomization. However, the uncovered beneficiaries expressed their interest in the courses run 

by ITIs and SDCs. Due to some reason or the other, they expressed their inability to get inducted 

in the short term courses. As such, a total of 574 trainee beneficiaries and 566 non-beneficiary 

respondents from an identical background were selected while conducting the RCT. It is 

important to mention that the number of non-beneficiaries randomly selected was little more in 

the APL category than the beneficiary trainee. More beneficiaries were from the general category 

than the non-beneficiaries. However, more number of ST beneficiary trainees were found in 

sharp contrast with the non-beneficiaries. Though there is a little fluctuation between 

beneficiaries and non-beneficiaries (due to non-availability to select non-beneficiaries based on 

randomization), the details regarding their identical background are placed in the tabular form 

which is as under: 

Table 4.15: Socio-economic backgrounds of beneficiary and non-beneficiaries 

Indicators Beneficiary Non-Beneficiary 

Residential Location 
Rural 503 503 

Urban 71 63 

Category of Income 

Group 

APL 100 143 

BPL 474 423 

Physical Status 
Abled 559 552 

Divyangjan 15 14 

Social Category 
General 78 55 

Minority 28 13 
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Indicators Beneficiary Non-Beneficiary 

OBC 285 304 

SC 81 109 

ST 102 85 

The table above shows the number of beneficiaries and non-beneficiaries randomly for the RCT. 

Based on the above information, z-test has been conducted to assess their identical background 

which is as under: 

Table4.16: F-Test for the identical backgrounds of beneficiaries and non-beneficiaries 

f-Test: Two-Sample for Means     

  Beneficiary Non-Beneficiary 

Mean 208.72 205.81 

Known Variance 43125.21 40999.96 

Observations 11 11 

df 10 10 

Hypothesized Mean Difference 0   

F 1.051   

P(F<=f) one-tail 0.486   

f Critical one-tail 1.644   

 The table above shows that the p-value for one tail is 0.486 which is more than 0.05 as an 

accepted value to reject the hypothesis both are non-identical. As such, both are identical. The f -

critical one-tail value is 1.644 which is greater than the F value i.e. 1.051. As such, both the 

treatment and controlled groups are statistically identical.   

Table 4.17: Employment status of treatment group and controlled group 

  Non-Beneficiary Employed Beneficiary Employed  

State: Yes No Total  Yes No Total 

Andhra Pradesh 9(75.00) 3(25.00) 12(100.00) 16(25.81) 46(74.19) 62(100.00) 

Bihar 26(63.41) 15(36.59) 41(100.00) 53(88.33) 7(11.67) 60(100.00) 

Chhattisgarh 5(50.00) 5(50.00) 10(100.00) 34(85.00) 6(15.00) 40(100.00) 

Jharkhand 11(21.15) 41(78.85) 52(100.00) 4(6.67) 56(93.33) 60(100.00) 

Madhya Pradesh 25(59.52) 17(40.48) 42(100.00) 59(89.39) 7(10.61) 66(100.00) 

Odisha 0(0.00) 5(100.00) 5(100.00) 50(83.33) 10(16.67) 60(100.00) 

Telangana 40(83.33) 8(16.67) 48(100.00) 66(67.35) 32(32.65) 98(100.00) 

Uttar Pradesh 0(0.00) 2(100.00) 2(100.00) 33(54.10) 28(45.90) 61(100.00) 
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West Bengal 21(70.00) 9(30.00) 30(100.00) 39(82.98) 8(17.02) 47(100.00) 

Parenthesis contain percentage values 

From the above table, it is observed that the success rate of the beneficiary (who received the 

training) is higher than the non- beneficiary in Madhya Pradesh (89%) followed by Bihar (88%), 

Chhattisgarh (85%), Odisha (83%), West Bengal (82%), Uttar Pradesh (54%).  Conclusively, out 

of ten states, six states impacted positively as a result of training received under the scheme.  

Table 4.18: T-Test for candidates from treatment and controlled groups employed 

The statistically computed absolute t value (2.97) is greater than t critical value (2.144) at a 5% 

level of significance, which implies that we can accept our assumed alternate hypothesis i.e. 

average of beneficiary and non-beneficiary who got the job are unequal. The same also gets 

reflected through the processed p-value i.e. 0.01<0.05. The t- test analysis shows that the average 

number of candidates from the treatment group performed better as compared to non-beneficiary 

as a result of not receiving the skill training. 

Table 4.19: Employment of candidates of treatment and controll ed groups (in %) 

State Non-Beneficiary Employed Beneficiary Employed  

Andhra Pradesh 17.75 4.43 

Bihar 15.01 15.15 

Chhattisgarh 11.84 14.58 

Jharkhand 5.01 1.14 

t-Test  
Non-Beneficiary Employed Beneficiary Employed  

Mean 15.22 39.33 

Known Variance 185.44 407.5 

Observations 9 9 

Hypothesized Mean Difference 0   

t Stat -2.970   

P(T<=t) one-tail 0.005   

t Critical one-tail 1.761   

P(T<=t) two-tail 0.010   

t Critical two-tail 2.144   
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State Non-Beneficiary Employed Beneficiary Employed  

Madhya Pradesh 14.09 15.33 

Odisha 0.00 14.29 

Telangana 19.73 11.55 

Uttar Pradesh 0.00 9.28 

West Bengal 16.57 14.23 

  The table shows the percentage of non-beneficiaries and beneficiaries receiving employment. It 

is evident that barring Jharkhand, Telangana, and West Bengal, the performance of the treatment 

group is better in all the states. This may also be shown through the line graph drawn below:  

 

Figure 4.7: Employment percentage of target and controlled group 

     

4.4 Gaps in the achievement of outcomes 

The evaluation study conducted on Skill Development in 47 LWE affected districts are identified 

the following gaps in the achievement of outcomes:   

1. There is a widely accepted view that Naxal problems can be tackled successfully through a 

combination of development and security related interventions. Security-related interventions are 
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temporal. To fix the problems permanently, developmental interventions can heal the wounds. 

The scheme of Skill Development in 47 Naxal affected districts is a positive initiative to 

mainstream the LWE affected youths through skilling and providing employment opportunities.   

To ensure it, the scheme has to improve its outreach on time. The skills are required to be 

instilled as per the NSQF guidelines.  Most of the ITIs were not having courses in specific study 

areas. The reasons were either ITIs under construction, or yet to be constructed, or not having 

affiliation with the NCVT. 

2. The flow of the fund from treasuries to the executive heads was found to be an arduous 

process. The 75% central share was largely accessible to the states but the States were found to 

be a little hesitant to arrange funds for the scheme. The states found other social welfare schemes 

to be more important than this.  

3. The professionals engaged in the ITIs and SDCs seemed to be least interested in speedy 

delivery of the services that they were assigned. The out of the box approach for the immediate 

execution of the work was found to be bleak. 

4. Most of the ITIs involved with ongoing courses did not have permanent trainers/faculty that 

created a huge compromise on the quality delivery of the training. The equipment and 

instruments for the practical classes were found to be inaccessible to the trainees. The equipment 

procured was found to be outdated and sub-standard.  

5. The skill gap analysis was not conducted in Andhra Pradesh, Bihar, Maharashtra, Telangana, 

Uttar Pradesh, Uttar Pradesh, and West Bengal. The skill gap analysis was observed only 

conducted in Chhattisgarh, Odisha, and Madhya Pradesh. The skill gap analysis informs the 

specific gaps where the skill training was to be given. It was suggested that the identified skill 

gaps were in the area of masons, electricians, career counseling, and computer operation, etc. As 

per the National Policy for Skill Development and Entrepreneurship 2015, out of the 24 

identified sectors, the incremental human resources were required more in building construction 

(31.3), followed, by retail (17.35), and transportation & logistics (11.66). These sectors were not 

completely aligned to the identified skill-gap shared by the 10 state representatives.  

6. The skill development strategy in LWE districts requires a multi-pronged approach where 

the trainee can be attracted through incentives. However, in the case of West Bengal, the trainees 

were given a monthly stipend of Rs. 6000/-. In Jharkhand, such monthly incentives were Rs. 300 

and Rs. 500 for general and SC/ST candidates, respectively.  The provision of the stipend could 
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have attracted a sufficient number of trainees, to fulfill the seats available at different ITIs in the 

districts of Giridih, Dumaria, Babhandi, Rohtas, Jehanabad, Rajnadangaon, Bastar, Bijapur, 

Surguja, Rayagada, Deogarh, and Sambhalpu in their running courses.    

4.5 Key Bottlenecks & Challenges  

(i) The construction of ITIs building is subjected to a number of approvals leading to delay in 

the work completion. More than 60% of the buildings are yet to be completed and affiliation 

received from the NCVT. 

(ii)  The connectivity related issues pertaining to link roads with most of the ITIs were found 

bleak. This creates problems not only in the monitoring but also in common accessibility. 

(iii)  There are various items in the standard list of tools & equipment, required to be installed at 

the ITIs and SDCs, which were found old and rusted.  The resources available and with no use 

create a major bottleneck.  

(iv) Need-based courses, relevant to market demand need to be prioritized in short term courses 

at ITIs and SDCs.  

(v) The expenditure on skill training has to be considered and perceived as an investment that 

enhances efficiency & earning of an individual with the availability of skilled manpower for the 

country, the productivity of organization which in turn boosts GDP of the country and lifestyle of 

the individual. As such, State Governments should have prioritized the building construction of 

ITIs and SDCs. 

(vi) Most crucial component is the availability of an adequate number of trainers and their 

deployment in LWE affected districts for manning various ITIs and SDCs. 

(vii)   The power supply in 26 districts, the percentage of villages electrified was found to be less 

than the state average. 

(viii)  Paved approach road in 26 LWE affected districts and percentage of villages connected 

through paved approach road was found less than the state average. 

(ix) Most of the ITIs and SDCs commencing short courses were found without faculty and self-

rating uploaded on the MIS portal of NCVT. 

(x) The number of trades in most of the ITIs and SDCs was found less.  

(xi) In the running ITIs and SDCs, against the seat allotted, the actual number of occupants was 

relatively less.   
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4.6 Input Use Efficiency   

The calculation of input use efficiency is considered to be an important parameter in the scheme 

evaluation. The input use efficiency focuses on avoiding or reducing the wastage of resources. 

Input efficiency measures the performance of the system and minimizes losses to society. Input 

use efficiency is not only used by itself as an indicator but also used to measure the output. In 

this context, we have considered the total fund flow to the scheme w.e.f. FY 2016-20 and the 

number of ITIs in LWE districts found affiliated to NCVT and fully functional. The details are 

summarised as under:  

 

Figure 4.8: Input use efficiency graph 

The input use efficiency shows a positive sign with regard to the actual expenditure and number 

of functional ITIs. The lower the value of the input use, the higher is the intensity of efficiency. 

The functional ITIs in sharp contrast with the number of seats occupied shows higher input 

efficiency.   Since the latest revision in the scheme has recommended dropping the SDCs and 

exclude the trainees, as states were finding it difficult to select and send the trainees for skill 

training. As such, based on the functionality of the ITIs, the input use value has been calculated 

as 18.96%.    

5. OBSERVATION AND RECOMMENDATIONS  

Out of the total 36 ITIs and 52 SDCs visited, a total of 15 ITIs and 2 SDC were found to be 

working, as per the NCVT-MIS. However, the information placed on the NCVT-MIS seems to 

have not been updated. The observation relating to the scheme are as under: 
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1. It was observed during the focus group discussions that the demand for short-term skill 

training in the LWE affected districts was found to be significantly high. The incomplete 

buildings are required to be completed so that courses can be started and youth of the region take 

adequate advantage of it.  

2. The Institutional heads of both SDCs and ITIs were found to be least interested in speeding up 

the process of affiliation, bringing the information to the notice of Directorate of Labor 

Departments. They could hardly visit the ITIs being constructed.  

3. It was observed during the physical visit to the ITIs constructed that the civil work was not 

qualitative.  

4. It was observed that inspecting officials did not turn up to sites where the buildings were 

constructed. It shows the faintest approach of the monitoring agencies.  

5. The idea of the setting of the ITIs and SDCs in LWE affected districts is a good intervention 

of the government. It was striking to notice that there was no objection raised by the people of 

the locality as they rather supported the intervention of the government.  

6. The contractors entrusted to complete the work faced problems in their payments. In some 

districts, the tender was advertised and canceled. This created a delay in building construction 

work.  

7. The trainees received training from the ITIs and SDCs found their skills marketable and 

impactful based on their socio-economic conditions.  

8. The integration of Naxals surrendered with the short term skill training provided hopes and 

aspirations for a meaningful life and dissociated them from the dismantling activities. Their 

views were documented positive on the scheme during the focus group discussion. However, 

they requested the study team not to divulge their identity.   

9. The location of ITIs and SDCs under the scheme were found in the remotely located areas of 

LWE affected districts. It shows that the Greenfield project has its unique outreach in the 

unserved blocks of core Naxal areas.    

5.1 Thematic Assessment  

The thematic analysis is an important method of analysis for qualitative research. This involves 

noticing patterns in data and articulating ideas that are reflected in the qualitative data. The 

thematic assessment also captures something important about the qualitative data and research 
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questions and represents a distinct level of patterned response or meaning within the qualitative 

dataset. The key findings that the assessment has captured are as under:  

(i) The planning part of the scheme requires to be brought near execution. The process of 

transparency in the process of implementation of the scheme, particularly mobilization of 

potential trainees from the LWE affected districts target based skill training and ensure 

employment opportunities were found to be some of the crucial issues that were needed to be 

addressed. 

(ii)  The modality of such a scheme requires a feasibility study both for ITIs and SDCs before 

setting up. Such interventions should have been run on the mission-mode with assigned 

responsibility to the supply side-stakeholders to complete the work in the fixed time frame.  

(iii)  The design of the scheme should be realigned with the current scenario of New India 

including the Mission Skill India as per the needs of the surrendered and vulnerable Naxals. 

Apart from locally identified skills, the sector skills mapped by the National Policy for Skill 

Development and Entrepreneurship (2015) should be clubbed for skill training in the LWE 

affected districts.  

(iv)  Focus on initiatives on covering the Naxals under the beneficiary pool, creating 

infrastructure to be utilized by the target groups, training beneficiaries on short-and long-term 

courses were yet to be properly instituted.  

(v) Creating a level of awareness and accessibility of the Skill Development Centres (SDCs) 

amongst potential beneficiaries, equipping the machinery and equipment adequacy for the 

smooth functioning of the trainings need to be emphasized for effective output delivery.  

(vi)  Above all, to charter a high growth path and deliver good governance to the citizens, 

development, harnessing of the talents and energies of youth towards constructive channels to 

promote the heritage of Indiaôs rich social and cultural diversity need to be instilled as values so 

that youth after skill training turned out to be patriotic.  

5.2 Externalities  

Externalities occur in a scheme when the intended outcomes are not achieved or partly achieved 

due to unintended or latent reasons. The identified externalities under the scheme of Skill 

Development in 47 LWE affected districts are as under:  
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1. The land acquired free cost from the states is a kind of incurred marginal private cost and land 

being non-producing the agro-related crops as marginal damage which can be clubbed as the 

marginal social cost to the society. In the LWE affected districts where the ITIs are not imparting 

the training is incurring huge marginal social costs which have been identified as one of the 

major externalities. 

2. Though the scheme is mostly meant for LWE affected youths, many non-Naxals have 

received skill training from the ITIs which is a positive externality. 

3. The ineffective monitoring of civil construction would demand more costs on its maintenance 

which is also one of the externalities.  

4. Without creating a proper motivation and mobilization of youth, the potential beneficiaries 

from Naxals cannot be part of the skill training. The quality of the skill training should be 

standardized in such a way that it leads to employment opportunities. In most of the cases of 

functional ITIs and SDCs, proper trainer induction is negligent. This finally impacts the quality 

of skill received by the beneficiary trainees.  

5. The fund transfer from the Ministry to the executers is also one of the externalities which 

have undue time induced costs. The process should be stipulated in such a way that the duration 

involved in remittance to the executers is minimized.  

6. It has also been detected that the trainers deployed to the ITIs in LWE affected districts, they 

are mostly reluctant to opt for the opportunity. They carry the fear of Naxalism to render their 

services in LWE affected districts. This mindset requires to be changed.  

7. The youth from the LWE affected districts are mostly from the lower socio-economic 

background. They are not aware of the market mechanism about the significance of skill training. 

As such, it is difficult to mobilize them to be the pool of potential beneficiaries for skill training.  

8. To provide skilling to the Naxals or surrendered Naxals through skill training would enable 

the state to bear relatively low maintenance cost to the infrastructure that could have been 

dismantled by the LWE people. Thus, the states should support the initiative on a priority basis. 

The state functionaries should be in touch with the Department to update on the improvement in 

the scheme. 
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6. CONCLUSION 

1. The scheme of skill development in 47 districts affected by LWE has two-pronged strategies, 

namely to provide skill training programmes in both long-term training and short-term training 

for youth in the existing institutes, and to create additional infrastructure for 47 Industrial 

Training Institution (ITIs) and 68 Skill Development Centers. As individuals grow, society and 

nation also benefit from their productivity and growth. The maximum allocation is visible in 

Jharkhand, as compared to the other nine states with the maximum number of completed SDCs 

(5), followed by Chhatisgarh (6). The approved budgetary allocation for the scheme is Rs. 404.3 

crore of which, Rs. 254.2 crore was central share, Rs. 84.7 crore-state share, Rs. 47 crores central 

share allocated to IMC, and Rs.18.4 crores central share allocated to skill trainings. Out of the 

allocated heads, Rs. 187.9 crores was released by the centre, Rs. 62.6 crores by states, and Rs. 

8.8 crores by the centre on skill training head for 10 states for ITIs and SDCs. This is the broad 

framework within which the scheme articulates its meaning and deserves importance. 

2. The prime objective of the scheme of óSkill Development in 47 Districts affected by Left 

Wing Extremismô  is to increase the infrastructure for skill training in the LWE areas so that the 

local youth may get enhanced opportunity to have a decent livelihood by acquiring skills. The 

key focus is on the creation of skill development infrastructure closer to the people of left-wing 

extremism (LWE) affected districts. The role of the Industrial Training Institute (ITI) and Skill 

Development Centers (SDC) is to bring the misguided youth back into the mainstream and 

provide enhanced opportunities to have a decent livelihood by acquiring skills. This would result 

in preventing local youth from disruptive activities. 

3. The progress of ITIs completed has grown over the years. Strides need to be taken to make 

the number of completed ITIs relatively more effective to minimize the intensity of opportunity 

costs.  Out of the total 68 SDCs to be set-up, 4 SDCs in Maharashtra and 2 SDCs in West Bengal 

and one SDC in Bihar were dropped. Thus, out of the total 100% SDCs physically verified, 

90.2% of SDCs were completed, 8.2% of SDCs óin progressô and 1.6% of SDCs óyet to startô. As 

such, the progress level of SDCs is relatively astounding in sharp contrast with the ITIs.  

4. The scheme of ñSkill Development in 47 District Affected by Left Wing Extremism (LWE)ò 

is aligned with the objectives of the 2030 Agenda for Sustainable Development Goals. SDG goal 

number 1.3 focusses on implementing nationally appropriate social protection of men, women, 
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and children of all ages living in poverty in all its dimensions according to national definitions & 

SDG goal number 4.3 stipulates, ensuring equal access for all women and men to affordable and 

quality technical, vocational and tertiary education, including university by 2030. Thus, the 

scheme of the Skill Development in 47 Districts affected by Left Wing Extremism is aligned 

with goal number 1.3 and 4.3. The scheme intends to facilitate the marginalized and vulnerable 

sections of the society through skilling thereby providing enhanced access to socio-economic 

conditions. The skill development amongst the youths of LWE districts would provide them 

livelihood opportunities. This would result in encouraging them to leave dismantling activities 

and reduce social unrest.  

5. To rapidly scale up skill development efforts in India, by creating an end-to-end, outcome-

focused implementation framework, the scheme aligns with demands of the employers for a 

well-trained skilled workforce combining aspirations of Indian citizens for sustainable 

livelihoods. The policy framework has been developed to accomplish the vision of Skill India by 

adhering to the objectives laid down in national development priorities through National Policy 

for Skill Development and Entrepreneurship 2015. The framework outlines eleven major 

paradigm enablers to achieve the objectives of skilling India. These are (1) Aspiration and 

Advocacy (2) Capacity (3) Quality (4) Synergy (5) Mobilization and Engagement (6) Promotion 

of Skilling among women (7) Global partnership, (8) Outreach (9) ICT enablement (10) Trainers 

and Assessors and (11) Inclusivity. It has been emphasized that focus is on an outcome-based 

approach towards quality skilling which on one hand results in increased employability and 

better livelihood for individuals, and on the other translates into improved productivity across 

primary secondary and tertiary sectors. The skill needs of the socially and geographically 

disadvantaged and marginalized groups like SCs, STs, OBCs, minorities, and differently-abled 

persons, etc. are appropriately taken care of.  National Skill Development Mission consists of 

seven sub-missions under its purview. Each sub-mission will act as a building block for 

achieving the overall objectives of the mission. The key focus areas of the sub-mission include: 

(1) addressing the long-term and short-term skilling needs through revamping of existing 

institutional training framework and establishing new institutions; (2) undertake sector-specific 

skill training initiatives; (3) ensure convergence of existing skill development programmes; (4) 

leverage existing public infrastructure for skilling; (5) focus on training of trainers, (6) facilitate 

overseas employment, and (7) promote sustainable livelihoods. The scheme of Skill 
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Development in 47 Districts affected by Left Wing Extremism is aligned with the policy 

framework of the skilling India. The schemeôs coverage in the socially vulnerable area shows its 

prominence and articulation.  

6. The budgetary allocation and expenditure pattern of the scheme in the last four years records 

actual incurred expenditure of Rs. 22.41 crore in FY 2016-17, Rs. 40.25 crore in 2017-18, Rs. 

5.72 crore in 2018-19 and Rs. 10.70 crore in 2019-20. For the year 2016-17 and 2017-18, the 

actual expenditure has increased by 44.32% whereas, in 2018-19, it has decreased by 85.8% and 

in 2019-20, the same has accounted for an escalation of 46.5%. The fluctuation in the 

expenditure pattern is related to the number of ITIs being set-up in LWE affected districts. The 

increase in the revised expenditure with a sharp contrast to budgeted expenditure shows that the 

actual expenditure has incurred based on the physical progress executed under the scheme. 

7. The study has followed a multistage sampling technique. In the first stage, the ITIs & SDCs 

ócompletedô, ówork in progressô, and óyet to startô were considered and worked out using a 95% 

confidence level and 5% margin of error.  

8. Out of the 26 ITI buildings constructed, a total of 17 ITI buildings were found to be 

maintaining state-of-the-art infrastructure whereas, such appearance-based responses were not 

found with the remaining 9 ITI buildings. Out of the total state-of-the-art buildings visited, the 

maximum number of ITI building was found to be in the states of Bihar and Chhattisgarh. Most 

ITI buildings were found in Jharkhand which was not considered as the state-of-the-art 

infrastructures.  Overall, 65.4% of the ITIs built in the study area were found to be state-of-the-

art infrastructure. However, 34.6% of the ITIs built were not found having state-of-the-art 

infrastructure.  

9. The scheme is to cover 47 (34+13) districts in the continuation phase. In Andhra Pradesh, an 

ITI is to be set-up in Vishakhapatnam. In Telangana, the ITIs are to be set-up in Khammam 

district. In Bihar, besides the ITIs which are to be set up in Jamui, Gaya, Aurangabad, Rohtas, 

Jehanabad, and Arwal, there are three additional ITIs as per the MHA proposal which are yet to 

be set up in Muzzafarpur, Banka, and Nawada. In Chhatisgarh, apart from setting up the ITIs in 

Dantewada, Bastar, Kanker, Surguja, Rajnandgaon, Bijapur, and Narayanpur, two ITIs in Sukma 

and Kondagaon were to be established. In Jharkhand, a total of 16 ITIs are going to be set up in 

Chatra, West Singhbhum, Palamau, Garhwa, East Singhbhum, Bokaro, Lohardaga, Gumla, 

Latehar, and Hazaribagh. Additional ITIs will be set up in Giridih, Khunti, Ranchi, Dumka, 
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Ramgarh, and Simdega. In Madhya Pradesh, an ITI building will be built in Balaghat. In 

Maharashtra, two ITIs, named Gadchiroli K and Gondia are to be established. In Odisha, in 

addition to setting up of ITIs in Gajapati, Malkangiri, Rayagada, Deogarh, and Sambalpur, an 

additional unit of ITI will be set up in Koraput. In Uttar Pradesh, an ITI will be set up in 

Sonebhadra. In West Bengal, an ITI will be set up in Paschim Midnapur (Lalgarh area). Every 

district of the states Andhra Pradesh, Telengana, Madhya Pradesh, Uttar Pradesh, and West 

Bengal will be getting an ITI building set up. One ITI in each of the two districts of Maharashtra, 

six districts in Odisha, 9 districts in Bihar and Chhatisgarh, and 16 districts of Jharkhand will be 

set up. However, it has also been found that ITIs in such districts are facing a lack of 

connectivity both at the level of industry partners and the habitations. The construction of ITIs 

under the scheme is to be set-up in Naxal Affected areas. 

10. The study was conducted to identify the distance between ITIs and Naxal affected areas. 

Five slabs of distance were formed, namely 0-1 km, less than 2 km, less than 3 km, less than 4 

km, and more than 4 km. The study shows that out of the information collected for 39 ITIs, the 

majority of the ITIs (25) is located in ó0-1kmô of the Naxal affected areas. Five ITIs were found 

located in óless than 2 kmô of the Naxal area.  Two ITIs were found located in the range of óless 

than 3 kmô, one in óless than 4 kmô and 6 in ómore than 4 kmô. 64.1% of ITIs were found to be 

located in the core of the Naxal affected area. 12.8% of the ITIs are located slightly away from 

the Naxal affected areas. 5.1% of the ITIs are located relatively farther away from the Naxal 

affected areas. 2.6% of the ITIs were found located within the range of óless than 4 Kmsô range 

of the Naxal affected areas. 15.4% of the ITIs were located in the range of ómore than 4 kmô of 

the Naxal affected areas. If we consider óupto 4 kmô as the proximity range, approximately 

84.6% of the ITIs are located in the Naxal affected areas. This shows us a good sign in terms of 

the location of the ITIs. If the data is generalized for a total of 47 ITIs, we can conclude that 

approximately 40 ITIs are located in the Naxal affected areas. 

11. The maximum number of ITIs have been set up in core Naxal affected areas. Only six ITIs 

of which, one each in Andhra Pradesh, Telangana, and Uttar Pradesh and 3 in Odisha have been 

set up óover 4 kmô of the Naxal affected area. The maximum number of ITIs is set-up near Bihar, 

Chhattisgarh, Jharkhand, and Madhya Pradesh. Moreover, a lot of ITIs have been proposed and 

set-up in these states. Out of the total 30 ITIs verified, it has been found that 21 ITIs are located 

in the Naxal affected area. 5 ITIs are set-up around the Naxal area whereas 4 ITIs are in a radius 
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of about 10 Kms. As such, most of the ITIs are located in the Naxal affected areas. In the ITI 

Jamui, ITI Banka, and SDC Jaridih, a total of 116 former-Naxals have integrated with the skill 

training programme. 

12. Out of the 574 beneficiary samples collected from ITIs and SDCs, a total of 116 surrendered 

Naxal candidates were found being put to the skill training programme. The surrendered Naxal 

beneficiaries formed 20.2% of the total sample size. All the surrendered Naxal beneficiaries were 

found to be in the state of Bihar, and Jharkhand.   

13. The role of SDCs has been found significant so far as the maximum number of surrendered 

Naxals are concerned.   In the Jaridih district of Jharkhand, the information about the 100 Naxals 

were obtained. From Banka and Jamui districts of Bihar, Naxals were integrated through skill 

training given by ITIs.  It shows that the scheme is largely delivering its desired results through 

the intervention. The study has revealed that the highest number of surrendered Naxals are from 

the district of Jaridih in the state of Jharkhand. Out of the total surrendered Naxals, 86.2% of the 

surrendered Naxals were from the SDCs whereas 13.8% from ITIs. It is worth mentioning that 

from the sampled ITIs & SDCs studied, most of the ITIs & SDCs heads were found reluctant to 

express the information about the surrendered Naxals integrated with the scheme. 

14. A total of 3 buildings were found, out of which only one ITI was operational, another non-

operational and the other was still under construction in Jharkhand. A total of four ITIs found in 

the states of Bihar, Jharkhand, Maharashtra, and Odisha were not under proper working 

condition. There were 4 ITIs in the state of Chhattisgarh with the highest number of óbuilding, 

infrastructure, tool, and equipment followed by Madhya Pradesh (1), Odisha (2), one each in 

Bihar, Jharkhand, Telangana, Uttar Pradesh, and West Bengal. The ITI building in Bihar was not 

found. Bihar and Chhattisgarh each provide course material in their ITI buildings. óNew 

construction machines which are operationalô were found in only one ITI i.e. in Bihar. Two ITI 

buildings in Jharkhand are yet to be connected by road and there has been no provision of hostel 

facilities. An ITI building in Jharkhand is yet to get an affiliation from NCVT. 

15. The crucial objective of the scheme is to increase the infrastructure for skill training in the 

left-wing extremism affected areas so that the local youth may get enhanced opportunity to have 

a decent livelihood by acquiring skills. As a result, it is expected that local youth would be 

prevented from disruptive activities. The infrastructure created and utilized by beneficiaries 

indicates the usefulness of the assets created. Out of 62 beneficiaries received advanced 
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vocational training from the ITIs across 9 states, the maximum number of beneficiaries are vivid 

in the ITIs of Madhya Pradesh (61.3%), followed by Uttar Pradesh (16.1%), Telangana (12.9%), 

Odisha (6.5%) and Bihar (3.2%). In the training received for an apprenticeship, (25.7%) of the 

beneficiaries were from the ITIs of West Bengal, followed by (21.3%) each from Chhattisgarh 

and Telangana, Bihar (20.8%), Andhra Pradesh (5.5%), (2.2%) each from Madhya Pradesh and 

Odisha and merely (1.1%) in Uttar Pradesh. For the craftsmen training scheme (CTS), the 

maximum percentage of trainees were identified in Andhra Pradesh (23.9%), followed by Odisha 

(22.1%), Telangana (18.8%), Uttar Pradesh (16.4%), Chhattisgarh (9.4%), Bihar (8%) and 

Madhya Pradesh (1.4%). The trainees have been found receiving two important skills, namely 

craftsmen training and the dual system of training. Out of 60 sampled beneficiaries under the 

craftsmen training, the maximum percentage is visible in the SDCs of Jharkhand (98.3%), 

followed by Andhra Pradesh (1.7%). The maximum number of trainee percentage have been 

found in the ITIs of  West Bengal (47), followed by (39) each in Chhattisgarh and Telangana, 

followed by Bihar (38), Andhra Pradesh (10), (4) each in Madhya Pradesh and Odisha, and (2) in 

Uttar Pradesh. Out of the total craftsman training, Telangana has the maximum percentage 

(17.1), followed by Madhya Pradesh (11.5), and Andhra Pradesh (10.8). Uttar Pradesh provides 

10.6% of the total craftsmen Training, further followed by Bihar, Chhattisgarh, Jharkhand, and 

Odisha at 10.5% each and West Bengal has the lowest percentage.  

16.  Under the ITIs, the highest percentage (71-100%) of passed out candidates is in 

Chhattisgarh and the lowest in Jharkhand (<50%) while under the SDCs only Telangana has 

responded positively with the success rate of 100%. There is only one ITI in Andhra Pradesh 

which has 71-100% of passed out candidates. Bihar has four ITIs with less than 50% of passed 

out candidates followed by three ITIs in the range of 50-70% and only one in the bracket of 71-

100%. In the case of Chhattisgarh, seven ITIs are in the highest bracket of 71-100% of passed 

out candidates, but has one ITI each in the less than 50% and 50-70% range.  

17. As per the survey conducted in the district of Bokaro, Jharkhand, it has been noted that 

every person has undergone training under the Craftsmen Training Scheme (CTS). It can be 

inferred that all the people who have availed of the scheme/ programme feel that they were able 

to fill up the gap through the training that they received during the programme. All the 

participants received short-term training which helped them hone their skills. Most of the 

participants havenôt completed the training successfully which has resulted in them being 
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unemployed.  Nobody till date has given any assessment test after completion of their training. 

The people received information about the programme through advertisement on 

print/radio/audio-visual media (38), community group meeting/interview (1), local academic 

circle (10), peer group (2), mobile van campaign (1), and through village leaders who motivated 

them to better their skills through the inclusion under the skill training. 

18. It was found during the study that most of the ITIs are facing a lack of connection with the 

industry. To have a better connection with the industry, the formation of the Institute 

Management Committee (IMC) is essential. One time grant of Rs. 1 crore is prescribed under the 

scheme for IMC. The grant may be utilized for the payment of contract faculty by the IMC in 

place of vacant posts of institutes. The payment for the faculty to short term courses for the local 

youth as per need is also admissible. However, the grant is provided only after the construction is 

completed, and the IMC society is formed. The IMC society will be encouraged to generate 

revenue through various activities including production work.  Thus, the formation of IMC is 

quintessential for the promotion of the ITIs, and to develop a sustainable revenue model.  The 

survey conducted found that only few ITIs have IMC. 

19. Madhya Pradesh (Balaghat) and Odisha (Sambalpur) have a model ITI each with duly 

formed IMCs and the trades run by the institutions includes computer hardware and networking 

maintenance, electrician and wireman, fitter and mechanics of diesel vehicles. None of the units 

in both states have been funded through the past schemes and funds for the ITIs. The reason for 

the delay in the construction of ITI for the state of Madhya Pradesh has been due to unrest in the 

mapped location. Both the ITIs cater to less than two blocks of unserved blocks. The states have 

conducted a skill gap survey and the recommendation of the survey has been integrated with the 

training contents. 

20. Uttar Pradesh has the highest population of male beneficiaries in the General Category (21), 

followed by Odisha (18) and Telangana (13). For female beneficiaries in the Minority and ST 

Category, Jharkhand leads among all the states by a huge margin, i.e. 16 and 27 respectively. 

The next better-performing state, i.e. Telangana has a total of 5 and 21 male beneficiaries in the 

Minority and ST Category in urban and rural areas respectively. The bordering states of West 

Bengal (45) and Bihar (44) differ marginally in the category of OBC males, belonging to the 

rural areas. Lastly, in the SC Category, Madhya Pradesh has the highest number of male 

beneficiaries, which is 19, followed by Bihar and Telangana, i.e. 10 and 9, respectively. In the 
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urban areas, Andhra Pradesh has 3 male beneficiaries in the General Category as well as in the 

Minority Category, followed by Odisha and Telangana at 2 each in General Category. Also, 

Andhra Pradesh has 17 and 3 male beneficiaries in the OBC and SC Category which is highest 

among all the states for urban areas. So, conclusively, it is gathered from the above analysis that 

irrespective of the geographical location the benefit has reached all the sub-section of the 

population across the targeted states and the inter-temporal allocation of the funds have been 

utilized to an optimal level. 

21. The ST population of females availing the scheme is highest in the state of Jharkhand 

whereas in the category of males Telangana is leading. The male beneficiaries availing the 

scheme in the OBC category is highest in the state of Bihar and West Bengal by a marginal 

number while it is only one beneficiary each for females in the states of Andhra Pradesh and 

Telangana. The state of Uttar Pradesh has the highest number of men availing the beneficiaries in 

the General Category while it is nil in every state for women.  In SC category, the state of 

Madhya Pradesh are the frontrunners for the highest number of male beneficiaries followed by 

Bihar and Telangana. The state of Andhra Pradesh has the highest number of male beneficiaries 

availing the scheme in SC and OBC categories among all the urban areas. Thus, we can conclude 

by saying that the ST population is highly being benefited by the scheme and the benefits are 

reaching the sub-sections of society and funds are being used to the optimal level. 

22. The rural areas have a huge number of beneficiaries compared to the urban areas. The 

district of Jhargram has the highest number of male beneficiaries in the OBC category i.e. 44 

followed by Sonbhadra (31), Balaghat (17), Bokaro (16), and Baster, Bhadradri kothagudem 

with 15 respectively. There are 27 female beneficiaries in the Bokaro district who belong to the 

ST category while OBC and minority category are 16 each in the specified district. Balaghat has 

the highest number of male beneficiaries (19) in the SC category availing the scheme. In the 

urban areas, the number of beneficiaries is relatively low with the highest being in 

Vishakapatnam i.e. 16 males and 7 females, respectively in the specified category.  

23. The scheme caters to individuals who are willing to receive skill training. As a result of 

skilling, the socio-economic conditions of the beneficiary households would be improved.  The 

youth of the LWE area would become more AtmaNirbhar and self-dependent contributing to the 

nation-building project of our country. As of 2016, a total of 2979 youths were trained in the 

LWE districts. In the linear progression @ 596 trained beneficiaries each year, it would have 
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covered a total of (596X8) 4768 youths trained. It adds on @ 3 members/beneficiaries. Thus, a 

total of 14304 community members. It is important to note that in the current survey 

approximately 20% of beneficiaries were surrendered Naxal. If we interpret the same percentage 

with the 4768 youths, approximately 954 candidates would have been surrendered Naxals. The 

Greenfield project shows a positive sign in terms of mainstreaming the LWE youths. 

24. The evaluation of the scheme of Skill Development in 47 LWE affected districts have been 

processed through Randomized Controlled Trial (RCT). RCT is a scientific experiment that aims 

to reduce certain sources of bias when testing the effectiveness of new treatments; this is 

accomplished by randomly allocating subjects to two or more groups, treating them differently, 

and then comparing them with respect to a measured response. The abled and Divyangjan, APL, 

and BPL, a social category like general, SC, ST, Minority, etc. were approximately maintained 

during the randomization. However, the uncovered beneficiaries expressed their interest in the 

courses run by ITIs and SDCs. Due to some reason or the other, they expressed their inability to 

get inducted in the short term courses. As such, a total of 574 trainee beneficiaries and 566 non-

beneficiary respondents from an identical background were selected while conducting the RCT. 

It is important to mention that the number of non-beneficiaries randomly selected was little more 

in the APL category than the beneficiary trainee. In all, the performance of the treatment group 

scored better than the control group which shows the effectiveness of the Greenfield project.  

6.1 Issues and Challenges  

In the identified LWE district, the scope of providing skill training to impart employable skills is 

very limited. Various issues that pose a challenge for the smooth functioning of the schemes are:- 

¶ Most of the LWE affected districts had substantial forest cover with the inadequacy of 

infrastructure that brings hardship to the rural population causing discontent among them. 

¶ The civil work of most of the ITIs constructed was not found qualitative. That should have 

taken proper care of during ongoing construction. However, the ITIs yet to be constructed 

require the proper attention of the monitoring agencies.  

¶ In many districts, the percentage of villages electrified is less than the state average. 

¶ There is a non-availability of adequate numbers of trainers and their deployment in the LWE 

affected districts for manning ITIs and SDCs. 



89 

 

 

¶ There is no mention of ITIs and SDCs which are exclusively earmarked for women. Efforts 

need to be made for minimizing the regional imbalance in extending training opportunities to all 

sections of the society. 

¶ There is no provision for promotional activities, so that the youth of these locations may 

eschew violence and undergo training programmes and admission in ITIs and SDCs. 

¶ There is no involvement of any apex body/corporate members in setting up training institutes 

due to their fear emanating from disturbed areas. 

6.2 Vision for the future 

The evaluation for the scheme suggests a threefold vision for future operations. These are: short, 

medium & long terms.  

The short term vision includes a greater urgency to strive for universalization of elementary 

education and for providing life skills to adults who did not get the benefit of education from 

their childhood. The ITIs and SDCs play a pivotal role in widening the manifold of the social 

setup envisaging skill development plan of 47 districts of 10 states affected by Left Wing 

Extremism.  The scheme which was proposed to be set up in un-serviced blocs helps in mounting 

the quality of training infrastructure at the doorstep of the youth in affected areas.  

Medium-term vision places importance on the making of óNew Indiaô and óSkill Indiaô. The 

óNew Indiaô focuses on initiatives taken by the government for the young population and their 

aspirations by building a strong and inclusive India. The scheme includes fully upgraded 

machinery and equipment in the Naxal areas through greater connectivity of road and mobile 

signals, to build a resilient infrastructure for workshop proceedings to significantly drop the 

segment of the Naxal population deprived of economic prosperity and employability. Apex 

Industry bodies and their corporate members who are operating away from LWE districts would 

play an important role in their involvement in the setting up of these training institutions. It can 

be in the shape of corporate social responsibility (CSR) but with total government funding, to 

initiate the industryôs funding and investment in LWE affected districts.  

The Long-term vision of these equivalency schemes facilitates the beneficiaries to acquire or 

upgrade their skills and to take up income-generating activities.  The quality of life improvement 

as a major component in the scheme equips learners and the community with essential 

knowledge, attitude, values, and skills to raise their standard of living; and individual interest 
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promotion. A vision run in conformity with the requirement of the market within or outside the 

state, a skill deficit mapping survey timely, will help the trainees to readily absorb to descend in 

gainful employment that also weans away from the extremist activities. 

6.3 Recommendation for Scheme with reasons  

The scheme of Skill Development in 47 districts affected by LWE is one of its kind. Its unique 

outreach in Naxal affected districts, the positive impact of the skill training on youths, and 

relatively better access to employability, satisfaction level of beneficiary trainees recognized 

through the result of Randomized Controlled Trial (RCT) makes the scheme incredibly effective. 

As such, the scheme of Skill Development in 47 districts affected by Left Wing Extremism 

(LWE)  is recommended for continuation. The recommendations to improve the effectiveness 

of the scheme are as under: 

1. The non-functional ITIs to be completed, affiliated, and made functional in LWE districts 

within two years. The Ministry, State Government, and District functionaries, in coordination, 

should take effective steps. 

2. The construction quality of ITIs buildings need to monitored to ensure state-of-the-art 

buildings.  

3. As a long-term measure, new ITIs and Skill Development Centres (SDCs) are suggested to be 

set-up in the sub-serviced blocks affected by LWE so that quality training infrastructure is 

available at the doorsteps of the youth. As such, the scheme may be stretched from LWE affected 

districts to all the sub-serviced and LWE affected blocks.  

4. The regular faculty for the required trades should be inducted in the functional ITIs and SDCs 

to ensure quality skill training.  

5. The procurement of the modern equipment and instruments for practical labs should be made 

available to respective functional ITIs and SDCs.  

6. The ITIs where the IMC have not been formed, the industry partners from reputed industries 

may be invited to take over the charges of chairpersons so that the ITIs have IMC and develops 

in a guided direction.  

7. Since this scheme is largely catering to our national interest, the fund required for the scheme 

may also be mobilized from Corporate Social Responsibility (CSR) repository. A mandatory 

financial top-up need to be given to attract more potential beneficiaries.   
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8. The skill-gap survey requires to be conducted in all 47 districts through a centrally selected 

competent agency.  

9. The present evaluation is a kind of mid-term evaluation of the scheme. The next evaluation 

should be conducted after 3 years when all the ITIs are constructed, and have become functional 

for one year. 
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7. ENCLOSURE-1    

PHYSICALLY VERIFI ED INFORMATION  (Observation Based) 

1. Andhra Pradesh 

ITI - Vishakhapatnam 

 Land is identified.  

Tender is not issued.     

ITI classes are going on in an old building.  

ITI is not operational.     

 

2. Bihar  

ITI  ï Dumaria 

Infrastructure is complete. 

Hostel is constructed. 

 No proper water facilities in the toilets.  

Machinery-tools are not installed.   

 Operational.  

SDC- Barachatti 

Infrastructure is completed but handover is not done.  

No approach road to the SDC. 

 No water and electricity facility.  

Cleaning is required.  

SDC- Amash 

Infrastructure is complete but handover is not done.  

No approach road to the SDC. 

No water and electricity facilities.  

Premises is full of bushes and the need for cleaning.  

Center is not operational.   

ITI  ï Gidhaur 

Building is constructed but the boundary wall is incomplete.  
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Hostel is constructed but needs cleaning.  

Machinery-tools are installed. 

Operational.  

SDC- Gidhaur  

Infrastructure is complete. Windowpanes are broken.  

No water and electricity facility.  

Approach road is there.  

Need to repair and cleaning of the building.  

Not operational.   

SDC- Jhajha 

Infrastructure is complete. Glasses are broken.  

No water and electricity facilities.  

 Need to repair and cleaning the building.  

Approach road is there.  

Not operational.   

ITI  ï Bahandi 

Infrastructure is completed but the boundary wall is not constructed.  

Hostel is constructed. 

No proper approach road.   

Machinery-tools are installed and operational.   

Operational.  

SDC- Navinagar 

Building is constructed. Glasses are broken.   

No approach road.   

Very interior from the village.  

Not operational.   

SDC- Madanpur  

Building is constructed. Glasses are broken.   

No approach road.   

Very interior from the village.  
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Not operational.      

ITI  ï Makhdumpur  

Infrastructure is completed but the boundary wall is not constructed.  

Workshop construction is in progress.  

Not handover to the principal.   

No proper approach road.   

Machinery-tools is not installed and electrified.   

Operational.  

SDC- Keur  

 Building is constructed. Windowpanes are broken.   

 No proper approach road.   

Toilet is not functional.    

 Not operational.   

SDC- Suranjpur  

Building is constructed. Glasses are broken.   

No approach road.   

Toilet is not functional.   

Not operational.      

ITI  ï Tumba  

Infrastructure is completed but the boundary wall is not constructed.  

No proper drainage system.  

Due to no available boundary wall villagers break the glasses.    

Building has not been handed over to the principal.  

Classes are being conducted to other place.   

SDC- Tumba 

Building is constructed. Windowpanes are broken.   

No boundary wall.  

Need for cleaning.   

 Not operational.      

SDC- Nauhatta  
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Land not acquired  

Tender not issued.  

Not operational.      

ITI  ï Orbigha, Sonbhadra 

Construction is going on.  

No approach road.  

No water and electricity facility.  

Hostel construction is going on.    

Not operational.  

SDC- Kurtha  

Infrastructure is complete but handing over is not yet done.  

No approach road to the SDC. 

No water and electricity facility.  

Very interior from the village.  

Not operational.  

SDC- Dhamaul 

 Infrastructure is complete but handing over is not yet done.  

No approach road to the SDC. 

No water and electricity facilities are provided.  

Glasses are broken. Need for repair.  

Center is not operational.   

ITI  ï Nawada 

Land is acquired.  

Tender is open on 15/10/2020.  

Classes are taken in another place.    

Not operational.  

ITI  ï Bausi 

Construction is going on.   

50-bed girlsô hostel construction is going on.  

 Classes are conducted to some other place.   
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Not operational.  

ITI  ï Muzzafarpur  

Land is acquired.  

 Construction has not started due to waterlogging.  

Classes are conducted to some other place.  

Not operational.  

 

3. Chhattisgarh 

ITI  ï Konta 

 Infrastructure is complete. The boundary wall was not found constructed.  

Hostel is not constructed. 

  Quality of water is not good, the presence of iron in water is more.  

No sweeper is appointed.    

Operational but the shortage of equipment in all trade.  

SDC- Dantewara 

Infrastructure is complete. 

SDC is operational under the Chief minister skill development programme.  

Stakeholder is Chhatisgarh Rajya Antyavasai Yojana.   

SDC- Bhanupratappur (It should be in Kanker district)  

Infrastructure is complete. 

No approach road to the SDC. 

 Drinking water quality is not fit for drinking.   

 Premises is full of bushes and need to cleaning. 

 Center is not operational.   

ITI  ï Bakawand 

Building is constructed but the quality is very poor.  

Hostel is constructed but needs cleaning.   

Toilet facility is improper.    

Quality of drinking water is not good.   
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Operational.  

SDC- Kondagaon 

Infrastructure is complete. Glasses are broken.  

Water and electricity facilities are available.   

Approach road is there.  

Need to be cleaning of the building.  

Not operational.   

SDC- Darbha 

 Infrastructure is complete. This building is constructed in Jagdalpur. 

 Currently army personnel are living in this building.   

Cleaning of the building is required.  

Approach road is good.   

Not State sponsor solar energy training production classes are running in this building.   

ITI  ï Narharpur  

Building is under construction due to a shortage of funds.  

 Hostel is under construction. 

No proper approach road.   

Electrification is not as per standard so the principal does not take over.    

Not operational. Classes continue in other buildings.  

SDC- Narharpur  

Building is constructed. ITI class continues in this building.  

Drinking water quality is not good.    

Very interior from the village.  

Not operational.   

SDC- DurgKondul  

 Building is constructed. Glasses are broken.   

No proper approach road.   

 Very interior from the village.  

Need to be cleaning the premises.       

Not operational.      
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ITI  ï Sitapur 

 Infrastructure is complete but the boundary wall is not constructed.  

Drinking water quality is not good.    

Hostel construction is not good.  

No proper approach road.   

 Only 10% of machineries are available in the workshop.   

 Operational.  

SDC- Mainpat  

Building is constructed. The quality of building construction is very poor. Glasses are broken.   

 No proper approach road.   

 Toilet is not functional.    

Not operational.   

SDC- Ramanujganj 

Building is constructed. Glasses are broken.   

  No approach road.   

Toilet is not functional.   

 Not operational.      

ITI  ï Ambagarh Chaoki  

 Infrastructure is complete but the boundary wall is not constructed.  

 Quality of construction is not good.  

No proper water facility in the toilets.     

Due to the lack of boundary wall villagers break the glasses.    

ITI is operational.  

SDC- Rajnandgaon 

Building is constructed.    

Building is closed at the time of the visit.   

 No proper approach road.   

SDC class is not operational.      

SDC- Dongargaon  

Building is constructed. Glasses are broken.   
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 No approach road.   

Other ITI classes continue in this building.   

Not operational.      

ITI  ï Bhairamgarh 

Infrastructure is complete, but the boundary wall is not constructed.   

Windows are broken.  

Drinking water quality is not good.   

Shortage of machinery-tools in the workshop.    

ITI operational.  

SDC- Bhairamgarh 

Building is constructed. Glasses are broken.   

No approach road.   

 Building is closed at the time of the visit.  

Not operational.      

SDC- Bijapur  

 Infrastructure is good. State sponsor other scheme is running.  

Water and electricity facilities are available.  

Glasses are broken. Need to repair.  

Center is not operational.   

ITI  ï Narayanpur 

 Infrastructure is good.   

No boundary wall is constructed.   

At the time of the visit, the principal was not able to open the building because of the covid-19 

center.  

SDC- Adaka 

Building is constructed. Glasses were broken.  

No approach road.     

Building needs repairing.   

SDC is not operational.    

SDC- Sukma 
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Building is constructed. The infrastructure is good.      

Good approach road.   

It should be in the Sukma district. But it was mentioned in Narayanpur.     

 SDC is operational.  

ITI  ï Marddapal  

Only land identified.  

Tender was not issued.  

ITI classes are going on in the Panchayat Bhawan Building.   

ITI  ï Sukma (Chindgarh) 

Land is acquired but high tension wire is passing over the land. 

Written a letter to DC for other lands.  

 Classes are being conducted at another place.    

 

4. Jharkhand 

ITI  ï Kishanpur 

Private partner ACME Education Solution Pvt. Ltd. 

Hostel is not constructed. 

Approach road is not constructed. 

Applied for affiliation, yet to get.   

Not operational.  

SDC- Simariya 

Private partner GIMIT. 

Operational before covid ï 19. 

 Good Infrastructure. 

Need for cleaning.  

SDC- Ithkori  

Private partner Aerosoft. 

Not handed over to the agency due to work orders. 

Need to repair the building. 

All glasses are broken.  



101 

 

 

Center is not operational.   

ITI  ï Khutpani  

Very interior from the village.  

Hostel is constructed. 

Approach road is not constructed. 

Finishing work is left. 

Shortage of funds.     

Not operational.  

SDC- Patraposi Khutpani 

Very interior from the habitation. 

Infrastructure is complete. Glass is not installed.  

Doors were removed.  

Approach road is not there.  

Need to repair the building.  

 Not operational.   

SDC- Lupungutu, Sadar Chaibasa 

Very interior. Mobilization issue.   

Building is under construction.  

Center is not operational. 

 ITI  ï Vishrampur  

Private partner Frontline Global services.  

Not interested to start the training.  

No electricity and water facilities.  

Building needs to be repaired.   

Not operational.  

SDC- Chainpur 

Building is constructed. But at the time of the visit that was locked. No one was available. 

Private partner Excel Data Services.  

Not handed over the building.  
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Not operational.   

SDC- Hariharganj  

Building is under construction.  

Center is not operational. 

No water and electricity facilities.    

ITI  ï Chiniya 

Private partner GIMIT. 

Hostel is constructed. 

Hostel room is small.  

Need for cleaning.  

Applied for affiliation, yet to get.   

Not operational.  

SDC- Ramna 

Private partner:  Universal Ideal Sewa Samiti. 

Hand over to the agency. 

All glasses are broken. Need for repair and cleaning. 

Center is not operational due to work order.   

SDC- Bhavnathpur 

Private partner Excel Data Services.  

Hand over to the agency   

Center is not operational due to work order.   

Not Visited. 

ITI  ï Nawadih 

Tender was canceled by the district authority.  

No new tender is published. 

Building construction is not started.  

SDC- Jaridih  

Private partner Venture Skill India Pvt. Ltd. 

Hand over to the agency. 
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Training was started just before the covid-19. 

Need to clean the center. 

Water and electricity facilities are available.    

SDC- Gomia 

Private partner Datapro Computers Pvt. Ltd.  

Not handed over to the agency. 

Center is not operational due to work order. 

Need to repair the building.  

ITI  ï Kairo  

Private partner Nistha C.D. 

Infrastructure is complete.  

No boundary wall and approach road.  

Electricity facility is not available.  

Need for cleaning.  

Applied for affiliation, yet to get.   

Not operational.  

SDC- Kisko 

Private partner Venture Skill India Private Ltd. 

Not handed over to the agency. 

Contractor payment is due. 

Approach road is not there.  

No water and electricity facilities.   

Center is not operational.   

SDC- Senha 

Private partner Datapro Computers Pvt. Ltd. 

Not handed over to the agency. 

Contractor payment is due. 

Need to repair the building again. 

No water and electricity facilities.   
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Center is not operational.  

ITI  ï Sisai 

Building is constructed but not handed over.  

Hostel construction is going on.   

Need to clean the building.  

Guard was not present at the time of inspection, not able to visit inside.    

Not operational.  

SDC- Chainpur 

Private partner GIMIT. 

Illegal encroachment in the building. 

One Asst. Engineer and 2 guards are living in that building. 

Center is not operational due to work order.   

SDC- Sadar Tiri  

Private partner GIMIT.  

Hand over to the CRPF by DC. 

CRPF canteen is open in the building.  

Center is not operational due to work order.  

ITI  ï Barwadih 

Private partner Nistha C.D. 

Infrastructure is complete. 

No boundary wall and approach road.   

Electricity facilities are not available.  

Need for cleaning.  

Making as a CRPF quarantine center.  

Applied for affiliation, yet to get.   

Not operational.  

SDC- Manika 

Private partner Aerosoft. 

Not hand over to the agency.  
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No water and electricity facilities.  

Need some repairing work.   

Center is not operational.   

SDC- Bariyatu  

Private partner Aerosoft. 

Not handed over to the agency. 

Need cleaning. 

Center is not operational. 

ITI  ï Vishnugarh 

Tender was canceled by the district authority.  

No new tender is published. 

Building construction has not started.  

SDC- Barkagaon 

Private partner Venture Skill India Pvt. Ltd. 

Key is missing. Authority decided that in the presence of district authority lock will be broken. 

Water and electricity are not available. 

Not operational.    

SDC- Vishnugarh 

 Private partner Excel Data Services. 

Construction complete.    

Hand over to the agency. 

Center is not operational due to work order. 

NOT VISITED  

 ITI ïKhunti  

Only land identified.  

Tender was not issued.  

ITI ï Ranchi 

Only land identified.  

Tender was not issued. 
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ITI ï Ramgarh 

Only land identified.  

Tender was not issued. 

ITI ï Simdega 

Only land identified.  

Tender was not issued. 

 

5. Madhya Pradesh 

ITI - Paldogari Lanjhi  

Infrastructure is good. Hostel is constructed. Guard should be appointed.    

Boundary wall is not constructed. Villegers are opposing to construct boundary wall. 

Water and electricity facility is available.  

Shortage of equipment-tools in workshop.      

ITI is operational.     

SDC - Kedatola, Birsa 

Infrastructure is good.  It is converted into mini ITI.  

Boundary wall is not constructed. Guard should be appointed.    

Water and electricity facility is available.  

 No approach road. 

SDC is operational.     

SDC - Kumungaon, Paraswada 

Infrastructure is good. It is converted into mini-ITI.  

Boundary wall is constructed.     

Water and electricity facility is available.  

Proper approach road.     

SDC is operational.     

 

6. Maharashtra 

ITI - Palandur 
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Building construction is complete. The hostel is constructed.  

Boundary wall is constructed.  

Water and electricity facilities are available.  

 Proper approach road.     

 Did not purchase equipment due to a shortage of funds. ITI principle is not taking care of it 

because of over workload.     

ITI is applied for affiliation yet to get. ITI is not operational.    

ITI - Jimalgatta  

Land is acquired.   

Tender is issued. 

Unofficially Naxals threaten to not construct the building. 

 

7. Odisha 

ITI  ï Rayagadha 

Infrastructure is complete. Boundary wall is constructed.  

Hostel is under construction. 

Proper water and electricity facilities is available.   

Machineries are installed and electrifying.   

ITI is Operational. But facing heavy power cut.  

SDC- Nuagada 

Infrastructure is completed. Window glasses are broken.  

No proper approach road to the SDC. 

Water and electricity facilities are available.   

SDC is not operational.   

SDC- Samagaita, Gumha 

Infrastructure is completed. Window glasses are broken.  

No proper approach road to the SDC. 

Water and electricity facility is available.  

Used as a Covid-quarantine center.   
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Centre is not operational.   

ITI  ï Matheli  

Infrastructure is completed. 

Hostel is constructed. 

 Proper water and electricity facilities are available.   

Machineries are installed and electrifying.   

ITI is Operational.  

SDC- Chitrakonda, Korkonda  

Infrastructure is completed. 

No proper approach road to the SDC. 

Water and electricity facility is available.   

SDC is not operational.   

SDC- Moto, Luchhieta 

Infrastructure is completed. Window glasses are broken.  

No proper approach road to the SDC. 

Water and electricity facility is available.   

SDC is not operational.   

 ITI  ï Gajabahal  

Infrastructure is completed. Boundary wall is constructed.  

Boysô hostel is constructed but girlsô hostel is under construction. 

Proper water and electricity facilities is available.   

Machineries are installed and electrifying.   

ITI is Operational.  

SDC- Gumma, Rayagada 

Infrastructure is completed. Window glasses are broken.  

 No proper approach road to the SDC. 

Water and electricity facility is available.   

SDC is not operational.   

SDC- Jimidipeta 
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Infrastructure is completed. Window glasses are broken.  

No proper approach road to the SDC. 

Water and electricity facility is available.   

SDC is not operational.   

IT I  ï Barkote 

Infrastructure is completed. Boundary wall is constructed.  

Boysô hostel is constructed but girlsô hostel is under construction. 

Proper water and electricity (solar) facilities is available.   

Machineries are installed and electrifying.   

ITI is Operational. 

SDC- Reamal 

Infrastructure is completed.  

 No proper approach road to the SDC. 

Water and electricity facility is available.   

 SDC is not operational.   

SDC- Teleibani 

 Infrastructure is completed.  

 No proper approach road to the SDC. 

Water and electricity facility is available.   

SDC is not operational.   

 ITI  ï Rasanpur 

Infrastructure is completed. Boundary wall is constructed.  

Hostel is under construction. 

Proper water and electricity facilities is available.   

Machineries are installed and electrifying.   

ITI is Operational.  

SDC- Rengali 

Infrastructure is completed. 

No proper approach road to the SDC. 



110 

 

 

Water and electricity facility is available.   

SDC is not operational.   

SDC- Sahaspur  

Infrastructure is completed. 

No proper approach road to the SDC. 

Water and electricity facility is available.   

SDC is not operational.   

ITI  ï Koraput  

Building is under construction.  

Boundary wall is under construction.  

Classes are taken in other place.    

Not operational.  

 

8. Telangana 

ITI - Kothagudem 

Construction is under progress.     

Tender is not issued for hostel construction.  

Water and electricity facilities are not available.  

ITI is not operational.     

SDC - Wazadu 

Infrastructure is good.   

Guard should be appointed.    

Water and electricity facility is available.  

Approach road is available. 

SDC is operational.     

SDC - Bhadrachalam  

 Infrastructure is good.  

Water and electricity facility is available.  

Proper approach road.     
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SDC is operational.     

 

9. Uttar Pradesh 

ITI - Ghorawal 

Building is constructed. Hostel is under construction.  

Boundary wall is not constructed. 

Water and electricity facilities are available.  

Building needs to be repaired.  

ITI is operational.     

 SDC - Chakeria 

Building is constructed. Window glasses are broken. Finishing work is not completed. 

Water and electricity facility is not available.  

No approach road. Toilet is not functional.      

Need to be repairing and cleaning.      

SDC is not operational.     

SDC - Piprakhand 

Building is constructed. Window glasses are broken. Finishing work is not completed.  

Water and electricity facility is not available.  

No approach road. Toilet is not functional.      

Need to be repairing and cleaning.      

SDC is not operational.     

 

10. West Bengal  

ITI - Binpur  

Infrastructure is good.   

Boundary wall is constructed.     

Water and electricity facilities are available.  

Shortage of equipment-tools in workshop.     

ITI is operational.     
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8. RESEARCH TOOLS  

Interview Schedule for Contractor 

1. Name of the contractor:  

2. Type of Institution where contractor is associated: (i) SDC (ii) ITI  

3. District:                                

4. State: 

5. Educational Qualification:  

  (i) ITI ,  (ii) Diploma, (iii) Btech  

6. Years of experience in the construction field:  

  (i) Fresher,   (ii)< 5 years ,      (iii) < 5 years  

7. Answer accurate duration (Evidence Based Response)  

Month of tender Publication   

Date on which the work order was given  

The time frame for the work completion  

Completion Date as per tender  

% of work completion  

Additional Time required to complete the work  

Reason for the Delay  

 

 8) Is there any pre-constructed structure in the premise? 

 (i) Yes ( ) (ii) No ( ) 

9) Do you find any problem with the payment as per the payment schedule?  

(i)  Yes ( ) (ii) No ( )            

10.) If yes, State the reason  

11) Did you face any problem in arranging the human resource and material for the Construction? 

 (i) Yes ( ) (ii) No ( ) 

12) Do the community people living around the site ever disturbed the construction work? 

   (i) Yes ( ) (ii) No ( ) 

  13. If yes, how did you handle it? 
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Interview Schedule for Institution Head (SDC) 

1. Name of the SDCs unit:  

2. Name of the representative: 

3. Contact Number: 

4. State:    

5. District:  

6. Name of the Municipality/Panchayat:  

7. Number of total trainees currently enrolled (Female ) 

8. The number of SC Population: 

9. The number of ST Population: 

10. The number of OBCs Population: 

11. The number of Naxal affected trainees:  

12. Number of Surrendered Naxals as trainees: 

13. How many trainees successfully passed out: 

14. Number of total trainees currently enrolled (Male ) 

15. The number of SC Population: 

16. The number of ST Population: 

17. The number of OBCs Population: 

18. The number of Naxal affected trainees:  

19. Number of Surrendered Naxals as trainees:     

20. How many trainees successfully passed out: 

21. For how many years the centre is operational /functional? 

(i) Less than 1 year, (ii)  year to 2 years, (iii) 2 years to 3 years, (iv) 3 years to 5 years, (v) More 

than 5 years 

22. Name nearest industrial areas  

23. Distance from site: 

24. Name of the major industries present in the District: 

25. The major economic activity of the District: 

26. Courses offered by SDCs Unit 

Impression management   
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Pradhan Mantri Arogya Mitra   

Basic Electrical Training   

Beautician   

Swing   

 

27. What is the percentage of trainees got employed after getting certification from the SDC? 
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Interview Schedule for Institution Head (ITI)  

 

1. Name of the ITI head : 

2. Contact No : 

3. Name of the institute:                                   

4. State  :   

5. District  :  

6. For how many years this institution is operational /functional? 

(i) Less than 1 year, (ii) 1 year to 2 years, (iii) 2 years to 3 years, (iv) 3 years to 5 years 

        (v) More than 5 years 

7. What are the trades run by your institution? 

Architectural Assistantship  

 Catering & Hospitality  

Carpenter  

Computer Hardware and Networking 

Maintenance 

 

Cosmetology  

Computer Software Application  

Desk Top Publishing Operator  

 Draughtsman Civil  

Draughtsman Mechanical  

Dress Making  

Electrician & Wireman  

Electronic Mechanic  

Fashion Design Technology  

Fitter  

Foundry  

Instrument Mechanic  

Mechanics Agriculture Machinery  

Machinist and operator. Adv. Machine Tool  

Machinist Grinder  
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Mechanic Diesel  

Mechanic Machine Tool Maintenance  

Mechanic Refrigeration and Air-Conditioning  

 

8.  What is the current student strength of your institute? (i) Male:  (ii) Female: 

9. What is the percentage of seat remained vacant? (Check NCVT MIS Portal): (i) 100% (ii) 99-

90% (iii) 89-80% (iv) 79-70%  (v) 69-60 % (vi) 59-50 % (vii) < 50% 

10. The percentage of drop out trainees in last 5 years? (i)  100% (ii) 99-90% (iii) 89-80% (iv) 79-

70%  (v) 69-60 % (vi) 59-50 % (vii) < 50% 

11. What is the percentage of students passed out in the last 5 years? (Check NCVT MIS Portal (of 

last academic session) (i) 100% (ii) 99-90% (iii) 89-80% (iv) 79-70%  (v) 69-60 % (vi) 59-50 % 

(vii) < 50% 

12. What is the percentage of trainee got employed after getting certification? Email from 

employer/Employment letter of trainees employed by such companies in the last 3 academic 

years (check few) (i) 100% (ii) 99-90% (iii) 89-80% (iv) 79-70%  (v) 69-60 % (vi) 59-50 % (vii) < 

50% 

13.  In which sector more beneficiary trained got employed?  

(i) Public Sector Units (ii) Railways (iii ) Telecom / BSNL (iv) IOCL (v) ONCG  ( vi) PWDs (vii) 

Others ( ) 

14. Which sector created the most job opportunities?  

(i) Priority sector (ii) Large workshop (iii) Informal sector  

15. What is the percentage of talent got placed in overseas from your institute? (i) 100% (ii) 99-

90% (iii) 89-80% (iv) 79-70%  (v) 69-60 % (vi) 59-50 % (vii) < 50% 

16. Quality of infrastructure (Check List) 

(i) Rectangular shape workshop (ii  ) No tin sheet workshop  (iii) The height of the workshop must 

be 10 feet (iv) Cemented/ tiled institute  (v) Heavy machineries to be housed on the ground floor 

(vi) More than three-floor building lift mandatory (vii ) Safety material (viii) Fire buckets, (ix) 

extinguisher, (x) Retro reflective Signage, (xi) Evacuation drill,  (xii)Standing Fire Order (xiii ) 

Electrical hazard (Proper earthing and bonding, Earth leakage circuit breaker (xiv) Quality of 
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water, (xv) quality of food, (xvi) Electricity bill of last calendar year (should be equal 7200 Kwh) 

(xvii ) IT Lab with a minimum of 10 computers 

17. How frequently machinery is being maintained?  

(i) Every week (ii) Every month (iii) Quarterly (iv) Every 6 month (v) Yearly 

18. Upgradation of teaching aids  

(i) Last one year (ii) 2-4 year (iii) < 5 year 

19. What is the percentage of students who secured skill certification from your institution?  

(i) 100% (ii) 99-90% (iii) 89-80% (iv) 79-70%  (v) 69-60 % (vi) 59-50 % (vii) < 50% 

20 Is the Monthly report of the physical and financial progress maintained? (i) Yes (ii) No 

21. Does the proposed Model ITI have duly formed IMC?  

 (i) Yes    (ii ) No 

22. Number of trainees got trained under additional short term courses: 

23. Number of ToT certified instructors:  

24. No. of Sanctioned Units: 

25. No. of Units funded through Past Scheme(s): 

26. Specific questions to be asked in case of delay in the operation of ITI. 

Is there any delay in fund flow? Yes ( ) No ( ) If No 

Reason for delay in construction activity  

Reason for Delay in starting the session   

Reason for less enrollment   

27. How far is the location of the ITI from the Naxal area?  

(i) 0-1 Km (ii) Less than 2 Km (iii) Less than 28. Km (iv) Less than 4 Km (v) More than 4 Km. 

28. How many unserved blocks that the ITI caters to  

(i) Less than 2 (ii) More than 2 but less than 4 (iii) More than 4 but less than 6 (iv) More than 6 but 

less than 8 (v) Above 8 

29. How many youths prone to Naxalism have been enrolled for the training?  

30. How many youths prone to Naxalism have completed the training?  

31. How many surrendered Naxals have enrolled for the training? 

32. How many surrendered Naxals have completed the training? 

33. Whether the skill gap survey has been conducted by the State? (i) Yes (ii) No 
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34 (a) If yes, whether the recommendations of the survey have been integrated with training 

contents? (i) Yes (ii) No 

35 (b) If no, what has been the reasons for not conducting the skill-gap survey 

36.  What is your self (ITIs) rating in the last two years?  

1* 2018-19 

2* 2019-20 
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Non-Beneficiaries 

1. Name : 

2. Contact Number: 

3. Mobile No.:  

4. Location of SDC: (i) Within 1 km, (ii)  1km-3km (iii) More than 3 km but less than 5 Km (iv) 

Over 5 km 

5. Location of ITI : (i) Within 1 km, (ii)  1km-3km (iii) More than 3 km but less than 5 Km (iv) 

Over 5 km 

6. Name of the State: 

7. Name of the District: 

8. Residential Location: (i) Rural ( ) (ii) Urban ( ) 

9. Social Category: (i) General ( ) (ii) OBC ( ) (iii) SC ( ) (iv) ST ( ) (v) Minority ( ) 

10. Physical Status: (i) Abled ( ) (ii) Divyangjan ( ) 

11. Category of Income Group: (i) APL ( ) (ii) BPL ( ) 

12. Are you aware of Skill Training Program? (i) Yes (ii) No -If yes, how? 

13. Have you ever been motivated by State functionaries/ District officials/Institutional agencies 

to join the Skill Training Program in the nearest ITIôs or SDCôs? (i) Yes (ii) No 

14. Do you feel any skill gap while working? (i)Yes (ii) No 

15. Are you interested in Skill Training? (i) Yes (ii) No 

16. Why have you not been able to enroll yourself in the Skill Training Programme? 

17. What are the benefits you can have received by joining Skill Training Programme?  

18. Have you ever approached the local industry to get a job? (i) Yes (ii) No-  

19. If yes, did you the industry? (i) Yes (ii) No 

20. Do you find the wage-related difference between skilled and unskilled workforce? 

21. Do you find the wages satisfactory after joining the local industry? (i) Yes (ii) No 

22. Did you find employability with your existing skillsets? (i) Yes (ii) No  

23. Do you feel that certification of Skill training enhances opportunities for employability?  

 (i) Yes (ii) No 

24 Have you come across anybody in your neighborhood receiving skill training either from SDC 

or from ITI? 
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QUESTIONNAIRE FOR INSPECTION OF ITI BUILDINGS : 

1. Basic Details: 

2. Name of the Institution: (i) ITI (ii) SDC 

3. Name of the Estate in-charge:  

4. Mobile No.:  

5. Location: (i) In Naxal Area (ii) Around Naxal Area (iii) Considerable Distance (approx. 10 km) 

6. Name of the state: 

7. Name of the district :  

8. State of Art Construction: (i) Yes (ii) No (at the first look) 

9. Thematic Details:  

10. What is the entry load of the Institute?   

11. How many floors are there in the building? 

 (i) One (ii) Two (iii) Three (iv) more than three 

12. Do you have a lift facility? (i) Yes (ii) No 

13. Do you have a tin-roof workshop? (i) Yes (ii) No 

14. Do you have Safety material like; Fire-buckets, extinguisher, Retro reflective Signage, 

Evacuation drill, Standing Fire Order? (i) Yes (ii) No 

15. Do you have proper Electrical connections like earthing and bonding, earth leakage circuit 

breaker which will prevent various electrical hazards? (i) Yes (ii) No 

16. Do you pay the Electricity bill? (i) Yes (ii) No 

17. If yes, the Electricity bill of last calendar year is equal to 7200 Kwh (i) Yes (ii) No 

18. Do you have an IT Lab? (i) Yes (ii) No 

19. If yes, how many computers are available?   

20. Quality of infrastructure:  

S. 

No 

Quality of 

infrastructure  

Deplorable 

(1)  

Average 

(2) 

Good 

(3) 

Considerable 

(4)  

Outstanding 

(5) 

1. Rectangular shape 

workshop 

     

3. Height of  

workshop of 10ô 
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4. Cemented/ tiled 

Floor 

     

5. Heavy 

Machineriesô 

housed at ground 

Floor 

     

6 Lift Facility       

7 Safety material 

(Fire-buckets, 

extinguisher, 

Retro reflective 

Signage, 

Evacuation drill, 

Standing Fire 

Order ) 

     

8 Electrical 

connection; 

(Proper earthing 

and bonding, 

Earth leakage 

circuit breaker 

     

9 Quality of water 

 

     

10 Quality of food 

served 

     

11 Condition of IT 

Lab 
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21.  How frequently machinery is maintained? (i) Every week (ii)  Every month (iii)  Quarterly 

(iv)Every 6 month (v) Yearly (vi) Other 

22. Major area of Upgradation: (i) Building (ii) Infrastructure (iii) Tool and Equipment (iv) 

Course Materials (v) Others, please specify 

23. What is the self-rating in the last two years of ITIôs building? Rank answers on the scale of 1 

to 5 where, 1= Very poor: 2= Poor: 3= Average: 4= Good: 5= Excellent. 

24. What are the other construction related works left to be undertaken?  
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Interview Schedule for State Directorate of Skill Development 

1 Name of the  Official: 

2 Regarding: (i) ITI (ii) SDC  

3 Designation: 

4 Mobile number: 

5 Name of the  District  : 

6 What are the required skills identified under the skill gap survey in your district? 

7. How many ITIôs and SDCôs have been created in the last 3 years? 

8. How frequently do you visit the training centre? 

9. Once in a month 

10. Every 3 months 

11. Every 6 months 

12. Yearly  

13. Never visited   

14. How the surrendered Naxal youths are mobilized under Skill Development Programme?  

15. Public campaign  

16. Personal counseling  

17. Encouraged by family members 

18. Encouraged by community leaders  

19. Peer group influence  

20. How the youths prone to Naxalism are mobilized under Skill Development Programme?  

21. Public campaign  

22. Personal counseling  

23. Encouraged by family members 

24. Encouraged by community leaders  

25. Peer group influence  

26. How do you ensure the inclusion of Naxal affected youth and women into the programme?   

27. Public campaign  

28. Personal counseling  

29. Encouraged by family members 

30. Encouraged by community leaders  
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31. Peer group influence  

32. Others, please specify 

33. How close is the training centre from the Naxal affected area? (i) Less than 1 km (ii) Less than 

2 km (iii) Less than 3 km (iv) Less than 4 km (v) Over 4 km 

34. For how many blocks training centres cater to: (i)  

35. To what extent the trained candidates are getting placement? (i) Negligible  

 (ii) To a limited extent (iii) To some extent (iv) To a great extent (v) Almost 

36. How do you ensure the training quality? (i) Periodic assessment (ii) Ensuring ToT trained 

trainers (iii) Ensuring conducive training eco-system (iv) Others please specify. 

37. Do the training centres submit quarterly utilization certificates on time? (i) Yes (ii) No 

38. How do you rate the performance of the training centre in conducting and fulfilling the 

objective of the skill development programme in synch market demand? (Rating scale 1-5: 1= 

worst: 5= best)  

39. What are the existing challenges in the implementation of the ITI and SDCs in Naxal affected 

areas? 

40. Please suggest the steps to improve the implementation process of the skill development 

programme in the Naxal affected area. 

41. Please give suggestions to improve the effectiveness of training and its coverage?  
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Questionnaire: 47 LWE Trainee 

Basic Details: 

1. Name of the trainee: 

2.  Mobile Number: 

3.  Age: (i) 14-25 (ii) 25-35 (iii) 35-45  

4.  Sex: (i) Male (ii) Female (iii) Transgender  

5. State: 

6. District: 

7.  Type of Institution: (i) SDC (ii) ITI 

8. Residential Location: (i) Rural (ii) Urban  

9. Social Category: (i) General (ii) OBC (iii) SC (iv) ST (v) Minority  

10. Physical Status: (i) Abled (ii) Divyangjan  

11. Category of Income group: (i) APL (ii) BPL  

12. Type of training you have done (i) Short - Term (ii) Long - term  

13. Your Educational Qualification: (i) Illiterate (ii) Primary (up to 5) (iii) Upper primary (up to 8) 

(iii) Secondary (up to 10th ) (iv) Diploma (more than 12th but less than graduation) (v) Graduate  

(vi) Post Graduate  (vii) Above Post Graduate  

14. How many earning members do you have in your family?  

15. Educational Qualification of Father: (i) Illiterate (ii) Primary (up to 5) (iii) Upper primary  

 (up to 8) (iv) Secondary (up to 10th ) (v) Diploma (more than 12th but less than graduation)  

 (vi) Graduate  (vii) Post Graduate (viii) Above Post Graduate  

16. Has your father undertaken any vocational/technical experience? (i) Yes (ii) No  

17. What was the primary occupation of your father in the recent past? (i) Farmer  (ii) Farmer based 

business  (iii) Salaried employee  (iv) Petty business  (v) Wage  (vi) Self- employed (vii) 

Unemployed  (viii) Not alive  

18. Educational Qualification of Mother: (i) Illiterate  (ii) Primary (up to 5) (iii) Upper primary  

 (up to 8 ) (iv) Secondary (up to 10th ) (v) Diploma (more than 12th but less than graduation) 

 (vi) Graduate  (vii) Post Graduate  (viii) Above Post Graduate  

19. Has your mother undertaken any vocational/technical experience? (i) Yes (ii) No  
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20. What was the primary occupation of your mother in the recent past? (i) Farmer  (ii) Farmer 

based business  (iii) Salaried employee  (iv) Petty business  (v) Wage  (vi) Self- employed   (vii) 

Unemployed (viii) Not alive 18. How many total members do you have in your family?  

Thematic Details: 

21. Did you ever participate in skill training? (i) Yes (ii) No  

22. How do you come to know about the skill training Centre? (i) Through door to door campaign 

(ii) Mobile van campaign (iii) Community group meeting/interview (iv) through village leaders (v) 

Local academic circle (vi) Peer group (vii) Advertisement on print/radio/audio-visual media (viii) 

others 

23. What is the instrumental reason for your participation in skill training?  

 (i) Interested in the course (ii) Beneficial to get employment  (iii) Increase Income level (iv) 

Utilize the leisure hours  (v) Predominance of training in neighborhood  (vi) Family members 

encouraged (vii) In anticipation of stipend  (viii) Got to know through Rojgar Mela (ix) To start 

own venture  

24. In which scheme/programme did you receive training? (i) Craftsmen Training Scheme (CTS) 

(ii) Advanced Vocational Training Scheme (AVTS) (iii) Dual System Of Training (iv)  

25. For how many hours per day the training programme was conducted?   

26. Did you pay any money for the enrolment? (i) Yes (ii) No   

27. How do you rate the infrastructure of training centre on the scale of 1-5 wherein; 1= being the worst & 5 

= the Best.   

28. How do you rate the quality of the training session at the training centre in terms of: 

Items 1= Highly 

Unsatisfied  

2=Unsatisfied 

 

 

 

3= Neutral 4= Satisfied 5= Highly 

Satisfied 

Training Kit      

Receptivity      

Training 

Method 

     

Participation      

Use of the      
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Digital Tool 

 

Course Content      

Reading 

Material 

     

Exposure to 

Marketable 

Skills 

     

Placement Cell      

Overall 

Training Eco 

System 

     

 

 29. How do you rate the practical sessions conducted at the training centre?  (On the scale of 1-5)? 

 (i) Very poor   (ii) Poor  (iii) Average (iv) Good (v) Excellent  

30. Are you encouraged to frequently access the equipment?  (i) Yes (ii) No  

31. Are you asked to provide your feedback on every classroom/practical session that you attend?  

 (i) Yes (ii) No (iii) Sometimes 

32. Have you completed the training successfully? (i) Yes (ii) No  

33. Did you give any assessment test after the training completion? (i) Yes (ii) No  

34. Did you qualify for the assessment test? (i) Yes (ii) No  

35. What is the mode of assessment? 

 

 (i)Digital  (ii) Manual  (iii) Oral (iv) Written  

 36. How do you rate the assessment process at the training centre on a scale of 1-5 wherein 1 being the 

worst and 5 the best?  

37. Did you receive any certificate after the end of the course? (i) Yes (ii) No  

38. How many days after assessment did you receive the certificate:  

39.  How fair is the certification of the training? 

 (i)Poor  (ii) To a limited extent (iii) To some extent  (iv) To a great extent (v) To an unlimited extent 

40. Were you provided with any pre-placement training? (i) Yes (ii) No  

42. If yes, what kind of pre-placement training were you provided? 
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 (i) Communication skills (ii) Interview skills (iii) Resume building (iv) Expert lectures (v) Aptitude test 

(vi) End to end mock interview experience (vii) Mock group discussions (viii) Presentation skills  

43. Were you provided with any post-training placement support like counseling? (i) Yes (ii) No  

44. If yes, what kind of post-training placement support were you provided? 

(i) Introduction to prospective employers (ii) Availed interview (iii) Monetary pay-outs (iv) Counselling 

for getting employment  

45. State your satisfaction level on the recruitment/placement process at your institute? 

46. Highly Unsatisfied (ii) Unsatisfied (iii) Neutral (iv) Satisfied (v) Highly satisfaction  

47. Do you know any fellow trainee dropping the course? (i) Yes (ii) No 

 Before Availing Training at Industrial Training Institutes/SDC:  

1. Total work experience in months:  

2. Total working hours:  

3. Monthly Income:  

4. Monthly Expenditure:  

5.  Marital Status: (i) Married (ii) Unmarried (iii) Widowed (iv) Separated  

6. Employment status: (i) Employed (ii) Unemployed  

7. Sector of Employment: (i) Govt. (ii) Private (iii) Self- Employed  

8. Status of Skill: (i) Skilled (ii) Unskilled (iii) Semi-Skilled  

9. Whether you are recognized by the market for a job? (i) Yes (ii) No  

10. Did you have your enterprise? (i) Yes (ii) No  

11. How do you rate your skill on a scale of 1-5 wherein 1 being the worst and 5 the best. 

After Availing Training at Industrial Training Institutes/SDC : 

1. Total work experience in months:  

2. Total working hours:  

3. Monthly Income:  

4. Monthly Expenditure:  

5. Marital Status: (i) Married (ii) Unmarried (iii) Widowed (iv) Separated  

6. Employment status: (i) Employed (ii) Unemployed  

7. Sector of Employment: (i) Govt. (ii) Private (iii) Self- Employed  

8. Status of Skill: (i) Skilled (ii) Unskilled (iii) Semi-Skilled  

9. Whether you are recognized by the market for a job? (i) Yes (ii) No  

10. Did you have your enterprise? (i) Yes (ii) No  

11 How do you rate your skill on a scale of 1-5 wherein 1 being the worst and 5 the best? 
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 Multiple Issues: 

12 Does the training centre take care of every aspect of skill training? (i)  Yes (ii) No  

13 Does the training centre have a filled-in knowledge gap to ensure employability? (i) Yes (ii) No  

14 Does the training filled in the skill gap to ensure employability? (i) Yes (ii) No 

15 Does the training under Industrial Training Institutes ensure self-wage employment? (i) Yes (ii) No  

16 Whether the skill training is aligned with the market demand? (i) Yes (ii) No  

17 Whether have you received the job in the same skill sector in which you received the training?  

 (i) Yes (ii) No  

18 To what extent do you agree with the time invested in training was a worthy investment?  

 (Rating Scale 1-5. 1=useless, 5= Very effective)  

19. Do you recommend others to join the skill training from the same place? (i) Yes (ii) No 

20.  Your suggestion/s to improve the effectiveness and outreach of the skill training.  
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1. Revised Title 

The Scheme will be known as 

ñSkill Development in 47 districts affected by Left Wing Extremismò 

2. Revised cost: Rs. 407.85 crore as per the following table: 

SI. Component Originally 

approved cost 

Latest 

approved cost 

Approved by 

SFC 

Variation (+/-

) 

1 Establishment of 20 ITI s 

@ Rs 532.60 lakh per ITI 

and 68 SDC s @ Rs.50 

lakh per SDC 

14052.00 14052.00 14052.00 0.00 

2 Establishment of 14 ITI s 

@Rs. 734.60 lakh per ITI 

which are yet to be 

started 

7456.40 7456.40 10284.40 2828.00 

3 Establishment of 13 it is 

@ Rs. 734.60 lakh per 

ITI  

0.00  9549.80 9549.80 

4 Skill Training of 5340 

youth (34 existing 

covered districts) 

1512.46 1841.00 1841.00 0.00 

5 Monitoring Unit at 

Central Level 

106.06 610.00 153.00 -457.00 

6 Skill gap survey at 47 

districts of 9 States 

0.00 204.00 204.00 0.00 

7 One time grant@ Rs. 

100.00 lakh per  ITI to 

the IMCs to 47 ITIs 

0.00 0.00 4700.00 4700.00 

 Total 23126.88 24163.40 40784.20 16620.80 
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3. Revised Components 

(i) Skill training programmes (in long term & short term and instructor training courses) for 5340 

youth in existing Government institutes for 34 pre-revised districts. This component has been 

dropped. 

(ii ) Creation of Infrastructure for:- 

a) 47 Industrial Training Institutes (ITI s) in covered 47 districts. 

b) 68 Skill Development Centres (SDCs) in 34 districts. 

(iii) Skill gap survey in all the 47 districts. 

(iv) Funding monitoring cell at the Central level. 

(v) Funding Institute Management Committee (IMC) in each ITI. 

4. Details under each component along with expenses. 

 A. Skill training programmes (in long term & short term and instructor training courses) for 

youth in existing Government institutes will be conducted. It is proposed top train 5340 trainees 

(1000 in long term courses, 4000 in short term courses and 340 in instructor training courses) 

with 100% central funding. This component has been dropped in the revised scheme. 

B. Infrastructure will be created by the way of setting up of: 

(i) Total 47 ITIs. Out of the 47 ITI s, the enhanced cost will be provided for 27 ITI s (13 newly 

added ITI s + 14 pre-revised ITI s, construction of which are you to be started). The detailed 

break up is given below: 

Sl. Activity  Rate  Cost for one ITI 

(Rs. in Lakhs) 

Cost of 

27 ITI s 

@ Rs. 

734.6 

lakh (Rs. 

in lakh) 

Cost of 27 

ITI s  Rs. 

532.60 

lakh (Rs. 

in Lakhs) 

Previous Revised Previous Revised 

1 Construction cost 

of Building (For 

area 1500 SQ 

Mts.) 

@Rs 

15840*per 

Sq, Mt. 

@Rs 

24440* 

per Sq Mt. 

237.60 366.60 9898.20 4752.00 
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2 Machinery, 

Equipment & 

Furniture (For 5 

Trades) 

@Rs 32 

Lakh 

trade 

@Rs 32 

lakh/trade 

160.00 160.00 4320.00 3200.00 

3 Hostel Building 

(for 100 seats/50 

Rooms, area 

required 850 Sq. 

Mts.) 

@Rs 158 

40* per 

Sq Mt. 

@Rs2440* 

per Sq Mt. 

135.00 208.00 5616.00 2700.00 

  Sub- Total 532.60 734.60 19834.20 10652.00 

                                                                                                      Total for 47 ITI s                                        

30486.20 

                                                                                                       Say Rs. 

304.86 crore 

*As per Plinth Area Rate (PAR) of CPWD Delhi schedule of rates with cost index of 104. 

(ii)  Total 68 SDCs @ Rs. 50 lakh per SDC. These SDCs will conduct short term training 

programmes mainly for women. It has been envisaged to set up one in each of the identified 34 

LWE districts already covered under the scheme. Construction of SDCs are not covered in the 

additional 13 districts taken up in the revised scheme. The detailed break up is given in the 

existing Manual. Construction of SDC will be supported for which, States have obtained 

administrative. The total cost of this component will be Rs.34.00 crore. 

C. Skill gap survey will be conducted by the Central Monitoring unit in all covered 47 districts. 

The total estimated cost will be Rs. 2.04 crore. 

D. For better industry linkage, Institute Management Committee (IMC) to be formed with the 

chairman from industry to run each ITI, and each IMC will be provided with Rs.1.00 crore with 

100% central assistance. Total cost of this component will be Rs.47.00 crore. Guidelines relating 

to the scheme 1396 will be followed as revised from time to time. 

E. For assisting Project Management Unit at the Central level, the following staff on a contract 

basis will be continued to be engaged: 
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SI Designation No. of posts 

1 Data Entry Operator (DEO) 2 

2 Multi -Tasking Staff (MTS) 1 

 TOTAL  3 

The cost of monitoring cell has been estimated as Rs. 1.53 crore 

5. Revised Extent and Coverage 

Earlier, the scheme was envisaged for the 34 districts of 9 states. The revised scheme covers 47 

districts in 10 States up to 31 st March 2019. The State-wise details of the districts covered are 

given below: 

SI States No. 

of 

Dist. 

Name of dist. (covered earlier) Districts added in 

the revised 

scheme 

1 Andhra Pradesh 1 - Vishakhapatnam 

2 Telangana 1 Khammam  

3 Bihar 9 Jamui, Gaya, Aurangabad, Rohtas, 

Jehanabad, Arwal 

Muzzafarpur, 

Banka and 

Nawada 

4 Chhattisgarh 9 Dantewada, Bastar, Kanker, 

Surguja, Rajnandgaon, Bijapur, 

Narayanpur 

Sukma and 

Kondagaon 

5 Jharkhand 16 Chatra, West Singhbhum, Palamau, 

Garhwa, East Singbhum, Bokaro, 

Lohardaga, Gumla, Latehar, 

Hazaribagh 

Girdih, Khunti, 

Ranchi, Dumka, 

Ramgarh and 

Simdega 

6 Madhya Pradesh 1 Balaghat  

7 Maharashtra 2 Gadchiroli K, Gondia   

8 Orissa 6 Gajapati, Malkangiri, Rayagada, 

Deogarh, Sambalpur 

Koraput 

9 Uttar Pradesh 1 Sonebhadra  

10 West Bengal 1 Paschim Midnapur (Lalgarh Area)  
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 Total 47 (Total 34) (Total 13) 

 

6. Revised Funding Pattern 

This is a centrally sponsored Scheme, Central assistance will be 75% and respective State 

Government have to contribute 25% of the cost of ITI s & SDCs. Other costs under the scheme 

will be provided 100% by the central Government. 

7. Condition for implementations 

a. States will implement the project. 

b. States will provide land for ITI s and SDCs free of cost. 

c. State will provide 25% of the fixed cost of ITI s & SDCs 

d. Central govt. will provide funds in two installments of 75% and 25%. 

e. These institutes will be run by the States as per their existing system. 

f. States will create and fill up required posts for these Institutes & Centers as soon as the 

implementation starts. 

8. Proposal for release of funds 

The State Governments are required to frame proposals for different components of grants-in-aid 

in separate formats as per Appendix-I and forward the same to the Project Management Unit at 

Central Level at DGT Hqrs. 

9. Revised Funds Transfer Mechanism 

a. Existing pattern will be followed for installments. 

b. Funds will be transferred to the State treasury/ bank account of the society as per prevailing 

guidelines. 

c. Fund will be provided to the extent of 100% to the IMCs after their formation. 

10. Reporting of Physical and Financial Progress 

The physical and financial progress of various components of the scheme is to be reported on a 

monthly basis to the Project Management Unit at the Central level by the 5th of next month on 

prescribed revised formats as given in Appendix-II.
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Appendix-I 

Form No. SD-LWE- 1A 

Format for land details for establishment of New ITI (Revised) 

Name of the State: 

Name of the District:                                Block 

SI Details  

1 Location details  

1 Village/ Mouza  

2 Development Block  

3 Sub-division (Taluka/Tehsil)  

4 Area of the site in acres  

2 Physical Characteristics  

1 Presence of any existing building (Y/N)  

  Signature of State Director 
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STATE: ééé.                               District ééé.. 

A. Brief of the cost estimate 

SI Item Cost (In 

Lakhs) 

Remarks 

1 Construction cost of ITI Building   

2 Cost of Machinery, Equipment & Furniture   

3 Cost of Hand Tools, instruments   

4 Construction cost of Hostel Building   

 Total   

B. Details of Cost Estimate 

1. Proposed total area of ITI Building (Maximum 1500 SQ Mts. ): ---------- Sq Mts. 

i) Trade wise details 

Sl Name of Trade Area of 

Workshop 

Classroom Total 

Area Area No. Total1 

1       

2       

3       

4       

5       

 Common Classroom  

 Total      

ii) Other area of construction: ---------- Sq. Mts. 

Total Construction cost of ITI Building: Rs. ---------- Lakh 

 2. Proposed Cost of Machinery, Equipment & Furniture (for maximum 5 trades and 

maximum @ Rs.32 lakh/ trade) 

Srl.No. Name of Trade Cost of Machinery 

& Equipment (as 

per NCVT norms) 

Cost 

Furniture 

Total Cost (In 

Lakhs) 
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1     

2     

3     

4     

5     

 Total    

Implementation Manual- Skill Development in 35 districts affected by Left Wing Extremism 

 

4. Proposed Area of Hostel Building (for maximum of 100 seats, area of maximum 850 Sq. 

Mts.): --------------- Sq. Mts. 

The proposed construction cost of Hostel Building: Rs ----- Lakh 

      Director of ééé. 

Govt. of éééééé 

State Capital 

Seal 
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Appendix-II  

 

Format for reporting Quarterly progress 

Format for reporting progress under the scheme: ñSkill Development in 34 Districts affected by 

Left Wing Extremismò 

 

Component: Establishment of new ITI 

 

S

l. 

Nam

e of 

ITI 

& 

Distr

ict 

 

 

Present 

Status 

 

 

Expected date of 

completion 

Affiliation 

status (yet 

to apply/ 

applied/affi

liated) 

 

Expec

ted/ 

actual 

date 

of 

start 

of 

trainin

g  

Expend

iture 

incurre

d 

Civil 

Works 

(% of 

comple

tion) 

 

Tools & 

Equipment 

(Choose any one- 

No. action/ 

Tender 

Initiated/Supply 

order 

issued/Delivered/

Installed) 

Civil Works Installa

tion of 

Tools 

& 

Equip

ment 

ITI 

Build

ing 

Hos

tel 

1          

2          

          

Component: Establishment of new SDC 

 

S

I 

Name 

of 

SDC 

& 

Distric

Present 

Status 

 Expected date of 

completion 

Actual/ 

Expecte

d date 

of start 

of 

Expenditur

e incurred 
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t 

 

training 

Civil 

works (% 

of 

completion

) 

Tools & Equipment 

(Choose any one- No 

action till date/Tender 

Initiated/ Supply order 

issues/delivered/Installe

d) 

Civil 

Work

s 

Installatio

n of Tools 

& 

Equipmen

t 

  

1        

2        

        

 

 

 

Component: Skill Training 

A. Long term Training- 2 yearôs duration (Maximum 30 trainers/districts) 

 

S

I. 

Nam

e of 

distr

ict 

Num

ber of 

Train

ers 

Selec

ted so 

far 

Numbe

r of 

Traine

es 

comple

ted 

trainin

g 

Trainees 

discontinued 

after joining 

(if any) 

 

Numbe

r of  

trainees 

underg

oing 

training 

Num

ber of 

Train

ees 

select

ed 

and 

to 

start 

in the 

next 

batch 

Expenditure incurred (Rs.) 

 

Stipe

nd  

Training 

fee & 

Conting

ency 

Travell

ing 

Allowa

nce 

Tot

al 

Num

ber 

 

Days 

atten

ded 

 

  

            

            

            



142 

 

 

B. Short term Training- 3-month duration (Maximum 120 trainees/ district) 

 

S

I. 

Nam

e of 

distr

ict 

Num

ber of 

Train

ers 

Selec

ted so 

far 

Numbe

r of 

Traine

es 

comple

ted 

trainin

g 

Trainees 

discontinued 

after joining 

(if any) 

 

Numbe

r of  

trainees 

underg

oing 

training 

Num

ber of 

Train

ees 

select

ed 

and 

to 

start 

in the 

next 

batch 

Expenditure incurred (Rs.) 

 

Stipe

nd  

Training 

fee & 

Conting

ency 

Travell

ing 

Allowa

nce 

Tot

al 

Num

ber 

 

Days 

atten

ded 

 

  

            

            

            

 

C. Instructor Training- 1-year duration (Maximum 10 trainees/ district) 

  

S

I. 

Nam

e of 

distr

ict 

Num

ber of 

Train

ers 

Selec

ted so 

far 

Numbe

r of 

Traine

es 

comple

ted 

trainin

g 

Trainees 

discontinued 

after joining 

(if any) 

 

Numbe

r of  

trainees 

underg

oing 

training 

Num

ber of 

Train

ees 

select

ed 

and 

to 

start 

in the 

next 

Expenditure incurred (Rs.) 

 

Stipe

nd  

Training 

fee & 

Conting

ency 

Travell

ing 

Allowa

nce 

Tot

al 

Num

ber 

 

Days 

atten

ded 
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batch 

            

            

            

 


