

Annexure-1 : Only SPIU details to be filled in this file
State Procurement Activities Data Sheet under STRIVE

Table 1: Contracts awarded under the Program component :

(Enter dates for EOI issuance and Contract Effectiveness. This will help to identify any delays in the procurement cycle and address the challenges.)

S.No.	Name of Procuring Entity	Results Area of Program	Description of Contract	Method of Procurement/Selection	Date of EOI/IFB Issuance	Date of Contract Signature	Date of Contract Effectiveness	Value of Contract [INR]
1	SPIU	RA-2	Misc	Direct	-	18-Nov-20	18-Nov-20	755808.00
2	SPIU	RA-2	Goods	Open Tender	15-Jan-21	7-Jul-21	21-Jul-21	1448202.00
3	SPIU	RA-2	Goods	Open Tender	15-Jan-21	7-Jul-21	21-Jul-21	3503757.00
4	SPIU	RA-2	Misc	Direct	-	31-Aug-21	31-Aug-21	1997202.00
5	SPIU	RA-2	Misc	Direct	-	31-Aug-21	31-Aug-21	2070280.00
6	SPIU	RA-2	Misc	Direct	-	15-Sep-21	15-Sep-21	1003556.00
7	SPIU	RA-2	Misc	Direct	-	8-Sep-21	8-Sep-21	500000.00
8	SPIU	RA-2	Misc	Direct	-	29-Jul-21	29-Jul-21	1352680.00
9	SPIU	RA-3	Misc	Direct	-	29-Sep-21	5-Oct-21	90000.00
10	SPIU	RA-2	Goods	Open Tender	27-Aug-21	17-Dec-21	1-Jan-22	935740.00
11	SPIU	RA-2	Goods	Open Tender	27-Aug-21	17-Dec-21	1-Jan-22	8623440.00
12	SPIU	RA-2	Goods	Open Tender	27-Aug-21	17-Dec-21	1-Jan-22	1519368.00
13	ITI Dharmanagar	RA-1	Goods	Open Tender	27-Aug-21	17-Dec-21	1-Jan-22	1537481.00
14	ITI Dharmanagar	RA-1	Goods	Open Tender	27-Aug-21	17-Dec-21	1-Jan-22	2138868.00
15	ITI Belonia	RA-1	Goods	Open Tender	27-Aug-21	17-Dec-21	1-Jan-22	3729508.00
16	ITI Belonia	RA-1	Goods	Open Tender	27-Aug-21	17-Dec-21	1-Jan-22	1231920.00
17	Women's ITI Indranagar	RA-1	Goods	Open Tender	27-Aug-21	17-Dec-21	1-Jan-22	5026548.00
18	Women's ITI Indranagar	RA-1	Goods	Open Tender	27-Aug-21	17-Dec-21	1-Jan-22	172350.80

Table 2: Status of items presently under procurement for the Program component (If any)

(Enter all dates that are applicable)

S.No.	Name of Procuring Entity	Results Area of Program	Description of Procurement	Method of Procurement/Selection	Estimated Cost [INR]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract [Months]
1											
			(Add as many rows as required)								

Table 3: Implementing agency (IA) wise status update regarding publishing of procurement plans (PP) along with URL of the web page where it is published.

S.No.	Name of Procuring Entity	Results Area of Program	PP published? (Yes/ No)	URL of published PP	CAN Published [Yes/No]	URL of published CAN
1						
			(Add as many rows as required)			

NOTE 1 : Firms on Bank's list of Ineligible Firms and Individuals are not eligible for award of Contract under STRIVE

NOTE 2 : The program excludes procurement activities above a certain threshold specified in Para 4.2.1 on Page 104 of the Operations Manual

goun
27/9/2022
Director
Industries & Commerce
Govt. of Tripura